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MEMORANDUM 
 
TO: Council Members  
 
FROM: Lynn Palensky  
 
SUBJECT: Entiat Subbasin Planning Contracts 
 
Proposed Action 
Staff recommends that the Council authorize the Executive Director to negotiate three contracts 
to develop a subbasin plan for the Entiat Subbasin, based on the proposal submitted by the 
Yakama Nation and Chelan County.  These contracts will observe the terms and conditions of 
the Council’s Master Contract with Bonneville for subbasin planning and will follow the 
Council’s standard contracting policies and practices.  The proposals have been approved by, and 
are submitted through, the Upper Columbia Salmon Recovery Board (UCSRB).  The contracts 
will not exceed the following amounts:  
 
1. Chelan County  - $30,928 
2. Yakama Nation - $51,727 
2. Washington Department of Fish and Wildlife (WFDW) - $14,820 
 
Background    
The Entiat subbasin is one of six subbasins located in the Columbia Cascade Province and within 
the UCSRB’s jurisdiction.  The UCSRB has designated the Yakama Nation Fisheries Resource 
Management Program and Chelan County Natural Resource Program as Co-Lead Entities and 
fiscal agents for the Entiat.  Additional technical work will be performed by WDFW under a 
third contract for this subbasin.  A portion of the Level II technical funding is also being 
contributed toward the development of the Entiat technical products as described in the separate 
Regional Coordination and Technical Funding Work Plan.  The proposed workplan and budgets, 
which have been sent to you electronically, are available on the Council’s website at 
www.council.org/news/agenda.htm. 
 
Schedule and Budget 
The final Entiat subbasin plan will be submitted to the Council in May 2004 for amendment into 
the Fish and Wildlife Program.  The budget for these three contracts will not exceed for $97,475 
for FY03/04. 
________________________________________ 
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Figure 1 - Entiat Subbasin Map 
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Workplan for the Entiat Subbasin Plan 

Project Overview 

The Northwest Power Act of 1980 directs the Northwest Power Planning Council 
(Council) to develop a program to protect, mitigate and enhance fish and wildlife of the 
Columbia River Basin and make annual project funding recommendations to the 
Bonneville Power Administration to implement the program. Subbasin Plans will contain 
the measures that drive the implementation of the Council’s Fish and Wildlife Program at 
the subbasin level.  These plans will also be submitted as recommendations for amending 
the 2000 Fish and Wildlife Program. 
 
The Entiat Subbasin Plan will be developed in an open, public process that will include 
the participation of a wide range of local, state, federal and tribal governments; local 
managers; landowners; and other stakeholders.  
 
The Joint Lead Entities for the Entiat are the Yakama Nation’s Fisheries Resource 
Management Program and the Chelan County Natural Resource Program. Washington 
Department of Fish and Wildlife (WDFW) will contract separately to provide technical 
services.   
 
The lead entities will assemble a group of technical experts to work on the assessment 
piece of the plan. The subbasin Technical Group should have the biological, physical, and 
management expertise to refine, validate and analyze data that will guide the Joint Lead 
Entities while developing the plan. This is vital because a Subbasin Plan should be based 
on current scientific understanding of the physical subbasin and the underlying data, 
assumptions and rules are explicitly identified. 
 
The Subbasin Plan will be developed locally in collaboration with fish and wildlife 
managers, local governments, interest groups and stakeholders and other state and federal 
land and water resources managers.  This means public involvement is a fundamental part 
of the process. 
 
The Subbasin Summary completed in 2002 will provide the starting point for the 
development of the Subbasin Plan. 

When adopted the Subbasin Plan is intended by the lead agencies to be a document that 
increases analytical, predictive, and prescriptive ability to restore fish and wildlife. At 
each three-year cycle of planning, updated information will guide revision of the 
biological objectives, strategies and implementation plan.  However, it is understood that 
the three-year update and amendment process may not occur.  We are tentatively 
planning for the development of a dynamic web site that will serve two purposes: First, 
they will facilitate public involvement in the development of the subbasin plan. Second, 
once the plan has been adopted, they will serve as the basis for future amendment of the 
subbasin plan, if this process continues. 
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Level 2 Products and Deliverables:  The Co-managers, led by WDFW, and local planning 
staffs will complete the portion of the province / subbasin plans relating to terrestrial 
wildlife species. Because of the larger number of terrestrial habitats, the plans will have 
more wildlife focal species than fish species. However, the assessment will be less 
detailed for wildlife than for fish species because there is less specific information 
available (e.g. nothing comparable to the Ecosystem Diagnosis and Treatment (EDT) 
methodology). Co-manager staff will participate in public outreach to answer wildlife 
assessment questions and concerns. 

Purpose 

Subbasin Planning in the Entiat River Subbasin will be the responsibility of the Yakama 
Nation Fisheries Resource Management Program and the Chelan County Natural 
Resource Program.  The focus of Subbasin Planning is to use existing plans to the 
greatest extent possible, to that end the Coordinated Resource Management Plan/draft 
2514 Management Plan (June 2002), which is the result of community-based planning 
efforts, will be used in the creation of this Subbasin Plan. The Subbasin Plan will be 
developed in collaboration with local, state, tribal and federal government 
representatives, regional stakeholders and the general public. Regional coordination, led 
by the Upper Columbia Salmon Recovery Board (UCSRB), will help establish broad 
participation and an expanded opportunity to assess the regional management 
implications.  The decision to utilize Joint Lead Entities was made through negotiation 
and participation in the UCSRB efforts by both agencies.  The personnel of both agencies 
have been involved with several of the Council’s subbasin summaries produced in the 
region(s), have fish and/or wildlife management experience, experience in other planning 
efforts, have access and/or experience with Geographic Information Systems (GIS) and 
are familiar with the Council Fish and Wildlife Program. 

Overall Project Schedule 

Subbasin assessment (biological and social) and project inventory will be the focus for 
the Subbasin Planning teams during the first eight months. A Citizen Working Group will 
concurrently develop the public outreach and education component.  These processes will 
fuel development of the Management Plan.  

Project Milestones 

• Within the first four months, we will initiate the public process, complete EDT 
training, and notify agencies of any data needs. 

• By the end of the eighth month, we will have a draft assessment and inventory out 
for public review. 

• By the end of the tenth month, we will have a draft management plan for public 
review. 

• By the end of the twelfth month we will have the Subbasin Management Plan. 
• By May 2004 we will have the completed Subbasin Plan. 
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Organization 

Lead Agencies 
The Lead Agencies are the Yakama Nation Fisheries Resource Management Program and 
the Chelan County Natural Resource Program.  Their primary responsibility will be to 
initiate the process and ensure that it is open and inclusive and that there is adequate 
outreach to subbasin stakeholders.  The Council will contract individually with the 
Yakama Nation and Chelan County. WDFW will contract separately to provide technical 
services but WDFW is not a lead entity in this subbasin..   

Subbasin Joint Lead Entities 
The Subbasin Joint Lead Entity co-coordinators are Lee Carlson of the Yakama Nation 
Fisheries Program and Mike Kaputa of the Chelan County Natural Resource Program.  
Their responsibility is to provide leadership throughout the process, to serve as a contact 
point and to coordinate communication between various members of the planning group. 

Consultants 
Primary use of consultants is to provide assessment information in a timely manner for 
subbasin technical teams to evaluate.  The Subbasin co-coordinators will also contract for 
a technical writer.  We anticipate hiring a consultant/facilitator to help with management 
strategies development.  We expect to hire the same consultants used for the Wenatchee 
Subbasin, thereby creating some economic efficiency. 

Planning Group 
The Joint Lead Entities will organize a Planning Group.  The existing 2514 Planning Unit 
will serve as the core of the planning group.  This group is to be composed of local, state 
and federal government representatives, tribes, regional stakeholders and the general 
public.  The core team members will be the Yakama Nation, WDFW , the UCSRB, a 
technical writer and the EDT team leaders.  Other group members will include the 
Department of Ecology, US Forest Service, Bureau of Reclamation, 2514 PU, Chelan 
County technical representative, and a UCSRB Regional Recovery Association (RRA) 
representative from Chelan County.   The Planning Unit has already begun EDT efforts 
and will have a leadership role in developing the vision, biological objectives, and 
prioritization of subbasin strategies for the management plan.  Planning Group meetings 
will be held as needed and will be open to the public. 

Technical Group 
The Technical Group will be comprised of regional experts, some of whom are members 
of the UCSRB Regional Technical Team.  Their primary responsibility will be to analyze 
existing, available scientific data for the assessment.  They will have the biological, 
physical, and management expertise to assist the Planning Group in developing a 
subbasin management plan based on the Subbasin Summary and the 2514 watershed 
plan.  The Technical Group will meet as needed and provide on-going review during the 
planning process.  This group will follow the lead provided by Bob Rose of the Yakama 
Nation and the Chelan County PUD. 
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Citizen Working Group / Regional Recovery Association 
A Citizen Working Group representing key interests and/or geographical areas will be 
organized to focus on and further discuss key concepts identified through the general 
public- involvement efforts.  The working group will assist in further defining critical  
issues, recommending guiding principles, and identifying and analyzing alternative 
solutions.  We intend to utilize the membership of the UCSRB and Watershed Planning 
Unit to the maximum extent possible.  The Working Group will meet early in the process 
to help identify issues and strategies.  

Strategies 

Generally the Entiat Subbasin Planning effort can be described as a set of seven steps to 
the development of a Subbasin Plan:  (1) Organization/Public Involvement/Outreach; (2) 
Inventory; (3) Assessment; (4) Management Planning; (5) Writing; (6) Review/Endorse 
and (7) Submit final Subbasin Plan.  This approach utilizes the substantive parts of the 
Subbasin Plan template recommended by the Council (Northwest Power Planning 
Council 2001-20).  Our proposed Table of Contents is: 
 

I. Introduction  
II. Inventory of Existing Activities  

a. Current Management Activities  
b. Restoration and Conservation Projects  

III. Subbasin Assessment  
a. Subbasin Overview  
b. Fish and Wildlife Species/Populations  
c. Interpretations and Synthesis: Development of the Working Hypothesis  

IV. Management Strategy  
a. The Vision for the Subbasin  
b. Biological Objectives  
c. Strategies  
d. Consistency with Endangered Species Act/Clean Water Act Requirements  
e. Research, Monitoring, and Evaluation  

V. Appendices 

Organization / Public Involvement / Outreach 
This phase is designed to allow time for data needs to be distributed, technical teams to 
be assembled, EDT workshops to be scheduled and consultants to be hired.  The technical 
data coordinator will assemble existing data and the technical writer will begin 
developing the Subbasin Plan template.  Chelan County, working closely with the 
Conservation District (CCD) will serve as the lead public involvement coordinator for the 
Entiat Subbasin.  Public involvement will be coordinated with existing planning 
processes and forums in an effort to gain greater participation.  The public involvement 
strategy will emphasize using existing community forums as “entryways” into various 
key groups.  County staff will work with consultants, Subbasin Joint Lead Entities and 
CCD to implement this strategy.  The primary public involvement tools will include the 
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Introductory Kick-off meetings, scheduling watershed/EDT working group meetings and 
draft document review process. 

Project Inventory and Watershed Direction 
This element is intended to summarize fish and wildlife protection, restoration and 
artificial production activities and programs within the subbasin that have occurred over 
the last five years or are about to be implemented.  It includes all programs, projects, and 
locally developed regulations and ordinances that provide fish, wildlife and habitat 
protections.  Compiling this information helps to demonstrate current management 
directions, existing and imminent protections, and current strategies.  It will help in 
understanding what the objectives and strategies have been to date. The information will 
not only illustrate the past and current strategies within the subbasin but also the utility 
and success of those activities. The planning group should look at the relationship 
between the inventory and the assessment to identify the gaps between actions already 
taken and actions that are needed. This “gap analysis” will provide context to the general 
needs within the subbasin, the types of projects underway to address them, and the 
relationship between the activities.   
 
Assessment 
The Technical Group Lead works with the writer to ensure that the Technical Group: (1) 
Develops all of the information as required for the assessment using the Technical Guide 
for Subbasin Planners (Northwest Power Planning Council, 2001-20); (2) addresses 
public input and recommendations and, where appropriate, incorporates them; (3) ensures 
the assessment process works for all of the group members; (4) helps group members 
write up the results of their work.  The strategy is to use the existing Subbasin Summary, 
incorporating data and analyses provided by the Council, including out-of-basin effects.  
The Group’s focus is on synthesizing available information, identifying data gaps, 
developing subbasin hypotheses and providing the technical links for NOAA Fisheries 
and USFWS recovery planning. 
 
The Yakama Nation will facilitate assessment of habitat conditions for key species with 
substantial technical support from contracting services.  For aquatic species, the 
Ecosystem Diagnosis and Treatment (EDT) methodology will be employed to focus on 
chinook salmon and steelhead trout.  It is expected that the baseline data set developed 
can be used to make reasonable inferences about habitat conditions for other resident and 
anadromous fish species as well. 
 
For terrestrial species, existing data sets will be reviewed and enhanced where 
appropriate relative to the use of the Interactive Biological Information System (IBIS), 
developed by the Habitat Institute in collaboration with the Northwest Power Planning 
Council.  These tools can be used to assess the ecological and functional conditions of 
terrestrial biotic and abiotic systems, as well as to prioritize strategies for ecological 
protection and restoration. 

Management Plan 
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The focus here will be on developing the vision, goals, biological objectives, strategies, 
research and monitoring, evaluation, and Endangered Species Act and Clean Water 
requirements.  The Planning Group will work closely with the Citizen Working Group 
and Technical Group to ensure there is a good flow of information.   
 
The management plan is the heart of the Subbasin Plan. It sets forth the strategies that 
will be implemented at a local level.  It is in the management plan that policy, legal, and 
ecological considerations are merged. The management plan should have a 10-15 year 
horizon. The five necessary elements of the management plan include: 
 

• A vision for the subbasin 
• Biological objectives for fish and wildlife that: 

o are consistent with province and basin level visions, objectives, and 
strategies adopted in the program 

o are responsive to the subbasin assessment findings 
o are consistent with legal rights and obligations of fish and wildlife 

agencies and tribes with jurisdiction over fish and wildlife in the subbasin, 
and agreed upon by co-managers in the subbasin. Where there are 
disagreements among co-managers that translate into differing biological 
objectives, the differences and the alternative biological objectives should 
be fully presented 

o complement the programs of tribal, state and federal land or water quality 
management agencies in the subbasin 

o integrate Endangered Species Act and Clean Water Act requirements as 
fully as possible 

o have measurable outcomes 
• Strategies that will be employed over the term of the plan to meet the established 

vision and biological objectives, including: 
o an explanation linking the strategies to the established subbasin biological 

objectives and vision and the subbasin assessment 
o an explanation of how and why the strategies presented were selected over 

other alternative strategies (e.g. passive restoration strategies v. 
intervention strategies) 

o a proposed sequence and prioritization 
o additional steps required to compile a more complete or detailed 

assessment 
• A projected budget for the term of the Subbasin Plan, including: 

o a detailed three-year implementation budget 
o a more general long-term (10-15 year) budget 

• A monitoring and evaluation plan that will show whether the actions taken to 
implement the Subbasin Plan are achieving their objectives 

• Any additional steps that are necessary to achieve compliance with Endangered 
Species Act and Clean Water Act requirements applicable to that subbasin 

 

Writing/Editing 
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When the assessment is completed and the vision, goals, objectives and strategies are 
decided, the writer will prepare a preliminary review draft of the Subbasin Plan for 
review by Planning and Technical Group members.  After their comments have been 
received, a public review draft will be prepared.  Following the public review, the final 
Subbasin Plan will be prepared. 

Review 
Thorough public review is incorporated at numerous places throughout the Subbasin 
Planning process.  The major review periods are: 1) following completion of the 
inventory of existing management; 2) following preliminary key findings, hypotheses and 
conclusions; 3) following preliminary draft Assessment, issues, and strategies; 4) 
following Preliminary draft Management Plan and 5) following draft Subbasin 
Management Plan.   

Schedule 

Generally, teams should anticipate: 
 

• Organization of the Planning Group will occur in months 1-3. 
• Introductory meetings and processes will start in month 3. 
• Inventory activities will occur between months 4-5. 
• Assessment activities will occur between months 4-8. 
• Draft Management Plan process will occur between months 8-12. 
• Final technical writing will occur in month 14. 
• Plan will be delivered to the Council in May 2004. 

Critical Paths and tasks and Deliverables 

1. Co-coordinators for the Joint Lead Entities initiate process. 
2. Deliverable -- First monthly progress report, followed each month by another 

report. 
3. Public involvement strategy is initiated. 
4. EDT technical training conducted. 
5. Deliverable -- First Quarterly financial report, followed each quarter by another 

report. 
6. Description of all data needs, format and schedule of data release and meeting 

dates delivered to participating agencies. 
7. Writer/editor develops Subbasin Plan template. 
8. Draft project and program Inventory completed. 
9. Contracted assessments completed; preliminary EDT diagnosis completed; 

watershed goals and objectives assembled. 
10. Key findings completed and working hypothesis developed. 
11. Draft subbasin Assessment with issues, projects and out-of-basin effects included. 
12. Draft vision, goals and objectives for Management Plan developed. 
13. Draft research, monitoring and evaluation plan. 
14. Subbasin Management Plan complete. 



  Entiat Subbasin Work Plan  

Lee Carlson, Planner (Co-coordinator)  Mike Kaputa, Planner (Co-coordinator) 
E - 11 

15. Interim Implementation Strategy. 
16. Deliverable -- Draft Subbasin Plan. 
17. Deliverable -- Final Subbasin Plan submitted to Council. 

Budget 

Funding for each subbasin in the Region follows a general percentage derived from total 
watershed size, availability of information in Subbasin Summary, Limiting Factors 
Analysis, 2514/2496 process status, anadromous species present, State Salmon and 
Steelhead Index (SASSI) status and Endangered Species Act listings. 
 
Breakout is based on a Regional $900,000 (L1) planning budget with the Entiat subbasin 
being allocated $97,475.  (See Appendix B: Budget detail.)  Additional funding will be 
come under a separate contract for UCSRB Level 2 technical funding. 
 
UCSRB Budget Allocation Summary 

Subbasin Lead Entities 
L-1 

(Planning) 
L2 

(Technical) 

Total 
Subbasin 
Budget 

Columbia Upper 
Middle 

Douglas County & WDFW 
$155,761 $26,100 $181,861 

Wenatchee 
Yakama Nation & Chelan 
County $196,570 $32,200 $228,770 

Entiat 
Yakama Nation & Chelan 
County $97,475 $17,500 $114,975 

Lake Chelan Chelan County & WDFW $56,859 $13,000 $69,859 

Methow 
WDFW & Okanogan County 

$196,570 $32,300 $228,870 

Okanogan 

Colville Confederated Tribes 
& Okanogan County 

$196,570 $38,900 $235,470 

Region wide 
Upper Columbia Salmon 
Recovery Board   $48,000 $48,000 

  
Total $899,805 $208,000 $1,059,805 
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Appendix A:  Schedule 

 

 
 
Phases 
 
Organization/Public Involvement/Outreach:  EDT technical training workshop 1, data 
requests, formats and schedules sent to agencies, personnel/consultants selected and 
hired: Public involvement strategy initiated, EDT technical workshop 2, EDT data 
collection begins. 
 
Inventory: Project/programmatic data inventory begins. 
 
Assessment: EDT teams begin assessment, EDT diagnosis completed, key findings, 
hypothesis development, draft conclusions, and draft Management Plan. 
 
Technical writing: Finalize draft Subbasin Plan  Submit to Council 
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WDFW Contractuals

Personal services
Task Position title Rate Hours Total

-               

Assessment WDFW Biologist 32.50      274.00                  $8,905
Inventory WDFW Biologist 32.50      137.00                  $4,453
Management plan WDFW Biologist 32.50      45.00                    $1,463

-               
Task Describe other payroll costs Total

Travel
Expense Days/nights Rate Total
Per diem (days) WDFW $30.0 -               
Lodging (nights) WDFW $55.0 -               
Air travel From/to Rate # of trips Total

-               
Car travel From/to Rate/mi # of miles Total

0.365 -               
Services and supplies Unit cost Quantity Total

-               

WDFW Subtotal 14,820         

Chelan County Contractuals

Personal services
Task Position title Rate Hours Total

-               

Assessment County Planner $50.00 80.00                    $4,000
Inventory County Planner $50.00 20.00                    $1,000
Management plan County Planner $50.00 300.00                  $15,000

-               
Task Describe other payroll costs Total

Travel
Expense Days/nights Rate Total
Air travel From/to Rate # of trips Total

-               
Car travel From/to Rate/mi # of miles Total

0.365 -               
0.365 5000 $1,825.00

Services and supplies Unit cost Quantity Total
500.00      4.00                         2,000           
300.00      20.00                       6,000           
40.00        12.00                       480              
0.10          6,225.00                  623              

Chelan County Subtotal 30,928         

Total 97,475$       

Statement of Work
Appendix B: Entiat Budget Detail

Type reason here
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Printing/copying ($ per copy x copies)

Advertising ($ per ad x # of ads)
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Type reason here
County

Type reason here
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