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MEMORANDUM 
 
TO: Council Members 
 
FROM: Mark Fritsch, Project Implementation Manager 
 
SUBJECT: Approval of final design and construction of the Northeast Oregon Hatchery 

(Project 1988-053-01). 
 
 
INTRODUCTION: 
 
The Nez Perce Tribe, Confederated Tribes of the Umatilla Indian Reservation, and Oregon 
Department of Fish and Wildlife in coordination with the U.S. Fish and Wildlife Service 
submitted final design and construction costs on March 16, 2006 to the Council for the Northeast 
Oregon Hatchery Spring Chinook Master Plan (Project 1988-053-01).  
 
This is the proposal for Council approval of final design and construction.  The submittal 
addresses conditions placed on the project as part of the Council’s past approvals of the master 
plan and preliminary designs and also the required elements for approval of final designs.  At the 
May Council meeting, staff will provide an overview of the proposed final designs and costs and 
discuss the Fish and Wildlife Committee recommendations with the Council.   
 
The sponsors’ detailed submittal and design materials were sent to you under separate cover in 
early April.  This memorandum summarizes those details. 
 
PROPOSED ACTION: 
 
I. Recommend that Bonneville fund the capital construction of the facilities related to the 

Northeast Oregon Hatchery (Project 1988-053-01). 
 
II. Acknowledge that the Council’s funding conditions that were established in previous 

reviews have been satisfied with the exception of a confirmed management agreement, 
which the Council should insist be in place prior to construction. 
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III. Recommend that the decision regarding the monitoring and evaluation associated with 
the capital construction of these facilities be deferred to the fiscal years 2007 - 2009 
review process. 

 
IV. Recommend that Bonneville provide to the Council, prior to construction, an update 

regarding the outcomes of the supplement to the Biological Assessment, Supplemental 
Analysis, Special Use Permit, and water use permit application. 

 
 
SIGNIFICANCE: 
 
Total cost of construction for the proposed new and modified facilities is estimated to be 
approximately $16,462,309.  The final design submittal proposes new construction of an 
incubation and rearing facility in the Lostine River Basin to 1) accommodate the Lostine stock 
production (250,000 spring Chinook smolts), 2) provide adult holding and incubation for the 
Imnaha stock, and 3) rear half of the total Imnaha production (245,000 spring Chinook smolts).  
In addition, the proposal includes a new adult-capture facility on the Lostine River and 
improvement to the existing Imnaha Satellite Facility (i.e., Gumboot) to improve adult collection 
and juvenile acclimation. 
 
 
BUDGETARY/ECONOMIC EFFECTS:   
 
The total of estimated capital construction costs for the new and modified facilities is estimated 
to be $16,462,309.  Planning since 1988 has cost $9,318,0001.  Cost estimates include 
construction costs, construction management, inspection, and TERO (Tribal Employment Rights 
Office)2 fees.  The budget estimate has an accuracy of +/-10 to 15 percent.   
 
Start-up capital costs for the Lostine River Hatchery are estimated at $500,000 for equipment 
and $212,000 for assistance with a waste management permit, O&M Manual, and start-up 
assistance.  Other capital costs associated with this project are Nez Perce Tribe/ODFW annual 
planning cost of $223,667 for the remainder of Fiscal Year 20063 and $283,308 in Fiscal Year 
2007.   
 
Annual operation and maintenance costs for the new Lostine River Hatchery after the facility is 
fully developed are estimated at $826,000.  The current annual operation and maintenance 
budget (Project 1998-007-02) for the Lostine River acclimation and adult collection activities is 
$336,689.  The proposal estimates that additional operation and maintenance will be $520,773 
per year beginning in Fiscal Year 2008. 
 

                                                 
1 Estimated through May 30, 2006. 
2 TERO Ordinances apply to all projects that benefit the Nez Perce Tribe.  This includes giving preference to 
qualified Indians in all aspects of employment, contracting, and other business activities. 
3 Includes base monitoring and evaluation staff support for transition of ongoing study coordination, data 
dissemination, reporting, and construction effects on USFWS and NOAA Fisheries Biological Opinions Terms and 
Conditions.  The estimated cost is$95,751. 
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Annual monitoring and evaluation costs to implement the NEOH M&E Plan will consist of 
ongoing projects in the Blue Mountain Province and new proposed projects submitted in the 
fiscal years 2007 - 2009 review process.  Future monitoring and evaluation costs, which could 
exceed $2 million, will need to be determined as part of that same review process. 
 
The following cost figures are based on estimates from FishPro, a Division of HDR Engineering, 
Inc., and NEOH Core Team project leaders in consultation with Bonneville staff.   
 
Costs to Date4 
FY 89 90 91 92 93 94 95 96 97 
Planning .133 .592 .521 .337 .030   .359 .150 
 
FY 98 99 00 01 02 03 04 05 065 
Planning 
   Final Design 
    NPT/ODFW 

.668 .374 .042 1.3476 .529 .749 .817 1.229  
.629 
.234 

Land Purchase 
and Easements 

   .128 .088 .263 .045  .054 

 
Future Costs4 
FY 067 07 08 09 10 11 12 
Planning8        
Final Design .548       
NPT/ODFW .2399 .28310      
Construction Costs        
Lostine River Hatchery 4.302 8.755      
Lostine River Hatchery 3rd Residence 
Placeholder 

  
.250 

     

Lostine Adult Collection Facility 
Wolfe Site Placeholder 

  
1.206 

     

Imnaha Satellite Facility .652 1.297      
Start Up Costs  .565 .147     
Ongoing O&M – Lostine River 
Acclimation Facility and Weir O&M  
(199800702) 

 
.33711 

 
.354 

 
.354 

    

New O&M – Lostine River 
Hatchery and Weir 

   
.521 

 
.826 

 
.851 

 
.877 

 
.903 

Ongoing M&E – Lostine River 
M&E (199800702) 

 
.24511 

 
.269 

 
.275 

 
.283 

 
.288 

 
.295 

 
.302 

New M&E –  
NPT 200713200 

  
1.80613 

 
1.77113 

 
1.89213 

 
1.90613 

 
2.11113 

 
2.07113 

                                                 
4 Costs are in millions 
5 January 1 through May 30, 2006 
6 Planning costs from 2001 to 2004 also include NPT and ODFW planning (Project 1988-053-05), NEPA/ESA consultation, and 
preliminary design engineering. 
7 June 1 though December 31, 2006 
8 Activities associated with these costs include: (1) project oversight and coordination;  (2) construction management; (3) 
compliance and coordination with county, state and federal permitting and regulatory agencies (Wallowa County, OWRD, 
ODSL, ODEQ, and ACOE); (4) compliance and coordination with NOAA Fisheries and USFWS biological opinions; and (5) 
coordination with private landowners in the vicinity of the hatchery facilities. 
9 Includes $95,751 for M&E planning activities. 
10 Includes $264,000 NPT and $19,000 ODFW  
11 January 1 through December 31, 2006 contract amount. 
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ODFW 200733700 
NPT 19970150112 

.372 

.062 
.339 
.064 

.405 

.065 
.424 
.067 

.443 

.069 
.463 
.072 

 
 
BACKGROUND: 
 
I. History of the Development of the Northeast Oregon Hatchery Spring Chinook Master 

Plan. 
 
The long planning history of this project includes resolving management conflicts, addressing 
siting and environmental issues and reviews, and determining the appropriate funding and 
operations responsibilities.  The following discussion summarizes that history. 

 
The Northeast Oregon Hatchery Program (NEOH) originally was adopted in the Northwest 
Power and Conservation Council’s 1987 Columbia River Basin Fish and Wildlife Program.  In 
1988 the Council authorized the Nez Perce Tribe (NPT), the Bonneville Power Administration 
(Bonneville), and the Oregon Department of Fish and Wildlife (ODFW) to submit a master plan 
for review.  The Council asked those agencies for a master plan that addressed spring and fall 
Chinook, coho, sockeye and steelhead. 
 
Under the 1987 Program, this project related to Section 703(f)(5), which directed Bonneville to: 

 
“fund planning, design, construction, operation, maintenance and evaluation of artificial 
production facilities to raise chinook salmon and steelhead for enhancement in the Hood, 
Walla Walla, Grande Ronde and Imnaha rivers and elsewhere.” 

 
The Northeast Oregon Hatchery Program was an initial planning effort by the fishery co-
managers to restore anadromous fish runs throughout Northeast Oregon.  Restoring spring 
Chinook into the Grande Ronde Subbasin was a discrete segment of that larger initiative.  In 
March 1996, the Council approved the Grande Ronde spring Chinook portion of the NEOH 
initiative as one of the 15 high-priority supplementation projects prioritized for implementation 
that year. 

 
Unfortunately, even with the Council's high-priority status, co-managers could not agree on an 
appropriate production strategy for Grande Ronde spring Chinook, given such issues as ESA 
requirements, Oregon’s Wild Fish Policy, Lower Snake River Compensation Plan (LSRCP) 
requirements, treaty and trust responsibility requirements, and other considerations.  The co-
managers have tried to use the United States v. Oregon forum to attempt to reach agreement on 
these production issues.  As part of a formal United States v. Oregon dispute resolution process 
several years ago, the co-managers agreed to ask an ad-hoc independent scientific panel to 
review their respective proposed production strategies in the Grande Ronde Subbasin and 
provide a determination on what would be appropriate.  The panel offered several options and 

                                                                                                                                                             
12 Cost estimates are for new tasks associated with NEOH M&E Plan. 
13 Includes $164,046 for Base M&E Biologist and activities (Project 2007-132-00 WEs) 118, 119, 132, 159, 160, and 185. 
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recommendations, including that an endemic14 broodstock should be developed for 
supplementation uses in the Grande Ronde Subbasin. 
 
The co-managers proposed two strategies to implement an endemic broodstock approach for 
Grande Ronde spring Chinook: captive broodstock15 and conventional broodstock16.  In 1994, 
the co-managers agreed on the strategy for implementation of the captive broodstock component 
and initiated an emergency program.  This captive broodstock component became the Grande 
Ronde Captive Broodstock project and the Council approved emergency funding in the fall of 
1997 for this effort.  This captive broodstock component consisted of an expansion at Bonneville 
Hatchery and improvements to Lookingglass Hatchery. 

 
As the Grande Ronde captive broodstock project evolved, other projects under NEOH evolved 
with it and were modified to encompass the development of the conventional broodstock 
component of the overall endemic broodstock approach for Grande Ronde River, initiated in 
1997.  The endemic component is the Grande Ronde Basin Endemic Spring Chinook 
Supplementation project, which was approved by the Council on June 10, 1998.  The approved 
action recommended funding for the construction of adult collection weirs and juvenile 
acclimation facilities at three sites — Catherine Creek, Upper Grande Ronde River, and Lostine 
River. 
 
In 1998, the NPT refocused its master planning development on how they might more 
realistically phase in rebuilding goals given limited regional funding and broodstock limitations 
related to low numbers of available returning fish.  The original concept for the NEOH Master 
Plans called for “new” production that would add to the LSRCP production currently occurring 
at Lookingglass Hatchery.  However, with the continuing decline of salmon runs and the 
subsequent overload this caused on Lookingglass, in order to forestall extinction of Northeast 
Oregon spring Chinook, the NPT concentrated its planning efforts on alleviating stress at the 
facility and restructuring where existing production would occur.  The goal was not new 
production, but to improve the quality of the Currently Permitted Program (CPP) under LSRCP 
using new and improved techniques. 
 
II. Step 1 of the Three-Step Review Process 
 
In 1999, the master planning phase (Step 1) of the Three-Step Review Process stalled, due in part 
to a dispute between NPT and ODFW on fundamental aspects of fisheries production for the 
Grande Ronde and Imnaha rivers.  As a result, the master plan was not submitted as scheduled in 
1999. 
 
As part of the Fiscal Year 2000 project funding recommendations, the Council set specific 
requirements for Oregon and the Nez Perce Tribe to resolve a consistent direction for the spring 
Chinook program. 
                                                 
14 Endemic - Native to or limited to a specific region (NEOH master plan, April 2000). 
15 Captive Broodstock - Adult fish maintained in captivity, used to propagate the subsequent generation of hatchery 
fish (NEOH master plan, April 2000). 
16 Conventional broodstock - Artificial propagation involving the collection and spawning of adult fish, and then 
incubating, rearing, and releasing the resultant offspring.  The term conventional is used because starting with adult 
fish is the most common method of establishing a broodstock (NEOH master plan, April 2000). 
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On April 14, 2000 the Council received the master plan and support documents from the NPT.  
On April 21, 2000, after staff review, the master plan and support documents were submitted to 
the Independent Scientific Review Panel (ISRP) for review.  On July 11, 2000 the Council 
received the ISRP's review (Document ISRP 2000-6) of the technical responses to the step 
questions. 

 
The ISRP found the master plan to be well written, in terms of providing information for the Step 
1 review, and “one of the better plans it has reviewed.”  Consequently, the panel recommended 
that the project proceed to the next step in the Three-Step Review Process.  The ISRP did raise 
nine key issues to be addressed as the project proceeds into the Step 2 phase of its development.  
In summary the issues raised include the following: 

 
• A more complete and detailed monitoring and evaluation plan (issue 1); 
• Demonstrate better linkages to habitat projects and adequately address the limiting 

factors in the lower section of the Lostine and Imnaha rivers (issue 2), and the adverse 
impacts these limiting factors have on the life histories of the remnant runs of fish (issue 
#3).  These limiting factors need to be linked and fully addressed regarding the life 
history diversity of the Chinook stocks as they relate to incubating and rearing at the 
proposed sites, additional sites and existing sites, and to their relationship to the 
anticipated use of the NATURE concept (issue 4, 6, and 7); 

• Development of a harvest management plan that ensures compatibility with the recovery 
goal (issue 5); and  

• Fully describe the linkage of the proposed project to existing artificial production 
programs, such as at Lookingglass National Fish Hatchery, and the need for reform and 
realignment (issue 8) to correct the significant problems to the production initiatives in 
the subbasins.  Delineation of the intent, including timelines, for the captive propagation 
component as it relates to the demonstration of success or failure of the programs must 
also be addressed (issue 9). 

 
Concurrent to the above review, Council staff prepared an issue paper (Document 2000-8) on the 
master plan and released it on June 7, 2000, inviting comment on the issue paper and the master 
plan.  In particular, the Council requested public comment on the key issues regarding the 
project’s concept, genetic risk, basin planning, and harvest management.  The Council invited 
comment on the issue paper at the June 28 and July 19, 2000 meetings and accepted written 
comments through August 4, 2000.  No oral comments were made regarding this project at the 
two meetings although written comments were received on June 21, 2000 from the Native Fish 
Society (NFS) and from the ODFW on August 3, 2000.  In addition, on August 7, 2000 
comments were received from the U.S. Fish and Wildlife Service (USFWS). 
 
On September 20, 2000 the Council gave a conditional approval of the spring Chinook master 
plan. The Council also established its expectations for the preliminary design submittal as 
follows: 
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• That the Bonneville Power Administration fund Step 2 activities (preliminary designs) 
for the Northeast Oregon Hatchery Program - Grande Ronde and Imnaha Spring Chinook 
Master Plan, and initiate the original planning scope of the NEOH program. 

 
• That the sponsor fully address the issues raised by the independent scientific peer review. 

 
• That the Currently Permitted Program be addressed in a modification to the section 10-

permit application. 
 

• That the co-managers work together to develop an MOU outlining their respective 
responsibilities in the Grande Ronde and Imnaha rivers. 

 
While it approved the master plan, the Council requested that some of these requirements be 
presented to the Council prior to the Step 2.     
 
The Council believed it was important to fully address these issues to minimize and eliminate 
unreasonable risk and to ensure that there were common goals, and that progress was being made 
regarding the project. 

 
On June 27, 2001 the NEOH Core Team  (NPT, ODFW and Confederated Tribes of the Umatilla 
Indian Reservation) presented information and updates to the Council addressing the requested 
information.  The information addressed the issues as intended.   
 
III. Step 2 of the Three-Step Review Process 
 
On September 4, 2001 the NPT submitted the preliminary design documents.  At that time it was 
believed that NEPA requirements would be satisfied with a simpler Environmental Assessment 
(EA) document.  It was anticipated that this EA would be completed by the time the Council 
made its decisions on the Blue Mountain Province project proposals.  Council staff wanted to 
align the review of the Step 2 documents by the ISRP to the provincial review for efficiency 
purposes.  However, soon after the Step 2 submittal was received, Bonneville determined that a 
full Environmental Impact Statement (EIS) document would be needed instead of the much 
simpler, Environmental Assessment.  Bonneville’s decision regarding its NEPA requirements 
prevented the Council from making a Step 2 decision in the provincial review.  In light of this 
more extensive environmental review process, the comments made by the ISRP in its 
preliminary review of the Step 2 documents (Document ISRP 2001- 12C), and the need to 
complete important elements of the Step 2 submittal (e.g., specific issues, monitoring plan, 
MOU, etc.) the completed Step 2 submittal was rescheduled to a later date while the EIS was 
completed.  The Council was advised that the draft EIS would be completed in late summer or 
early fall of 2002, and that this would allow for the Step 2 submittal to be provided to the 
Council in the fall of 2002.   

 
On May 22, 2003 the NPT again submitted Step 2 documents to address the conditions placed on 
the project as part of the Council’s conditions on the master plan.  Bonneville completed and 
distributed the Draft Environmental Impact Statement (DEIS) for the “Grande Ronde - Imnaha 
Hatchery Project” on May 29, 2003.       
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On June 2, 2003 these documents were submitted to the ISRP for review.  On August 12, 2003 
the ISRP completed the review of the step submittal (Document ISRP 2003-12).  The ISRP 
continued to have concerns with three of the previously identified nine issues.17  A primary issue 
of concern was the current detail of the monitoring and evaluation plan (issue 1). 
 
On October 16, 2003 the NEOH Core Team18 responded to the ISRP’s comments and questions 
raised in the Step 2 review of the NEOH Spring Chinook Master Plan (ISRP document 2003-12, 
August 12, 2003), and on October 27, 2003 a meeting was arranged and facilitated by Council 
staff between members of the NEOH Core Team and the ISRP.  This meeting helped the Core 
Team to understand the remaining ISRP concerns regarding the monitoring and evaluation plan.   

 
Based on the October 16, 2003 response and the October 27, 2003 meeting with the NEOH Core 
Team, on November 17, 2003 the ISRP provided a follow-up to its Step 2 review of the 
Northeast Oregon Hatchery (NEOH) Spring Chinook Master Plan (ISRP document 2003-12).  
As discussed at the meeting, the ISRP found that the NEOH Core Team’s response adequately 
addressed the ISRP’s concerns related to the genetic breeding plan (issue 3), and the harvest 
framework, forecasting, and escapement goals (issue 5).  However, the ISRP found that the 
submittal still did not constitute a complete monitoring and evaluation plan (issue 1) that 
provided adequate detail to allow for a technical review.  As part of the review the ISRP 
provided specific recommendations of the development of an appropriate monitoring and 
evaluation plan.   

 
The NEOH Core Team re-submitted a monitoring and evaluation plan on March 1, 2004 for 
ISRP review.  On May 18, 2004 the ISRP provided a positive review of the monitoring and 
evaluation plan (Document ISRP 2004 -10). 

 
The ISRP commented that the monitoring and evaluation plan was an excellent working draft for 
the NEOH Imnaha and Grande Ronde subbasin spring Chinook salmon program.  The ISRP also 
commended the NEOH Core Team on being among the first to bring the modern environmental 
monitoring and assessment program (EMAP) probabilistic sampling procedures into the 
Columbia Basin, and strongly endorsed the development of the EMAP-type probabilistic 
sampling scheme for redd counts to complement current surveys.  
 
Though the review was positive, the ISRP raised additional issues to be addressed as part of the 
Step 3 submittal of the monitoring and evaluation plan.  A key issue raised by the ISRP 
addressed the need for a more thorough prioritization of monitoring and evaluation efforts.  

 
During the same period, Bonneville completed the Draft Environmental Impact Statement and 
released it for public review in May 2003.  Because proposed NEOH facilities were either within 
                                                 
17 “Overall, this response is much improved over the previous response; however the ISRP has continued concerns 
for ISRP issue 3 (Genetic breeding plans), issue 5 (forecasting and escapement goals), and with the lack of detail 
presented in the Monitoring and Evaluation Plan (Appendix A)”  (ISRP document 2003-12). 
18 Core Team members include representatives from the Nez Perce Tribe, Confederated Tribes of the Umatilla 
Indian Reservation, Oregon Department of Fish and Wildlife, U.S. Fish and Wildlife Service, National Marine 
Fisheries Service, Bonneville Power Administration, Northwest Power and Conservation Council, and engineering 
consultants. 
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(Imnaha Final Rearing Facility and Imnaha Satellite Facility), above (Lookingglass Hatchery), or 
below (Lostine River Hatchery and Lostine Adult Collection Facility) a designated Wild and 
Scenic River corridor, Bonneville entered into a Wild and Scenic Rivers Act Section 7 
consultation with the U.S. Forest Service, which administers the wild and scenic river 
management standards for the Imnaha and Lostine rivers.  The U.S. Forest Service reviewed the 
DEIS to determine if the proposed facilities would have adverse effects to the Imnaha and 
Lostine rivers.   The preliminary determination was that the Imnaha Final Rearing Facility as 
proposed adversely affected the free-flowing nature of the Imnaha River.   
 
The NEOH Core Team determined that the concerns raised by the USFS created too much 
uncertainty regarding the future of the proposed Imnaha Final Rearing Facility.  A sub-group of 
the NEOH Core Team developed alternatives in the event that the Imnaha Final Rearing Facility 
had to be dropped from the NEOH project.  Bonneville contracted with an engineering 
consultant to analyze the sub-group alternatives and to develop additional alternatives.  In 
January 2004 the NEOH Core Team decided to eliminate the Imnaha Final Rearing Facility as 
part of the NEOH project and to support an alternative that called for a 50/50 split of the Imnaha 
stock between the proposed Lostine River Hatchery and a modified Lookingglass Hatchery.   

 
The preferred alternative was supported by co-managers for several reasons:   

 
• splitting the stock would minimize risks associated with a catastrophic event 
• provide more flexibility for co-managers 
• acceptable “footprint” (the actual area of disturbed ground) of both hatcheries 
• acceptable environmental impact caused by both hatcheries 
• promotes true co-management and better relationships 

 
The NEOH core team, with the assistance of HDR Engineering, Inc., developed and analyzed 
several alternatives to the Imnaha Final Rearing Facility.  During meetings held on December 18, 
2003 and January 13, 2004 the NEOH core team agreed to split the Imnaha production between 
the proposed Lostine River Hatchery and the existing Lookingglass Hatchery.  All Imnaha adults 
used for broodstock would be held and spawned at the Lostine River Hatchery.  The Imnaha 
stock would be incubated at the Lostine River Hatchery until the eyed stage, at which point half 
would be transferred to Lookingglass Hatchery for the remainder of incubation and final rearing. 
 
The Biological Assessment (BA) and request for formal consultation was mailed to USFWS and 
NOAA Fisheries on May 26, 2004.  In addition, the Final Environmental Impact Statement was 
published in the federal register on July 30, 2004 for the Grande Ronde - Imnaha Spring Chinook 
Hatchery Project.   

 
On August 3, 2004 the NPT, Confederated Tribes of the Umatilla Indian Reservation, and 
Oregon Department of Fish and Wildlife submitted Step 2 documents to the Council.  The 
submittal included the following: 
 

• revised preliminary design drawings 
• revised preliminary design report 
• final environmental impact statement 
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• cost estimates 
• table outlining co-manager tasks, responsibilities & potential funding source  

 
The submittal focused on four facilities, including the modifications to existing facilities and new 
construction.  The new construction included a new incubation and rearing facility in the Lostine 
River Basin to accommodate the Lostine stock production (250,000 smolts) and provide adult 
holding and incubation for the Imnaha stock, and rear half of the total Imnaha production 
(245,000 smolts).  In addition, a new adult capture facility on the Lostine River was proposed.  
The submittal proposed modification of existing facilities at Lookingglass Hatchery to 
accommodate the other stocks (i.e. Upper Grande Ronde 250,000 smolts, Catherine Creek 
250,000 smolts, and Lookingglass 150,000 smolts) and the remaining half of the Imnaha stock 
(245,000 smolts), and the existing Imnaha Satellite Facility to improve adult collection and 
juvenile acclimation. 
 
At the October 13, 2004, meeting in Missoula, the Council approved the preliminary design 
proposal and recommended conditions for approval of the final design and construction.  These 
conditions were:  

 
• Costs:  The Council recommended that an independent value analysis be initiated on the 

preliminary designs.  The Council proposed that the capital construction costs associated 
with the proposed modifications at Lookingglass Hatchery and the Imnaha satellite 
facility, and the new construction associated with the new Lostine facilities (hatchery and 
adult trap) would not exceed the current preliminary estimate of $16,848,637.19   

 
• Monitoring and Evaluation:  The Council recommended that additional time was 

necessary before providing additional direction to the M&E efforts in the Grande Ronde 
and Imnaha basins from the co-managers, and how the plan would fit and that a more 
confirmed regional approach.   

 
• Currently Permitted Program and Co-managers Responsibilities:  The Council 

recommended that the Currently Permitted Program and documents that provide co-
managers responsibilities continue to be defined as part of the Step 3 final design 
submittal.   

 
IV. Step 3 of the Three-Step Review Process 
 
On March 16, 2006 the NPT, Confederated Tribes of the Umatilla Indian Reservation, and 
ODFW in coordination with the U.S. Fish and Wildlife Service submitted Step 3 documents to 
the Council. 
 
During the final design process, it was determined that significant rearing space modifications at 
the Lookingglass Hatchery would not be needed to accommodate all desired fish production if 
the proposed Lostine River Hatchery is built to rear the Lostine River production and half of the 
Imnaha River production.   
                                                 
19 This cost was to include land acquisitions/easements, capital construction, engineering, administration, inspecting 
overhead and taxes. 
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The Lower Snake River Compensation Program (USFWS) assumed responsibility for funding 
and implementing improvements at Lookingglass.20  A water treatment system for incubation 
and early rearing water is now operational at Lookingglass Hatchery.  Electrical upgrades along 
with a new back up generator are expected to be in place by August 2006.  Therefore, the NEOH 
Step 3 submittal does not include modifications to Lookingglass Hatchery.  
 
The final design submittal proposes new construction of an incubation and rearing facility in the 
Lostine River Basin to accommodate the Lostine stock production (250,000 smolts) and provide 
adult holding and incubation for the Imnaha stock, and rear half of the total Imnaha production 
(245,000 smolts).  In addition, the submittal proposes a new adult capture facility on the Lostine 
River is proposed as well as improvement to the existing Imnaha Satellite Facility (i.e., 
Gumboot) to improve adult collection and juvenile acclimation.21  

 
 
ANALYSIS: 
 
The Step 3 documents contain information and description regarding construction of a new 
hatchery and adult collection facility on the Lostine River and modification of the Imnaha 
Satellite Facility.  In addition, the cover memo contains a description of each of the submittal 
documents and issues involved with their development, including: 
 

• Value Analysis/Engineering reports  
• Final design drawings  
• Cost estimates and start-up costs  
• Final NEOH monitoring and evaluation  
• Prioritization of the NEOH Monitoring and Evaluation Plan  
• Co-manager Responsibility Framework  
• Relationship to regional issues  

 
The intent of the submittal is to address 1) program requirements and elements of the Three-Step 
Review Process, 2) the technical questions and concerns that were raised during the Step 2 
review, and 3) any noted changes in the project that arose since that decision.  The Step 2 
approval was based on the following condition(s) being addressed as part of the Step 3 submittal. 
 
At the April Council meeting, staff provided an overview of the step documents of the proposed 
final designs and costs for the new hatchery and adult collection facility on the Lostine River and 
modification of the Imnaha Satellite Facility to the Fish and Wildlife Committee.  Based on this 
overview the Fish and Wildlife Committee supported the following recommendations for the 
Council. 
 

                                                 
20 The USFWS administers and funds operations at Lookingglass through the LSRCP program. 
21 The necessary improvements to Lookingglass Hatchery have been completed to accommodate the other stocks 
(i.e. Upper Grande Ronde 250,000 smolts, Catherine Creek 250,000 smolts, and Lookingglass 150,000 smolts) and 
the remaining half of the Imnaha stock (245,000 smolts) of the Currently Permitted Program (CPP).  
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I. Specific Conditions approved by the Council on October 13, 2004 regarding Step 2 
approval. 

 
A. Costs 

 
The Council recommended as part of the Step 2 decision that an independent value 
analysis be initiated.  The value analysis was carried out in two phases: (1) a Value 
Assessment (VA) of the entire project was performed by the final-design engineers and 
the NEOH Core Team and, (2) a Value Engineering assessment (VE) was performed by 
an independent team of consultants.   

The VA process involved all of the project participants in the re-assessment of the total 
program along with defending challenges of all the pertinent basic design and 
programmatic elements.  The VE assessment focused engineering into further design 
refinements.  The results from the VA then went through the VE process, which focused 
in more detail on methods and materials to accomplish the project goal.   

As outlined and detailed in the Step 3 documents, the Value Engineering (VE) report 
outlines estimated additions of $2,800,000 and savings of $1,515,000 for a net addition of 
$1,285,000 to the baseline cost estimates that had been presented as part of the Step 2 
designs.  The outcome of the VE identified some savings, some additional needs, 
confirmed the proposed design, and recommended design changes to reduce future 
maintenance costs.  The final component figuration incorporates options recommended in 
the VE report.  The total cost for this project is within the estimate in the Step 2 decision.  
Cost of construction for the proposed new and modified facilities is estimated at 
$16,462,309.  This is consistent with the October 20, 2004 recommendation by the 
Council during the Step 2 approval and authorization to proceed with Step 3 that, “the 
capital construction costs associated with the proposed modifications at Lookingglass 
Hatchery and the Imnaha satellite facility, and the new construction associated with the 
new Lostine facilities (i.e. hatchery and adult trap) not exceed the current preliminary 
estimate of $16,848,637.”  The Step 2 cost estimate included anticipated modifications at 
Lookingglass Hatchery22 that are not included in the Step 3 submittal.  This did not result 
in savings, however, because the cost of construction materials at the other three facilities 
increased. 

Fish and Wildlife Committee Recommends: 

The Fish and wildlife Committee recommends the Council approve the capital 
construction costs as detailed in the Step 3 submittal for the new hatchery and adult 
collection facility on the Lostine River and modification of the Imnaha Satellite Facility.  
This recommendation should be conditioned on Bonneville confirming that the planning 
costs associated with staff support for transition of ongoing study coordination, data 
dissemination, and reporting can be capitalized.  This effort is estimated to cost about 
$95,751 for the remainder of the Fiscal Year 2006 contract period.   

                                                 
22 As outlined in the Step 2 documents it was anticipated that he construction costs associated with Lookingglass 
was $954,000. 
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This recommendation would require new O&M costs in future years.  As detailed in the 
submittal, the anticipated cost associated with the new facilities is approximately 
$489,000 above the existing operation and maintenance costs of $336,689.23  It is 
anticipated that this cost will begin in Fiscal Year 2008 when the new hatchery is 
operating.  These costs must be budgeted as part of the Blue Mountain provincial project 
budgets for fiscal years 2008 and 2009. 
 
B. Monitoring and Evaluation 

 
In Step 2 the ISRP and Council approved the monitoring and evaluation plan for the 
project, which anticipates those activities will cost approximately $2.4 million per year.  
The ISRP recommended, and the Council requested, that the sponsor prioritize 
monitoring and evaluation activities as part of the Step 3 submittal. 
 
The co-managers (i.e., Nez Perce Tribe, Oregon Department of Fish and Wildlife, and the 
Confederated Tribes of the Umatilla Indian Reservation) developed a prioritization 
scheme and submitted the plan as part of the Step 3 submittal.  The Prioritization of the 
NEOH Monitoring and Evaluation Plan document describes the approach used in setting 
priorities within the NEOH M&E Plan and the associated project costs for three funding 
alternatives (i.e., $2.1, $1.5, or $1.1 million).   
 
The Prioritization of the NEOH Monitoring and Evaluation Plan document is a detailed 
analysis of monitoring and evaluation objectives and will be very useful as the region 
proceeds with the review and prioritization associated with the fiscal years 2007 - 2009 
project solicitation.  This is especially true for the efforts anticipated in the Grande Ronde 
and Imnaha subbasins.  The NPT also recommended coordinating and summarizing 
information from the 18 different ongoing projects that account for many of the specific 
actions in the NEOH M&E Plan.  These activities are addressed in Objective 8 in the 
NEOH M&E plan and proposal (2007-132-00).24  This base level of monitoring and 
evaluation will be critical to evaluate work at scales beyond that of individual projects 
and to facilitate development of a regional approach to monitoring. 
 
Fish and Wildlife Committee Recommends:   
 
The project’s current monitoring and evaluation is funded through Project 1998-007-02 at 
a level of $244,526 in Fiscal Year 2006.25  The NEOH M&E Plan (Proposal 2007-132-
00) is being considered in the fiscal years 2007 - 2009 project solicitation and review, as 
are other monitoring and evaluation objectives (i.e., Project 1997-015-0126 and Proposal 

                                                 
23 The current Operation and Maintenance (O&M) costs associated with the CPP are addressed through Project 
#1998-007-02 ($581,215 in FY 2006) - M&E Phase at $244,526 and Operation and Maintenance Phase at $336,689.  
The $489,000 is derived in the difference between FY 2006 O&M costs and the anticipated FY 2008 O&M costs. 
24 BPA PISCES Work Elements 118, 119, 132, 159, 160, and 185 are associated with this base level of M&E 
application.  Cost associated with this need is estimated at approximately $164,046. 
25 This task is addressed through Project #1998-007-02 ($581,215 in FY 2006) - M&E Phase at $244,526 and 
Operation and Maintenance Phase at $336,689. 
26 Imnaha Smolt Survival and Smolt to Adult Return Rate Quantification 
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2007-337-0027).  Accordingly, the Fish and Wildlife Committee recommends that the 
Council defer consideration of funding for additional monitoring and evaluation to that 
review process. 
 
C. Currently Permitted Program and Co-managers Responsibilities 

 
During the Step 3 final design process the participating agencies developed agreements to 
address the administrative, budget, and programmatic relationships between the parties 
involved in the NEOH project. 
  
The NEOH Core Team has developed a MOU-like table entitled Co-managers 
Responsibility Framework that outlines each co-manager’s tasks and responsibilities and 
the current or likely funding source for each activity. 
   
Work continues on developing an MOU that would define the administrative, budgetary, 
and programmatic relationships between BPA and the USFWS for NEOH (as a fish and 
wildlife program-based initiative) and the facilities and goals developed for the LSRCP 
program.  BPA and the NPT began negotiating an MOA for operation of the Lostine 
River Hatchery in mid-December 2005.  This MOU, which would tie in the 
responsibilities of the USFWS, is expected to be completed by early summer 2006. 
 
Fish and Wildlife Committee Recommends: 
 
The Fish and Wildlife committee recommends that the Council insist a confirmed 
management agreement be in place prior to construction. 
 

II. Updated elements regarding implementation 
 
 A. Endangered Species Act 
  

Revised biological opinions for the project were issued by the USFWS28 in July 2004 and 
by NOAA Fisheries29 in October 2004.  These biological opinions were for the activities 
and facilities proposed in the Step 2 documents.  During the course of the final design 
project changes were identified that required a Supplemental Analysis for ESA and 
NEPA. 
 
To address these minor project changes a supplement to the Biological Assessment (BA 
completed in June 2004), was completed in March 2006 and is anticipated to be provided 
to USFWS and NOAA Fisheries in late March or early April 2006.  A response to this 
supplement is anticipated by May 2006.  If the agencies concur that the proposed changes 
will not result in a higher level of take than allowed in the biological opinions, the ESA 
consultation will be complete.  If the agencies feel that project changes will result in 

                                                 
27 Oregon Plan Monitoring of Steelhead Status, Trend, and Habitat in the Grande Ronde River Subbasin 
28 File No. 1-17-04-F-0385[8330.0385 (04)]; Tracking No. 04-2941. 
29 No.: 2004/00615. 
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greater take they may opt to develop a new biological opinion on project changes.  
However, it is anticipated the agencies will agree the take level will not change.  

 
 B. National Environmental Policy Act 
 

The Final Environmental Impact Statement was published in the Federal Register on July 
30, 2004 for the Grande Ronde - Imnaha Spring Chinook Hatchery Project.  The Record 
of Decision (ROD) to proceed with final design was signed on March 11, 2005.  Due to 
some design changes during the final design phase, a supplemental analysis (SA) on the 
Final EIS was completed in February 2006; however, a few additional items are required 
before the document can be finalized.  The anticipated date of the finalization of the SA 
is early to mid-April 2006.  Once the SA is complete, an announcement regarding its 
availability will be published in the Federal Register and the document will be released 
for a 30-day public comment period.  Following the public comment period, the second 
ROD will be developed along with a response to comments.  The SA then will be 
reviewed at Bonneville before being signed by the administrator.  The second ROD is 
anticipated by Bonneville in mid-June 2006. 

 
 C. Wild and Scenic River Act Consultation 
 

The U.S. Forest Service (USFS) issued a final determination pursuant to Section 7(a) of 
the Wild and Scenic Rivers Act for the proposed project’s components as revised since 
the Final EIS.  In letters dated February 13th and 14th 2006, the district ranger for the 
Wallowa–Whitman National Forest determined that recent design changes for the Imnaha 
weir and intake structure would not create effects different than those already analyzed in 
the FEIS for the Grande Ronde - Imnaha Spring Chinook Hatchery Project so there was 
no need for additional analysis under the requirements of the Wild and Scenic Rivers Act.  
A determination by the Wallowa-Whitman Forest supervisor to re-authorize the special 
use permit to the USFWS for the Imnaha Satellite Facility is forthcoming. 

 
 D. Water Rights 
 

Surface and groundwater use permit applications were submitted to the Oregon Water 
Resources Department (OWRD) in November 2005.  An Initial Review determination 
was issued by the OWRD on January 27, 2006, indicating preliminary findings and 
requesting additional information.  The Initial Review stated that surface water was not 
available in the amount requested (18 cfs) and that it was unlikely that a permit would be 
issued.30  Since this Initial Review determination, ODFW has written to OWRD stating 
support for the water use permit application based on the mitigation proposed for the 
bypass reach during periods of low flow and the overall benefits to the Lostine River and 
ESA-listed species that the project will provide.  The OWRD also requested evidence of 

                                                 
30 This preliminary finding was based on 1) Concern that existing instream flow rights held by ODFW are not 
always met due to natural variations in stream flow, and that water use by the hatchery would exacerbate this 
problem in the reach between the intake and outfall structures (approx. 2,600 ft); and 2) Oregon Administrative 
Rules that prohibit the use of water from April 15 through September 30 in rivers where ESA-listed species exist.  
However, there are certain water uses that are exempted from this rule, and the hatchery clearly falls within the 
exemption requirements. 
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land use approval (i.e. zoning permit from Wallowa County).  The zoning permit is 
anticipated to be issued in early April 2006.  Once issued, the water use permit 
application process will continue with a proposed final order issued approximately 30 
days after the zoning permit is issued.  A final order would be issued within 60 days of 
the close of public comment and issuance of a water use permit (late August 2006). 

 
 E. Miscellaneous Permits 
 

A joint permit application requesting authorization to fill a small amount of wetlands and 
to work below the ordinary high water mark of the Imnaha and Lostine rivers has been 
submitted to the U.S. Army Corps of Engineers and to the Oregon Department of State 
Lands (ODSL) for both the proposed Lostine River Hatchery and for the Imnaha Satellite 
Facility upgrades.  These applications currently are under review by the agencies, and a 
decision is anticipated by June 2006 at the latest.  Preliminary discussions with the 
regulators indicate that the activities will be authorized; however, public comment for the 
proposed Lostine River Hatchery must be considered before the Corps authorizes the 
activities.  Concurrent with the wetland and waters permits, a water quality certification 
currently is under consideration with the Oregon Department of Environmental Quality. 

 
The proposed Lostine River Hatchery has been the subject of two consecutive public 
hearings overseen by the Wallowa County Planning Commission.  A wetland variance 
authorizing wetland encroachment recently was approved by the Commission.  An 
application to use an easement along Granger Road for water supply and electric lines is 
being considered by the Wallowa County Board of Commissioners.  Additionally, a road 
maintenance agreement between the county, Bonneville, and the Nez Perce Tribe is being 
considered (see Attachment 1).  The wetland variance, approval of the utility easement 
application, and the road maintenance agreement will be conditions of the zoning permit 
(also mentioned under the section outlining water rights) that is anticipated to be issued in 
April 2006. 

 
Fish and Wildlife Committee Recommends: 

 
The Fish and Wildlife Committee recommends that the Council ask Bonneville to 
provide, prior to construction, an update regarding the outcomes of the supplement to the 
Biological Assessment, Supplemental Analysis, special use permit, and water use permit 
application. 
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Attachment 1:  Road maintenance agreement between the county, Bonneville, and the Nez 
Perce Tribe. 

General Road Maintenance Agreement for Granger Road 
between 

Bonneville Power Administration and Wallowa County. 

General 

Bonneville Power Administration (BPA) and the Nez Perce Tribe (NPT) plan to construct and 
operate a fisheries facility that is accessed via Granger Road, a public road, off the Lostine 
River in Wallowa County. 

It is the intent of BPA and NPT to address practical maintenance concerns with Wallowa 
County Board of Commissioners (WCBOC) relative to maintenance of Granger Road 
associated with fisheries facility use of that road. 

 
Agreement 

BPA and NPT propose to maintain Granger Road during the operational life of the 
Lostine Fisheries Facility in the following manner: 

A. During the winter operation, NPT crews will keep Granger Road snow plowed for 
access at reasonable hours. NPT would not be able to ensure the road being clear of 
blocking snow on an emergency basis, at all hours. 

 
B. Gravel potholes will be reasonably maintained during the course of the year based 

on a minimum of monthly NPT inspection. 
 

C. Grading in the form of motor grader scarification and the addition of the 
minimum amount of gravel that might be needed for spot repair will be done if 
needed, based upon an inspection by NPT and the WCBOC on a bi-annual 
schedule. In addition, NPT will inspect and will initiate any similar minor grading 
repair that might be warranted, in their opinion, and an annual basis. 

D. Should dust become a nuisance on the roadway, as determined by NPT 
communication with other Granger Road users, NPT will apply an approved dust 
inhibitor on the length of Granger Road. NPT will assume that a maximum of two 
applications will be required annually. 

E. Authorized weed control material will be applied when needed as determined by 
collaborative agreement between NPT and WCBOC. 
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Bonneville Power Administration:  _________________________ 

Ken Kirkman, Project Manager, 

    Bonneville Power Administration 

 

Wallowa County Board of Commissioners: _______________________ 

       Mike Hayward, Chairman, 
Wallowa County Board of 
Commissioners 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
________________________________________ 
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Hatchery ResidencesHatchery Residences

LookingglassLookingglass: 3 + bunkhouse: 3 + bunkhouse
Irrigon: 6 Irrigon: 6 
Warm Springs: 3Warm Springs: 3
Umatilla: 4Umatilla: 4
Cle Cle ElumElum: 7: 7
McCall: 3  + bunkhouseMcCall: 3  + bunkhouse
Clearwater: 7Clearwater: 7
Magic Valley: 4Magic Valley: 4
Rapid River: 3 + bunkhouseRapid River: 3 + bunkhouse
SawtoothSawtooth: 5: 5
EntiatEntiat: 4: 4
Leavenworth: 4Leavenworth: 4
Carson: 3 + 3 duplexesCarson: 3 + 3 duplexes
Abernathy: 3Abernathy: 3
Winthrop: 5Winthrop: 5
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Value Engineering AnalysisValue Engineering Analysis

Identified Identified potentialpotential savings $1.5 millionsavings $1.5 million
(Combine utility building with hatchery, condense site, (Combine utility building with hatchery, condense site, 
alternative construction materials).alternative construction materials).

Identified Identified potential potential added costs $2.8 million.added costs $2.8 million.

Confirmed Engineering designs and assumptions. Confirmed Engineering designs and assumptions. 
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Required Permits and AuthorizationsRequired Permits and Authorizations

Zone Permit Zone Permit –– Wallowa CountyWallowa County

Easement Easement –– Wallowa CountyWallowa County

Road Maintenance Agreement Road Maintenance Agreement –– Wallowa CountyWallowa County

Wetland Variance Wetland Variance –– Wallowa County, Oregon DSL, USACOEWallowa County, Oregon DSL, USACOE

Water Quality Permits Water Quality Permits –– Oregon DEQOregon DEQ

Special Use Permit (Imnaha) Special Use Permit (Imnaha) –– U.S. Forest ServiceU.S. Forest Service

ESA Compliance and Supplemental Biological Assessment ESA Compliance and Supplemental Biological Assessment ––
NOAA and U.S. Fish and Wildlife ServiceNOAA and U.S. Fish and Wildlife Service

Removal and Fill Permits Removal and Fill Permits –– USACOE, Oregon DSLUSACOE, Oregon DSL

Water Use Permits Water Use Permits –– Oregon WRDOregon WRD
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Budgetary/Economic EffectsBudgetary/Economic Effects

Costs to dateCosts to date $9,318,000$9,318,000

Construction CostsConstruction Costs $16,462,309$16,462,309

O&M (’06 O&M (’06 -- Current)Current) $337,000$337,000

(’09 (’09 -- Estimate) Estimate) $826,000$826,000

M&E  (’06 M&E  (’06 -- Current)Current) $245,000$245,000

(’09 (’09 –– Estimate)   Estimate)   Up to $2,645,854Up to $2,645,854
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RecommendationsRecommendations

Recommend that Bonneville fund the capital construction 
of the facilities related to the Northeast Oregon Hatchery.

Previous funding conditions have been satisfied with the 
exception of a confirmed management agreement.

Monitoring and evaluation deferred to the fiscal years 2007 
- 2009 review process.

Bonneville provide an update regarding the outcomes of 
the necessary supplements and permits.


