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DECISION MEMORANDUM 
 
TO:   Council members 
 
FROM:  Mark Fritsch, project implementation manager  
 
SUBJECT:  Step 3 review of the Chief Joseph Hatchery Program, Project # 2003-023-00. 
 
 
PROPOSED ACTION: Council staff recommends that the Council approve this project for 

construction and operation. 
 
SIGNIFICANCE 
On November 16, 2009 the Confederated Tribes of the Colville Reservation submitted the 
monitoring and evaluation plan for the Chief Joseph Hatchery Program, Project # 2003-023-00 
to the Council as part of Step 3 review.  In addition, the Colville Tribes submitted final design 
and construction plans including costs and discussion of the permitting and environmental 
reviews required for construction of the Chief Joseph Hatchery. The submittals are intended to 
address the conditions the Council placed on the project during Step 1 (approval of the master 
plan1) and Step 2.2  At the May Council meeting, Council staff will provide an overview of the 
Step 3 submittal and propose recommendations for the final design and construction phase of the 
project. 
 
The goal of the Chief Joseph Hatchery Program (CJHP) is to increase the abundance, 
distribution, and diversity of naturally spawning populations of summer/fall Chinook salmon and 
related fisheries in the Okanogan River and in the Columbia River above Wells Dam by 
constructing a hatchery and acclimation ponds, and instituting terminal, selective fisheries.  The 
proposed facility also will be used to reintroduce extirpated spring Chinook salmon to their 
historical habitats in and around the Colville Reservation and to re-establish a ceremonial and 
subsistence fishery.  A summary of the proposed production follows.   
 
 
 

                                                 
1 March 15, 2005 the Council gave a conditional approval of the step 1 submittal (master plan). 
2 May 12, 2009 the Council gave a conditional approval of the step 2 submittal (preliminary design). 
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I. The summer/fall Chinook components of the CJHP consist of two 
complementary programs: 

 
• A short-term integrated recovery program designed to increase abundance, 

distribution, and diversity of naturally spawning summer/fall Chinook salmon within 
their historical Okanogan subbasin habitat and provide compatible harvest 
opportunities.  

 
The summer/fall Chinook population in the Okanogan River at present is supported by 
natural production and by a single hatchery program that produces up to 576,000 yearling 
smolts annually.  The proposed CJHP will increase production of juvenile summer/fall 
Chinook for the Okanogan River by 400,000 early-arriving and 700,000 later-arriving 
fish. 

 
• A longer-term integrated harvest program.  

 
The summer/fall Chinook integrated harvest program is designed to support a tribal 
ceremonial and subsistence fishery and to provide increased recreational fishing 
opportunities for local citizens.  To support the integrated harvest objectives, 500,000 
early-arriving, and 400,000 later-arriving summer/fall Chinook will be released at Chief 
Joseph Hatchery.   
 

Total new production for the production and harvest purposes is therefore up to 
2,000,000 summer/fall Chinook. 

 
II. Spring Chinook components of the CJHP:  

 
The Colville Tribes have developed a two-phase management plan to reintroduce 
extirpated spring Chinook.  The CJHP would provide the artificial production facilities 
necessary for this phased reintroduction.  A combination of existing and new facilities 
will be used to accomplish the program objectives. 

  
The CJHP spring Chinook component includes two complementary parts:  

 
• An integrated recovery program designed to restore naturally spawning spring 

Chinook populations to their historical habitats in and around the Colville 
Reservation.  The spring Chinook integrated recovery program will initially 
reintroduce naturally spawning populations of Leavenworth stock spring Chinook 
into Omak Creek on the Colville Reservation. 

 
• An isolated harvest program designed to restore a stable ceremonial and subsistence 

fishery, and to provide increased recreational fishing opportunities for local citizens.  
The isolated harvest program will support selective fisheries in the Okanogan River 
and in the Columbia River from Wells Dam upstream to the tailrace of Chief Joseph 
Dam.  These fisheries will target the Leavenworth-stock spring Chinook produced in 
the program.  
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BUDGETARY/ECONOMIC IMPACTS3 
The total estimated cost for the CJHP through Fiscal Year 2009 was about $10.8 million and 
includes the master plan, necessary research studies, conceptual, preliminary and final 
engineering designs and construction specifications, environmental review, permitting, extensive 
technical and independent reviews to meet U.S. Army Corps of Engineers (Corps) requirements 
and a construction bidding process and contractor reviews.  Construction of all project elements 
and management for the CJHP is estimated at about $40 million, assuming that project 
construction would be initiated in Fiscal Year 2010 and major construction in Fiscal Year 2011 
and 2012.  The total cost for all aspects of this proposed project, including the master plan, 
necessary research studies, conceptual, preliminary and final engineering designs, environmental 
review, permitting, extensive technical and independent reviews to meet Corps requirements, 
construction bidding process and contractor reviews, capital equipment purchases, land 
purchases for the Omak and Riverside acclimation ponds and O&M and M&E start-up, is 
estimated to be about $60 million.  Annual operation and maintenance costs after facilities are 
fully developed would be approximately $1.9 million (in 2012 dollars) annually.  Monitoring and 
evaluation is estimated to cost about $700,000 (in 2012 dollars) annually.        
 
A summary of costs from Fiscal Year 2003 through Fiscal Year 2018 including the assumptions 
utilized in development of these costs is attached to this memorandum as Table 1..  Capital funds 
for the project addressed in this Step 3 submittal are reserved in the Memorandum of Agreement 
(MOA) budgets totaling $41,036,547.  The funding identified in the MOA is expected to be a 
maximum.  Anticipated cost sharing of CJHP with mid-Columbia public utility districts should 
significantly supplement federal costs, by up to 35 percent. 
 
 
BACKGROUND 
In December 2001, as part of the solicitation associated with the Columbia Cascade Province, the 
Colville Tribes submitted a series of seven new proposals to address habitat restoration; fish 
propagation; fish harvest; and research, monitoring, and evaluation needs in the Okanogan 
subbasin.   
 
In October 2002 the Council recommended a total of four new proposals that included two of the 
original series of seven new proposals submitted by the Colville Tribes -- Proposal #29040 
Develop and Propagate Local Okanogan River Summer/Fall Chinook and proposal #29033 
Design and Conduct Monitoring and Evaluation Associated with the Re-establishment of 
Okanogan Basin Natural Production.  The proposals were consolidated into one project titled 
Chief Joseph Dam Hatchery Program (Project # 2003-023-00).  In April 2003, Bonneville 
agreed to fund development of the CJDHP Master Plan and in July 2003, Bonneville negotiated a 
contract with the Colville Tribes to develop a CJDHP Master Plan. 
 
 

                                                 
3 This project is part of the Columbia Basin Fish Accords.  In May 2008, Bonneville, the U.S. Army Corps of 
Engineers, and the U.S. Bureau of Reclamation (the "Action Agencies") signed an agreement with the Confederated 
Tribes of Colville Reservation.   
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I. Major Project Review (The Three-Step Review process) 
 
A.  Step 1 – Conceptual Phase (Master Plan) 
On May 26, 2004, the Colville Tribes submitted the Master Plan.  The spring Chinook 
components in the CJHP Master Plan were presented in a single separate chapter and all costs 
and facility requirements were presented as separate components.  Council staff determined that 
the inclusion of this additional information at the Step 1 Master Plan stage benefited both plan 
reviewers and decision-makers.   
 
On June 9, 2004, the Council supported the staff recommendation that the spring Chinook 
component of the submitted Chief Joseph Hatchery Program Master Plan be reviewed by the 
ISRP.   
 
On January 12, 2005, the ISRP provided the Council with its review of the Chief Joseph 
Hatchery Program Master Plan (ISRP Document 2005-02).  The ISRP comments generally 
confirmed the content and the basis of the master plan for both the summer/fall and spring 
Chinook components, including support for the proposed research projects (i.e., a radio telemetry 
study to better understand the migration and spawn timing of the Okanogan summer/fall 
Chinook, and a study to test and develop live-capture, selective fishing gear for collection of 
local broodstock).  The ISRP suggested revising the master plan to accommodate its comments.  
The ISRP raised issues that needed to be addressed as the project proceeded in its development.  
In summary, six issues were raised: 

 
1. A specific time frame process (i.e., decision tree) that outlines the expected range of 

the production scenarios 
2. Additional discussion on the proposal as it relates to alternative forms of mitigation 
3. Additional detail regarding the proposal and the relationship to the BAMP (Biological 

Assessment and Management Plan4)  
4. Better integration with other Council and basinwide documents (i.e., subbasin plans) 
5. Basic information regarding the in-basin and out-of-basin assumptions concerning 

survival, and  
6. More detail on methods, designs (including controls), and hypotheses in the 

monitoring and evaluation plan  
 
On March 15, 2005, the Council approved the Step 1 review of the Chief Joseph Hatchery 
Program, Project # 2003-023-00 and recommended conditions associated with Step 2.  The 
specific language associated with the recommendations and approved budget was as follows: 
 

• The Council approved the Chief Joseph Hatchery Program Step 1 Master Plan, 
including the spring Chinook component and the two research studies.5  

                                                 
4 The Master Plan benefits from a foundation laid by development of the Habitat Conservation Plans (HCPs) 
developed among entities affected by three of the mid-Columbia PUD dams, Wells, Rocky Reach and Rock Island.  
The BAMP presents a plan for operation and evaluation of anadromous salmonid hatcheries in the Columbia River 
upstream of the Yakima River confluence.  Although the BAMP has not been formally approved, it includes broadly 
supported genetic and ecological assessments of summer/fall Chinook, spring Chinook, sockeye, and steelhead.  
5 The first critical study consisted of radio-telemetry research to determine where and when summer/fall Chinook 
migrate, where they congregate, the extent to which they are spatially separated from other population components, 
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• The Council recommended that the Step 2 submittal include estimated costs, 
including a value engineering review.  The submittal should also provide detail of any 
cost-share opportunities identified with the Bureau of Reclamation, public utility 
districts and irrigation districts. 

• The Council recommended that additional information be included in the Step 2 
submittal that fully addresses the issues raised by the ISRP.  

 
B.  Step 2 – Progress Review/Preliminary Phase 
On November 12, 2007, the Colville Tribes submitted the Step 2 documents addressing the 
conditions placed on this project as part of the Step 1 Council decision.  In addition, the Step 2 
review included environmental review and preliminary design of the facility and out-year costs. 
 
On March 7, 2008, the ISRP provided its preliminary review (ISRP document 2008-2) of the 
Step 2 submittal.  The ISRP requested additional information from the project sponsors including 
recommendations and modeling results from the Hatchery Scientific Review Group and a revised 
of the Master Plan to address issues raised in the ISRP’s Step 1 and Step 2 reviews.  The ISRP 
found that the Master Plan’s primary deficiency was a lack of adequate linkage between the 
environmental assumptions and the objectives of the program.  The ISRP thought the HSRG’s 
new modeling capabilities would provide reasonable estimates of natural and hatchery 
recruitment consistent with limitations on habitat carrying capacity, hydrosystem operations, and 
downstream and marine harvest.   
 
On July 3, 2008, the Colville Tribes submitted its response to the ISRP’s preliminary Step 2 
review.  The ISRP determined that additional detail was still needed to address the issues raised 
by the ISRP were addressed.  The additional information was provided to the ISRP in August 
and November 2008 to complete the submittal for review. 
 
On January 22, 2009, the ISRP provided a “response requested” review (ISRP document 2009-
2).  The ISRP found that two of the six Step 1 issues were resolved, but four issues still required 
further attention before the ISRP could judge whether the project met scientific review.   
 
On March 2, 2009, the ISRP and the Colville Tribes met to discuss the recent ISRP review.  The 
meeting provided an opportunity for the Colville Tribes to seek clarification of the ISRP’s 
concerns, and on March 11, 2009, the Colville Tribes provided additional modeling results and 
other information sought by the ISRP. 
 
On April 17, 2009, the ISRP provided its final Step 2 review (ISRP 2009-12).  The ISRP found 
that the Step 2 submittal “meets scientific review criteria.”  The ISRP stated that the Chief 
Joseph Hatchery Master Plan had progressed significantly from the Step 1 and earlier Step 2 
plans.  The ISRP was impressed by the Colville Tribes’ efforts to address the issues and their use 
of modeling to assist them in making plan refinements reflecting the best practices of the Fish 
and Wildlife Program and the Hatchery Scientific Review Group.  The ISRP cautioned however 
that much uncertainty remains as to whether the salmon harvest and conservation goals could be 

                                                                                                                                                             
and whether the timing of passage over Wells Dam is related to timing and location of subsequent spawning.  This 
information is critical to the development of broodstock protocols and subsequent acclimation of progeny.  The 
second research study was to test the viability of live-capture, selective fishing gear for local broodstock collection.   
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reached.  The scientists stressed the need for an adequate monitoring and evaluation (M&E) plan 
to address the uncertainties and to adaptively manage the CJHP.   
 
On May 12, 2009 the Council approved the Step 2 review of the Chief Joseph Hatchery Program 
and recommended with conditions the activities associated with Step 3.  The specific action 
taken by the Council is as follows: 
 

• That the Council recommend that the Chief Joseph Hatchery Program proceed to Step 
3-level activities. 

• That the Council call for additional information to be developed that fully addresses 
the issues raised by the independent peer review for consideration during the Step 3 
review. 

 
C.  Step 3 – Detailed/Final Phase 
 
1. Science Review 
On November 5, 2009, the Colville Tribes briefed the ISRP and Council staff on the Tribes’ draft 
monitoring and evaluation (M&E) plan for the CJHP.  In addition, the Colville Tribes provided 
an update of the progress made in the selective fishing research and development of a weir for 
the Okanogan River, as recommended by the ISRP.  As part of this briefing the ISRP provided 
helpful comments on the M&E plan, and the Colville Tribes anticipated that the M&E plan for 
the Step 3 review submittal would be finalized in the near future. 
 
On November 16, 2009 the Council received the revised M&E plan.  The submittal included the 
summer/fall Chinook and spring Chinook components addressing hatchery production, harvest 
and natural production.  The submittal is intended to initiate the Step 3 review and address the 
issues identified by the ISRP in its final Step 2 review (ISRP document 2009-12).   
 
On January 6, 2010 the Council received the ISRP’s review of the M&E plan.  The ISRP found 
that the plan met scientific review criteria.  The ISRP found that the essential decision 
framework associated with the M&E plan is based on the best available scientific information, 
applies state-of-the-art analytical tools, and reflects the scientific principles and standards of the 
Council’s Program and the Hatchery Scientific Review Group.  The ISRP’s comments evidenced 
an appreciation for the “healthy and helpful exchange” with the Colville Tribes as the CJHP 
Master Plan moved through the step review process.  This relationship led to useful adaptation as 
the project moved through the step-review process, and is reflected in the extensive comments 
made by the ISRP in its final review.  It is evident that the ISRP and the Colville Tribe appreciate 
the trust and respect of their interactions. 
 
2. Environmental Review and Endangered Species Act 
In May 2007, the Draft Environmental Impact Statement (EIS) for the Chief Joseph Hatchery 
Program was published in the Federal Register.  Public hearings on the draft EIS were held in 
June, 2007.  The U.S. Army Corps of Engineers became a National Environmental Policy Act 
(NEPA) Cooperating Agency in April, 2008, since the hatchery is proposed on their land. 
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During the environmental process, no unique environmental circumstances or major, 
controversial impacts were found.  Some minor fish impacts were noted such as the effects of the 
Tribes’ ceremonial and subsistence fisheries and impacts to naturally spawning Chinook and 
steelhead.  Hydrology and water quality issues, related mostly to Okanogan River water 
diversion and use, along with hatchery and acclimation pond discharges were also noted.  These 
water quality impacts, however, fell within the National Pollutant Discharge Elimination System 
permit limits and will be monitored frequently to ensure compliance.  A cultural resources 
investigation and construction monitoring/mitigation at one acclimation pond currently 
underway assisted by the Colville Tribes’ History/Archaeology Department. 
 
An ESA Section 7 consultation was initiated in May 2006.  Upper Columbia River (UCR) 
summer/fall Chinook are not listed under the Endangered Species Act (ESA) but UCR steelhead 
are listed are listed and their range includes the Okanogan River.  The UCR spring Chinook are 
listed as endangered, but have been extirpated from the Okanogan River, which was not 
designated as critical habitat.  A Biological Opinion was issued by NOAA Fisheries in July 
2008.  Bonneville finalized the EIS in November 2009 and issued a Record of Decision (ROD) 
to fund construction, operation and maintenance on March 22, 2010.  These documents are 
available on the Bonneville website at www.efw.bpa.gov. 
 
3. Final Design 
The final designs were completed in November of 2009.  Documents were provided to the 
Council in early April 2010 as part of the step-review process.  The design includes proposed 
new construction of an incubation and rearing facility to accommodate the summer/fall Chinook 
(2,000,000) and spring Chinook (900,000 yearling smolts) programs, provide adult holding 
facility, and an administrative office.  There also will be four houses constructed for the 
employees on Washington Parks and Recreation Commission land.  In addition, along the 
Okanogan River, three existing Oroville-Tonasket Irrigation District irrigation ponds, one tribe-
owned acclimation pond, and two new ponds will be modified and/or constructed to acclimate, 
imprint, and volitionally release approximately 1.3 million summer/fall and spring Chinook 
smolts annually.  The proposed weir for local broodstock collection, selective harvest, M&E, and 
management of hatchery fish in the wild escapement will be constructed on the Okanogan 
River.6  The hatchery itself will be located on the Columbia River just below Chief Joseph Dam 
on Corps land.     
 
Currently the Colville Tribes and Corps are completing the Section 408 Review.  This process 
was initiated by the Chief Joseph Hatchery requirements for water supplies from Chief Joseph 
Dam.7  The dam modifications to obtain these hatchery waters require review in local, regional 
and headquarter offices of the Corps.  The review process has proceeded from the District and 
Division offices to headquarters.  The Colville Tribes and Bonneville do not anticipate any 
significant issues arising from this process, other than delay in starting construction of the main 
hatchery facilities. 
 

                                                 
6The weir will not be funded through the CJHP.  It is anticipated that preliminary funds will be through Project 
#2007-249-00, Evaluation of Live Capture Gear, and assistance with future costs (i.e., implementation and 
construction) will come through cost shares. 
7 Water will be obtained from Rufus Woods Lake, necessitating access through the dam’s right abutment 
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Although this project is part of the Columbia Basin Fish Accords, the three mid-Columbia public 
utility districts (PUDs), Chelan County, Grant County and Douglas County, are expecting to 
provide a cost share for up to 35 percent of the hatchery’s production to meet the mitigation 
requirements of their habitat conservation plans and settlement agreement.  The Colville Tribe 
and Bonneville have initiated negotiations with the PUDs on their cost shares.  Budget effects of 
the cost shares are not yet available, but are expected to be substantial. 
 
ANALYSIS 
For a project of this scope and magnitude, the efficiencies and collaboration that this project has 
generated is impressive.  The Chief Joseph Hatchery Program has been actively participating in 
the step review process for six years during which time it has not only gone from conceptual to 
final designs but has also established a dialogue with the ISRP that has benefitted both project 
sponsors as well as the ISRP.  In addition, concurrently with the step process, the Colville Tribes 
implemented two research projects that yielded answers to critical uncertainties associated with 
the project’s design and intent.   
 
Another important outcome of the collaborative approach to the review process exemplified by 
the Tribes is reflected in the level of cost share, especially with the Chelan County, Grant County 
and Douglas County PUDs. 
 
Currently, the Corps is in the final review stages of project confirmation.  This is at a national 
level, local support has been gained and maintained with the project, but final authorization is 
not expected until August or September 2010.  In the interim and to initiate construction, as a 
cost-saving measure, the Corps has provided adequate assurances to Bonneville and the Colville 
Tribes that construction of the employee housing and acclimation sites is justified.  Construction 
of these facilities is not on Corps land.  In addition, all other permits have been secured and 
environmental review is complete.   
 
Based on the ISRP review, the performance of this project and level of regional support, the 
Council staff recommends that the Council approve this project for implementation and 
construction. 
 
 



 

Table 1:  Estimated Cost Summary for Chief Joseph Hatchery Program, Fiscal Year 2003-2018. 
 
Cost Area

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
 
A. Planning - Summer/fall and Spring Chinook

A.1 Step 1 Planning     210,000     334,000 

A.2 Step 2: Planning, Preliminary Design      575,000        600,000        860,000 

A.3. Step 3: Planning, final design and permits          75,000     1,423,000        750,000     3,268,318 

A.4 Brood Research Plan to Access Behavior     319,000 

A.5. Broodstock Testing Collection Plan       30,000        240,000        254,500 

B. Construction

B.1 Summer/Fall & Spring Chinook, Construction     8,200,000     25,800,000       8,600,000 

B.2 Summer/ Fall & Spring Chinook Construction 
Management (BPA Contractor)

       206,759          650,534          216,845 

B.3 Summer/ Fall & Spring Chinook Construction 
Management (USACE)

       100,000          307,652            25,000 

B.4 Estimated TERO Fee       2,000,000 

C. Capital Equipment

C.1 Summer/fall and Spring Chinook        185,200          752,856 

D. Land Purchase and Easements

D.1 Site Agreement with COE at Chief Joseph Dam (Long-
term lease)

                -                      -                      -                   -                   -                   -                   -                   -                   -   

D.2 Irrigation District Ponds (Long-term agreements) 
Included in Operating Costs after FY 2011

         49,000            49,000 

D.3 Riverside and Omak Acclimation Pond (Purchase)        460,000        280,000 

D.4 Purchase of Housing Site from WA Parks          30,000 

Fiscal Year
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Cost Area

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
E. Operations and Maintenance, Monitoring and 
Evaluation 

E.1 Start-up and Future Operations, Summer/ Fall and 
Spring Chinook

       200,000        250,000        658,103       1,398,244       1,871,879     1,935,523     2,001,330     2,069,376     2,139,734     2,212,485     2,278,860 

E.2  Start-up and Future Monitoring and Evaluation 
Summer/fall Chinook and Spring Chinook.,

         31,000          70,000        303,200          50,724            54,163          662,872        685,410        708,714        732,810        757,726        783,489        806,993 

E.3 Education for CCT Fish Culture Staff        132,000          138,600 

F. Environmental Compliance 

F.1 Produce a Final EIS       32,533        549,467          19,000 

F.2 Cultural Resources, Construction Monitoring          80,000            40,000 

F.3 Construction Permitting        130,000            10,000 

F.4 Colville Tribes, Planning Department          50,003            25,031 

TOTAL ESTIMATED COST 210,000   334,000   956,533   1,924,467   2,587,500   1,020,000   3,821,518   9,891,786   31,151,049    11,376,596    2,620,933   2,710,044   2,802,186   2,897,460   2,995,974   3,085,853   

Fiscal Year

 
Notes and Assumptions: 
A1. Step 1 planning, estimated past expenditures  
A2. Step 2 planning, estimated past expenditures  
A3. Step 3 planning, estimated past expenditures  
A4.and A.5. All brood research studies, estimated past expenses  
B.1 Construction estimate, current estimated cost from contractor  
B.2 Estimated costs for construction management by the design engineer contracted to CCT, BPA 
B.3 Estimated costs e for construction management by Corps 
B.4 Estimated TERO fee 
C.1 Estimated costs for capital equipment for operations and monitoring and evaluation 
D.1 Lease is a no-cost agreement with Corps 
D.2. Long term irrigation pond leases are included in E. Operating Costs after FY 2011 
D.3 Riverside property utilized all FY 2006 funding, added funds were for Omak property reimbursement in FY 2010, decision 
D.4 and D5. WA Parks is arranging to lease CCT property to build hatchery housing, assuming BPA will make $30k payment in FY 2010 
E.1. Start-up and future operational cost estimates 
E.2. Start-up and future monitoring and evaluation cost estimates    
E.3. Cost estimates for education funding for future CJHP fish culture staff 
F.1 Estimated costs for completing a FEIS and related EC requirements  
F.2 Estimated costs for cultural resource monitoring during construction   
F.3 Estimated costs for construction building permits  
F.4 Estimated costs for CCT Planning Department to support construction permitting 
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Recent HighlightsRecent Highlights 
Okanogan WeirOkanogan Weir



 
Per ISRP review, Colville Tribes are Per ISRP review, Colville Tribes are 
pursuing a removable weir in the lower pursuing a removable weir in the lower 
Okanogan River.Okanogan River.



 
Weir for local broodstock collection, Weir for local broodstock collection, 
selective harvest, M&E, and management of selective harvest, M&E, and management of 
hatchery fish in the wild escapement.hatchery fish in the wild escapement.
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Recent HighlightsRecent Highlights 
Summer Chinook SummitSummer Chinook Summit



 
Colville Tribes hosted summit with coColville Tribes hosted summit with co-- 
managers to assess current management managers to assess current management 
practices and stock status.practices and stock status.



 
Report issued Report issued –– February 2010February 2010



 
Expect reformed management framework Expect reformed management framework 
with updated escapement levels, more nonwith updated escapement levels, more non-- 
Treaty selective fishing, and conservation Treaty selective fishing, and conservation 
objectives for key populationsobjectives for key populations

slide 19



Northwest
Power and
Conservation

Council
slide 20

Thank YouThank You


	t.pdf
	Step 3 Review�Chief Joseph Hatchery Program�Project # 2003-023-00 
	�Timeline�
	Presentation Purpose
	Major Project Review Step 3
	Major Project Review Step 3
	Slide Number 6
	Program Purpose
	Chief Joseph Hatchery Program
	CJH Program Innovations
	Project Costs
	Cost Sharing
	Recent Highlights�Selective Fishing
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Beach Seine - 
	Recent Highlights�Okanogan Weir
	Slide Number 18
	Recent Highlights�Summer Chinook Summit
	Thank You


