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August 6, 2019  

 
MEMORANDUM 
 
TO:  Fish and Wildlife Committee Members 
 
FROM:  Lynn Palensky 
 
SUBJECT:  Update on next project review:  Resident Fish and Sturgeon Review  
 
 
BACKGROUND: 
 
Presenter:  Lynn Palensky 
 
Summary:  Upcoming Resident Fish and Sturgeon Projects Review process  
   
Relevance:  Section 4h(10)(D) of the Northwest Power Act directs the Council to review 
projects proposed for funding by Bonneville to implement the Council’s Fish and Wildlife 
Program (Program). The Council engages in this review with the assistance of the 
Independent Scientific Review Panel (ISRP). The Council and Bonneville work together 
to develop the information necessary to make the review process successful. 
 
Background  
The Resident Fish and Sturgeon Project Review is the third of four categories in the 
effort to review all Program funded projects. This review set will include all resident fish 
habitat and hatchery projects and all sturgeon projects. There will be approximately 47 
projects included in this review. The resident fish projects were last reviewed in 2012 
and the sturgeon projects were reviewed in 2011 and in 2012. Most projects have had 
multiple science reviews over the years by the ISRP, including step reviews for artificial 
production.  
 
The Resident Fish and Sturgeon review will begin in October (schedule attached). 
Category review processes generally take nine to ten months to complete. The deadline 
for proposal updates is January 30, 2020. Council recommendations are anticipated in 
August 2020.  
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Public comments

Public comments

Public comments

DRAFT PROJECT REVIEW TIMELINES    JULY 2019

MAINSTEM/PROGRAM SUPPORT

Nov 2018 Sep 2019
Dec 2018 Jan 2019 Feb 2019 Mar 2019 Apr 2019 May 2019 Jun 2019 Jul 2019 Aug 2019

RESIDENT FISH AND STURGEON

Oct 2019 Sep 2020
Nov 2019 Dec 2019 Jan 2020 Feb 2020 Mar 2020 Apr 2020 May 2020 Jun 2020 Jul 2020 Aug 2020

ANADROMOUS FISH HABITAT AND ARTIFICIAL PRODUCTION

Nov 2020 Sep 2021
Dec 2020 Jan 2021 Feb 2021 Mar 2021 Apr 2021 May 2021 Jun 2021 Jul 2021 Aug 2021

8/11/2020
Council recommendations

1/30/2020
Review materials due

ISRP final reviewProject sponsor 
responsesISRP preliminary review

10/21/2019
Review launch date

7/14/2020
Committee recommendations

4/2/2020
ISRP preliminary report

4/30/2020
Responses due

6/4/2020
Final report

Council decision process

6/16/2020
ISRP presentation to Council

Project sponsor

ISRP preliminary review

5/27/2021
Final report

8/10/2021
Council recommendations

Project sponsor 
responses ISRP final review

6/8/2021
ISRP presentation to Council

Council decision process

4/15/2021
Responses due

7/13/2021
Committee recommendations

3/18/2021
ISRP preliminary report

1/12/2021
Review materials due

11/2/2020
Review launch date

Project sponsor

Project sponsor 
responses

11/15/2018
Review launch date

7/16/2019
Committee recommendations

5/30/2019
Final report

Council decision processISRP preliminary review

4/4/2019
ISRP preliminary report

8/13/2019
Council recommendations

1/30/2019
Review materials due

6/11/2019
ISRP presentation to Council

4/30/2019
Responses due

ISRP final reviewProject sponsor

2/25/2019
Project presentations (through 28th)

 


