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This is a DRAFT of the fourth version of the Council staff's FY1999 issue memorandum, a
periodically updated document that describes and discusses issues identified from the ISRP
report and the CBFWA draft workplan that the Council will have to address in making its FY1999
funding recommendations in midSeptember. The changes in this version of the memorandum
reflect the results of public comment, further staff discussions and, especially, the discussion at
the Council's Fish and Wildlife Committee meeting on August 25 in Boise. I will send both a
"redlined" version of this draft and a "clean" version. On the redlined version, the changes shown
reflect changes from the August 13 version, the third official version of this memorandum.

This version of the memorandum contains staff recommendations for resolving the issues. This
memorandum will be the basis for a further discussion with the Fish and Wildlife Committee in
Spokane on August 31, at which time the Committee hopes to agree to a set of recommendations
to carry to the full Council. (We will use the "clean" version of this draft during the discussion.)
We will then update the Council on the issues and the Committee's recommendations during the
Council's work session on September 1. Following that meeting I will make whatever changes need
to be made to this memo and spread it to the general public, transforming the "staff"
recommendations into "Committee" recommendations wherever appropriate. The Council will
then deliberate and make its funding recommendations at the Council's September meeting in
Montana.

Two new issues have shown up in this version of the memorandum  one involving the ongoing
lamprey project and one involving the costs of drawdown mitigation at Libby and Hungry Horse.
We will contact the affected interests directly about these issues. A couple of other issues, while
not new, have been more clearly distinguished by separate headings.

LIST OF ISSUES

1. "Inadequate" project proposals (4) a. As an issue for the FY1999 funding recommendation (4) b.
FY2000 and beyond (6)
2. Changes in priority  nine projects recommended for funding by the ISRP that were not
recommended for funding by CBFWA (8)
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3. Funding for development of program framework (10)
 4. Artificial production issues (11) a. Deferring conclusions on artificial production projects

pending the completion of the artificial production review (11) b. Resident fish substitution with
nonnative species (12) c. Captive broodstock activities (14)

 5. Watershed restoration project concerns for FY1999/setting a deadline for requiring that
watershed restoration projects be guided by watershed assessments (16) a. Issues relevant to the
FY1999 funding recommendation (16) b. FY2000 and beyond (18)

 6. Recommendations for law enforcement funding (20)
 7. Treatment of "nondiscretionary" projects (22)

 8. Biological studies of gas supersaturation (24)
 9. Codedwire tags (26)

 10. Lamprey project (29) a. New research projects (29) b. Existing project (30)
 11. Coordination funding (32)

 12. Budget management issues (33) a. Issues underlying assumptions about available budget
amount (33) b. Possible reallocation issue and procedure (33) c. Issues relevant to operation and
maintenance costs and overhead costs in general (34) d. Staff costs (FTEs) not connected to
projects (35)

 13. Protection and enhancement of mainstem habitat (36)
 14. Earmark budget for innovative work (37)

 15. Wildlife program recommendations/integrating wildlife and fish habitat
protection/coordinating fish and wildlife programs (39)

 16. Costs of drawdown mitigation at Hungry Horse and Libby (40)
 17. Columbia Basin Bulletin (41)

 18. Reform of the project review process (42) a. Program reviews/multiyear funding  grouping
projects into umbrella programs for review and multiyear funding recommendations (42) b.
Additional ISRP recommendations for improving the project selection process/reporting of
results and adaptive management improvements (43) c. Other suggestions for improving the
project selection process/focusing project solicitation for new work (44)

ISSUES

1. "Inadequate" project proposals

Perhaps the most striking aspect of the ISRP report is the fact that the Panel found approximately
40% of the project proposals to be "inadequate," including slightly over 20% of the projects
recommended by CBFWA for funding. The ISRP did not recommend that these projects not be
funded.

"This does not mean that the purpose of the project was not important or that the ISRP is making
an official recommendation not to fund. We are simply noting for the record that the proposal was
technically not adequate[;] thus the project must be considered not scientifically supportable at
this time." ISRP Report, p. 27.



The Panel summarized its specific concerns with project proposals in Appendix A to the report.
General comments about the problems with the proposals and suggestions for improvements can
be found at pp. 1113, 2325. The only "recommendations" that the Panel actually makes in this
regard are aimed at improving proposals for next year: "The ISRP recommends that the Council
communicate to the basin's project managers the importance of the annual proposals in
determining its funding priorities. The Council should make it clear that inadequate proposals
submitted in 1999 will not be funded." ISRP Report, p. 24. The ISRP also recommended that "[t]o
help make project peer review a routine part" of implementation, "the ISRP recommends revision
and distribution of the SRG's guidelines on peer review of proposals and projects. The revisions
should address problems in proposal quality identified in the 1997 and 1998 ISRP reviews." ISRP
Report, p. 11.

The Council has two types of issues to address. One set of issues concerns whether and how to
respond to these comments as part of the FY 1999 funding recommendation. The other is whether
and how to respond in the FY2000 review process and beyond.

a. As an issue for the FY1999 funding recommendation

The first issue for the Council is whether and how to react to the ISRP comments in making
funding recommendations for FY1999. It is unlikely that the Council can or should review the
technical/scientific merits of these projects and make funding recommendations on a projectby
project basis. There are two obvious bookends  ignore the comments altogether for FY1999 and
concentrate on next year, or recommend no funding in FY1999 for any project with an inadequate
proposal. Middleground possibilities include making a distinction between new projects and on
going projects and/or recommending that Bonneville and the managers address problems
identified by the ISRP in the process of contracting.

The Committee and staff have focused on the possibilities of this latter approach for FY1999  the
Council might make a global recommendation that the project sponsors and Bonneville use the
statements of work for the FY1999 contracts as the place to begin addressing technical comments
and deficiencies raised by the ISRP in Appendix A. (Note that Appendix A includes critical
comments and suggestions for improvement even for project proposals not labeled as inadequate.
This approach would not distinguish between projects labeled "adequate" and "inadequate
proposal"  the Council would be asking Bonneville and the project sponsors to try to address any
technical comments made in the appendix.) The technical work groups that CBFWA used to
evaluate watershed and other projects also raised technical concerns about projects that should be
reviewed and addressed as part of this effort. The idea is not that the FY1999 statements of work
would have to come back before the Council for review and approval before funding can
commence. At most, the Council would oversee this activity by requesting that Bonneville and the
project sponsors keep the Council aware of the efforts to respond to the ISRP and technical
groups' technical comments and improve the quality of the projects and their descriptions. Note
that if the Council were to choose this approach, one concern has been that some of the critical



comments in Appendix A are not the kind of technical criticisms that can be addressed by
improving aspects of the project or its description, but instead are programmatic in nature and go
to the heart of the underlying concepts (for example, the conclusory criticisms of the underlying
basis of the resident fish substitution projects). These kind of comments need to be addressed, if
at all, in considerations of the program framework and amendments, not in the annual funding
context.

Both Bonneville and CBFWA commented that having the Bonneville staff work with contractors to
address these comments is probably a reasonable approach. Bonneville added that it "will need
clear programmatic guidelines from the Council" and concerns about possible "staffing
implications."

Staff recommendation. With these concerns in mind, staff has discussed with the Fish and
Wildlife Committee a procedure that the Council might recommend to handle this task. The
elements of this approach:

? As a first step, someone would comb through the ISRP and the technical work groups comments
and extract and compile those that are technical in nature and susceptible to being addressed in
implementation, as compared to those comments that raise general policy issues. This should not
be a lengthy task. The person doing the work could be a Council staff person or a contractor
knowledgeable about the program  staff has contacted Robert Walker about doing this work.
After review by the Fish and Wildlife Committee, the document listing the projects and the
relevant comments would then go from the Council to Bonneville, the project sponsors and
CBFWA. The intent is to have this work completed in the next few weeks, to develop the extracted
list of comments before the Council's funding recommendation if possible, and to have those
comments accompany the Council's funding recommendation decision.

? As part of the contracting, Bonneville and the project sponsors would address these comments.
This might mean simply obtaining or developing missing information and improving the
description of the project. Or, it might mean modifying the project tasks as needed to respond to
technical criticisms (for example, improving the monitoring and evaluation element). For
watershed habitat projects, it would also mean addressing the watershed assessment questions
raised by the ISRP, discussed below as part of issue no. 4a. For projects that consist only of staff
support or technical FTEs, this would be the time to begin tying those activities and costs to
functional projects, as discussed below in issue no. 10d. And this would also be the time for a
review of operation and maintenance costs and overhead costs, as discussed below in issue no.
10c.

? For each project, Bonneville personnel would write an adequate if brief description of how
Bonneville and the project sponsors responded to the technical comments and addressed any of
the other issues noted above. Bonneville would collect these responses into a periodic report to
the Council and CBFWA. We expect that on occasion broader management issues will emerge
during a good faith effort to address what seemed to be technical comments. This should not be a



reason to hold up funding in FY1999. Instead, the issues should be flagged for further discussion.

? The Council would not be called upon to review or approve these reports or the modified
projects or descriptions. But one Council staff person or contractor could be assigned to review
the reports for the purpose of reviewing the progress of the effort, and would periodically brief the
Council. This person might also be someone to contact if conflict arose between a project sponsor
and Bonneville about the effort to address these comments. He or she could raise these
implementation issues to the Council if need be.

? (The Fish and Wildlife Committee and staff have been discussing the possibility of asking an
auditing firm, such as MossAdams, to review in more depth a representative number of
contracts, to see how successfully Bonneville and the project sponsors were able to respond to
these comments and improve project descriptions and projects. The auditors could also be asked
to review various budget and contract management issues as a followon to the MossAdams
report on contract management from last year. We have not yet worked out a proposal for
whether, when and how to add in an audit procedure. So, the staff recommendation at this point
is to proceed with the other elements while the Committee and staff further explore the audit
concept.)

? During the FY2000 project review, CBFWA, any technical workgroups, the ISRP, Bonneville and
the Council would all be reviewing projects in part to see how successfully the project descriptions
responded to this year's technical comments.

b. FY2000 and beyond

The second issue for the Council is whether and how to address this problem for the FY2000
process. The ISRP recommends distributing guidelines on project proposals and, especially,
sending a signal about the importance of the proposal by making a commitment to recommend
against funding in FY2000 for inadequate proposals. For something this potentially serious, it
would seem appropriate to take steps beyond just the distribution of guidelines to address the
concerns. This might include organizing workshops or other forms of interaction between ISRP
members and the managers and other project sponsors to make clear what information is needed
to make an adequate proposal for the Panel's scientific review and whether the current form is
adequate for conveying that information. The project proposal form may need some revision (and
in fact revisions are under consideration), especially if there is a big push (discussed below) to
aggregate projects into their larger programs and review as programs for multiyear funding
recommendations  the current proposal form is not well adapted for describing aggregate
programs and their constituent parts. The ISRP noted in its report that it is considering revising
its review criteria to take into account the differences among the types of projects, an effort that
might further help reduce the disconnect between the project proposals and the Panel's review
and which might also benefit from an interaction with the managers. Council, CBFWA and
Bonneville staff have created a workgroup to consult with the ISRP on any necessary revisions to
criteria. Finally, project sponsors have commented that it would help if the ISRP stated more



clearly what criteria they use to decide that a project proposal is inadequate  people reviewing
the Panel's report have noted project proposals that received similar narrative criticisms in
Appendix A and yet different categorizations of adequacy.

At bottom, however, the Council has to decide if it wants to follow the ISRP's recommendation
and send a signal now that "inadequate proposals submitted in 1999 will not be funded." An
approach this strict would require a far better definition than we have now of what "inadequacy"
means. An alternative for FY2000 might be a continuation (if it seems to be working) of the
approach outlined above for dealing in FY1999 with "inadequate proposals" and technical
criticisms, perhaps with a ratcheting up of the requirements for addressing these concerns before
funding can go forward.

Staff recommendation. The staff recommendation is that the Council not state at this time that it
will automatically recommend no funding for a project proposal labeled inadequate by the ISRP in
its FY2000 report. That may or may not be what the Council ends up doing next year, but there is
work that needs to occur first. Staff recommends instead that the Council direct the staff to work
with CBFWA, the managers, project sponsors, the ISRP and Bonneville, through the use of
integrated workgroups, workshops and the like, to improve the mutual understanding of what
information is needed to make an adequate proposal for the ISRP's scientific review; whether the
current form is adequate for conveying that information, and if not, how the form needs to
change; and what constitutes an "inadequate" proposal. Staff also recommends that the Council
indicate that if the approach to addressing technical concerns at contracting described above
seems to work, the Council will be inclined to continue its use for another year, with the possibility
of more strict requirements for addressing any concerns raised, such as requiring that
"inadequate proposals" demonstrate how they have addressed such concerns in the contract
statements of work before the Council agrees to a recommendation for funding.

2. Changes in priority  nine projects recommended for funding by the ISRP that
were not recommended for funding by CBFWA

The ISRP recommends that nine projects totaling $2.6 million be funded in FY1999 despite being
labeled a low priority for funding in CBFWA's work plan. One of the nine projects is considered by
Bonneville to be nondiscretionary (UW modeling support), but was cut by CBFWA. The
remainders are either new research projects or watershed projects. The reasons given by the ISRP
for supporting these projects include supporting the work of watershed assessments, a priority
already identified by the ISRP, and innovative approaches to address mainstem or tributary
problems. (Note: The ISRP in a separate recommendation promoted funding for "innovative
work"  see below  but this is not the sole nor even the main basis for the nine project funding
recommendations discussed here.)

The immediate issue is how to approach this recommendation. Program consistency is an issue,
but it seems plausible to link most or all of these projects to Program measures. That is not the
same as deciding that these projects represent priority actions or unmet needs under the Program.



The Council may not have the staff or resources to effectively engage in a projectbyproject
review of the technical/scientific merits of these proposals, except in the most superficial way
(e.g., the ISRP recommended funding for Project No. 9047, yet the Appendix A comments are
quite critical of the project, which will make it difficult to recommend this new activity). CBFWA,
in its comments on the ISRP report, summarized and further explained why the managers do not
recommend altering the funding priority for these nine projects.

The question for the Council has been whether there is a consistent and principled way to
approach the funding recommendations in a collective way: ? Defer to the ISRP views and
recommend funding? Defer to the managers for a recommendation? ? Ask the managers to
reserve room in the FY2000 budget to fund some or all of these projects? ? Agree with the ISRP
priority on watershed assessments and thus recommend funding for those projects on the list that
involve watershed assessments? Or, vice versa, recommend funding for the research projects on
the list while working out a more coordinated approach to watershed assessments (see issue no. 5
below)?

Perhaps a more sophisticated approach, and one more consistent with the Council's overall
approach to Program implementation, would be to examine whether these projectspecific
recommendations actually indicate a "gap" in the implementation of the Program, a gap that the
Council decides is a priority to address (for example, that more of the implementation effort needs
to go to watershed analyses to support watershed restoration expenditures). If so, rather than
simply recommend funding for these projects, which might not represent the best possible
projects if the Council were to seek to fill the identified gap, the Council could recommend that a
certain amount of money be reserved (in FY1999 or in FY2000) for this type of work and then
focus a project solicitation and CBFWA review to select the best proposals for work to fill the
Program gap that has been identified as a priority.

A separate issue has to do with budget allocation. To the extent the budget is fully allocated, then
to recommend funding for any or all of these nine projects would mean reducing or eliminating
other projects. How should the Council and CBFWA approach the budget issue?

The primary concern of the staff and Fish and Wildlife Committee members has been that the
ISRP provided very little explanation as to why it favored these specific projects. To some extent it
appears that what especially caught the attention of the of the Panel was simply the high quality of
the project descriptions in a sea of project descriptions that the Panel considered inadequate. But
whatever the specific reasons given by the Panel for favoring each of these nine projects, the
ISRP's report gave no guidance whatsoever as to whether and why the Council should consider
these nine projects as of higher priority than other projects recommended for funding, which
would be the result as other projects would have to be cut to make room in the budget. For this
reason, the Committee members asked the staff to consult with the ISRP to clarify the Panel's
intent  could the Panel identify the priority scientific contribution of these projects? Bonneville
representatives also urged the Council to seek further information from the ISRP. Preliminary



discussions with ISRP members indicated that Panel members were reluctant to try to interpret
individually what was the group's intent; what it might take is a formal written request from the
Council seeking further guidance or supplemental reviews from the Panel.

Staff recommendation. The staff does not recommend that the Council recommend these nine
projects for funding. (Note: One of the nine  Project No. 9105100, Monitoring and Evaluation
Statistical Support for Life Cycle Studies  is one of the projects classified as nondiscretionary by
Bonneville. Thus the question of its funding is different than the other eight. It is discussed below
in the context of nondiscretionary project, issue no. 7.)

Figuring out how to handle this type of recommendation from the ISRP has been a learning
experience for the staff and Committee. Staff recommends instead that the Council provide
guidance to the ISRP for future reports: The staff expects the ISRP to identify what they consider,
from a scientific perspective, to be priority work. But if the Panel is going to recommend funding
for specific projects, the Panel will need to provide guidance to the Council beyond stating the
merits of the specific projects. Given the budget realities, the ISRP is also going to have to explain
how the projects address key needs for Program implementation and why the Panel believes the
projects it is recommending for elevation to funding should be of a higher priority than projects
that would be displaced, on the basis of a more sound scientific approach to implementing the
Council's Fish and Wildlife Program.

On the other hand, staff recommends that the Council also provide guidance to the fish and
wildlife managers and CBFWA: In the process of putting together the draft workplan for FY2000
next year, CBFWA should give careful consideration to recommending funding for these nine
projects and to the Program areas that these projects represent. If CBFWA decides not to
recommend funding for these projects, it will need to provide a persuasive explanation why not.

We also need to work with the ISRP and others to develop a policy or protocol for seeking
additional guidance from the ISRP after the ISRP's report but before the Council's funding
recommendation.

3. Funding for development of program framework

The Council, NMFS and others are working to develop a comprehensive scientific framework for
the Council's Program and other fish and wildlife programs and decisions in the basin. In early
August the Council recommend that Bonneville allocate $849,000 in available FY98 funds to the
first phase of the framework development process, which should provide funds for the work into
at least the first few months of FY1999. The current estimate is that the framework could require
an additional approximately $1.5 million to carry the work through the rest of FY1999. Council
staff are working with other regional entities to refine these estimates further.

It is not clear whether all or most or none of that money must come out of the direct program
budget. Given that this is a framework intended to guide decisions across the spectrum of the



Bonneville fish and wildlife funding commitments, there are good arguments as to why at least a
significant amount of the funding could or should come from other parts of the budget. Bonneville
representatives continues to insist that the funds for the framework should come from the direct
program. CBFWA took the opposite view in its comments. Discussions on this topic continue with
Bonneville and others under the budget Memorandum of Agreement. However, if the direct
program must be the source, this is another priority and reallocation issue for the Council, the
managers and Bonneville  funding the framework could very likely mean deferring other
projects in the FY1999 workplan.

Staff recommendation. The program framework is priority work for the Council and the region, so
the staff recommends to the Council that it recommend to Bonneville to provide the necessary
funding to complete the framework development process. If that means the necessary funds have
to come out of the direct program budget, we will have to work with Bonneville and CBFWA to
make space in the budget. But the staff also believes quite strongly that funding from outside the
direct program is appropriate. Thus we recommend that the Council direct staff to continue
working with Bonneville, the managers and others to persuade Bonneville to fund at least a
significant portion of the remaining budget needs for the framework from another account, such
as by reallocating unspent amounts from the capital expense portion of the budget under the
Bonneville fish and wildlife budget Memorandum of Agreement. An MOA workgroup meeting to
discuss this issue is scheduled for September 2.

4. Artificial production issues

a. Deferring conclusions on artificial production projects pending the completion of the artificial
production review

The ISRP reviewed the production project proposals, found a number of artificial production
projects to be inadequate, provided useful projectspecific comments in Appendix A, and drew
some distinctions between programs from the quality of their proposals. However, the Panel
deferred making any recommendations on artificial production projects until after the completion
of the comprehensive review of artificial production. Note that the Panel did not recommend that
the Council or Bonneville defer funding; the Panel's use of the term "defer" applied to the Panel's
review: "Defer. The use of this outcome was restricted to the hatchery programs. Our conclusions
regarding the funding of specific hatchery programs are deferred until after the comprehensive
review of artificial propagation has been completed." ISRP Report, p. 27; see also p. 91.

Last year, in response to ISRP recommendations and other factors, the Council recommended the
initiation of the artificial production review and the application of an interim review process for
new production proposals pending the completion of that review. The Council chose the interim
review approach in lieu of a complete moratorium on funding new production initiatives pending
the completion of the artificial production review. The issue is whether the Council wishes to
maintain that approach for FY1999. CBFWA, Bonneville and others all commented that the
Council ought to stay the course. (The current approach has also assumed that no additional



funding from the FY1999 budget is necessary for the artificial production review, which was
allocated $700,000 in FY98. There may be a need for additional funding for the review, but this is
not yet clear. Staff will bring this issue to the Council and others if and when it ripens.)

A number of project sponsors have inquired as to whether the ISRP's deferral of conclusions
about production projects until the completion of the artificial production review indicates that
the Council and/or the ISRP expects the artificial production review to develop projectspecific
implementation and funding recommendations  in essence, to replace or supplant the ISRP's
statutory responsibility with regard to review and recommendations for these projects. That is not
how staff understands what is expected of the artificial production review.

Instead, the review may develop scientific and policy recommendations about the appropriate use
or uses of artificial production in the basin, recommendations that if implemented might require
changes in current production activities. It is unlikely the artificial production review will make
specific operational or funding recommendations about individual projects. More important,
whatever recommendations do come out of the artificial production review will not be self
implementing. That is, these recommendations will go to the existing planning and
implementation and funding processes (whether in Congress, in the agencies, or at the Council)
for possible implementation under existing laws and procedures. The relevant issue will be
whether any recommendations that come out of the artificial production review will provide
useful guidance to the ISRP or Council (or CBFWA) in reviewing production projects and making
recommendations about funding.

If the Council stays with the same approach, staff has been continuing its ongoing work with
project sponsors and Bonneville to ensure that the planned production activities and budgets for
FY1999 are consistent with the interim, multistep review process. For just one example, for
FY1999 the lower Columbia production/fisheries project (Evaluate Columbia River Select Area
Fisheries  Lower Columbia River; Project #9306000) proposes to increase production of coho
and spring chinook. Production that was ongoing before FY98 escaped the interim review
process for new production; this proposal for new additional production will need to go through
the interim review process. Staff has already worked with the affected entities to plan that review.

In some cases, projects still in the review stage are budgeted for construction and even operation
and maintenance and monitoring. This has been done to maintain budget capacity to initiate
projects without midyear budget revisions. This practice has been questioned in last year's review
process and in the Committee/staff discussions. Where appropriate, the Council could request a
more specific accounting of funding needs relevant only to the appropriate project approval stage
(for example, a specific budget for planning and design up to the final construction approval
milestone).

Staff recommendation. The staff recommends that the Council stay with the interim review of new
production approach developed last year. Staff will continue to work with Bonneville and the
project sponsors to define where projects are in that process and to address scientific and



financial issues.

As with all other projects, project sponsors and Bonneville should address technical comments
raised in Appendix A to the ISRP's report or in CBFWA's technical workgroup review during the
contracting process, as described in issue no. 1 above. This will also be the time to review whether
projects are budgeted for activities and amounts that are well beyond their current review stage
and, if so, determine what is the more realistic budget needs for the project in FY1999.

b. Resident fish substitution with nonnative species

In last year's report, the ISRP recommended that "substitution projects, particularly those using
nonnative species, be viewed cautiously because their implementation may pose significant
threats to native resident fish species. Therefore, individual substitution projects should be
reviewed by the artificial production review panel prior to authorization." The Council responded
that "[s]ubstitution projects that propose to introduce nonnative species (or use artificial means
to produce native fish) will be reviewed by the Council, with the assistance of the artificial
production peer review group, before the Council makes a final funding recommendation for
implementation and operation. Existing substitution projects that produce nonnative species
(and that use artificial means to produce native fish) will be reviewed in the comprehensive review
of artificial production."

In the project comments in the Appendix A attachment to this year's report, the Panel again raises
categorical concerns with the use of nonnative stocks as part of the resident fish substitution
mitigation initiatives funded under the Program. These comments have raised a great deal of
concern among the managers and project sponsors working on these initiatives in the blocked
areas.

While we take the ISRP's comments seriously, staff's view has been that these comments have no
relevance to the Council FY1999 decision, for a number of reasons. First, the ISRP did not make
these comments the basis of any specific recommendation to the Council.

Second, as discussed above, the ISRP did not recommend any new approach to production issues
in this year's funding review, deciding simply to defer further consideration of production issues
until after the completion of the artificial production review. Staff has been assuming the Council
is also likely simply to stay the course for FY1999. That is, the Council's recommendations from
last year concerning the interim review process and the artificial production review will remain in
force  which would mean that no new and particular focus on funding for resident fish
substitution projects will be added in the FY1999 funding recommendation.

Third, most of these Appendix A comments are programmatic and foundational in nature, not
comments about technical defects in the project proposals. These types of comments are not
amenable to being addressed in the FY1999 contracting process (described in issue no. 1 above as
one possible way to address the general issue of technical comments from the ISRP in Appendix A



 what technical comments there are on the resident fish substitution projects could be addressed
in that way).

And fourth, given that these programmatic comments raise concerns about an accepted direction
in the existing Program, the appropriate forums for considering concerns of this nature are those
that are dealing with programmatic concerns, such as the artificial production review and the
framework development process, and ultimately would need to be subject of a program
amendment process. A question for the Council is whether the staff is correct in its assumptions
about how the Council will address these comments.

Even assuming the concerns raised by the Panel about projects that involve nonnative species are
not relevant to the FY1999 funding decision, the Council should give this topic more
consideration. The Panel's review of these projects this year is not particularly useful. On the one
hand, the ISRP's categorical uneasiness with nonnative species resident fish substitution seems
to have prevented the Panel from being able to provide the kind of useful technical comments
about specific project designs that are possible if the reviewers at least provisionally accept the
underlying premises of the work. Yet the Council, after long consideration, did accept into the
Program the concept of resident fish mitigation in the blocked areas using nonnative as well as
native species in altered ecosystems.

Until and unless the Council changes the Program on this point, these initiatives will remain part
of the Program as funded. The Council needs the Panel to accept, for the purposes of the annual
reviews of projects to implement the existing Program, the contested legitimacy of the use of non
native species as mitigation in these areas, and on that basis provide comments about the quality
of project designs and implementation.

On the other hand, the Panel's comments are really no more useful as programmatic criticisms of
the underlying concept. The comments this year are bare conclusions that treat as a simple black
and white matter a complicated issue  how to provide for fisheries mitigation and restoration in
drastically changed, blocked ecosystems  that has occupied the time and attention of a number
of scientists and analysts and policymakers over more than the last decade. That is not to say that
the Panel has to end up agreeing with the ultimate scientific conclusions and management
decisions that have been made, only that the Panel, if it is going to provide meaningful scientific
analysis and critiques of this effort, needs to engage the issues at the high level of complexity and
background considerations that they deserve and the Council needs.

Staff recommendation. This issue has no relevance to the FY1999 funding recommendation. The
Council should communicate to the ISRP the comments noted above, for consideration in future
years: On one level, the Council needs to have the Panel accept for review purposes the legitimacy
of the use of nonnative species as mitigation in these areas, and on that basis provide comments
about the quality of project designs and implementation. On another level, if the ISRP believes
that its understanding of sound science principles requires that it also criticize the use of non
native species for resident fish substitution as a mitigation strategy in these areas, the Panel will



need to engage that issue at a more complex and detailed level.

As with all other projects, project sponsors and Bonneville should address any technical
comments raised in Appendix A to the ISRP's report or in CBFWA's technical workgroup review
during the contracting process, as described in issue no. 1 above.

c. Captive broodstock activities

The direct program includes a number of captive broodstock and captive rearing activities and
evaluations, including an ongoing systemwide assessment of captive broodstock technology by
the National Marine Fisheries Service that requires more than $1 million each year. (The Council's
policy guidance document for the FY1998 funding recommendation contained a list and summary
of all of the captive broodstock projects.) The Council's funding recommendation last year called
for a review of the captive broodstock program, primarily to determine whether implementation
was moving ahead without a full consideration of the feasibility and appropriate application of the
technology. One of the recommendations that came out of that review was that NMFS should
propose, based on what it has learned from its ongoing assessment, a set of at least interim
standards or guidelines for the application of captive broodstock technology, to be presented to
the Council and the region for review by August 1, 1998. An April letter from the Chairman of the
Council to NMFS indicated that the Council would condition its recommendation for further
funding of the systemwide assessment project (Project No. 9305600, requesting $1.2 million in
FY1999) on the development of these standards. August 1 has come and gone, and NMFS has not
presented to the Council a propose set of captive broodstock implementation standards. A letter
from a NMFS representative indicated that they will have something to the Council and others for
review by the end of August. Developing an accepted set of standards or protocols for the use of
this technique is critical to the Council's support for new captive broodstock or captive rearing
initiatives, which seem to rise up, often unforeseen, with increasing frequency. Staff
recommendation. We need to wait to see what NMFS produces at the end of August before we can
firm up a staff recommendation concerning funding for NMFS' systemwide assessment project.
Staff does recommend that the Council make clear that without the development of an acceptable
set of standards for the application of captive broodstock technology, the Council will not
recommend funding for any new captive broodstock or rearing initiatives, and may return to the
underlying question of the role of Bonneville funding of captive broodstock research and
implementation. Staff also recommends that the Council reaffirm another recommendation from
last year's funding decision and subsequent program review  all captive propagation initiatives
funded under Council's Fish and Wildlife Program remain subject to the "threestep" interim
review process for all new production initiatives.

5. Watershed restoration project concerns for FY1999/setting a deadline for
requiring that watershed restoration projects be guided by watershed assessments

Continuing a theme from last year's report, the ISRP objected that too many watershed projects
proposals "did not give sufficient evidence of being preceded by a watershed assessment." Without



this information, the Panel is "unable to judge whether the projects were worthwhile, or whether
they would result in expensive, highmaintenance projects whose effectiveness was limited." The
Panel underscored its remarks by recommending funding for several watershed assessments that
CBFWA did not. The Panel did not, however, recommend that any specific watershed projects not
be funded for lack of an explicit tie to a watershed assessment. Instead:

"The ISRP recommends that the Council set a deadline of 2 to 3 years after which no habitat
projects will be funded unless they are preceded by and consistent with a watershed assessment,
and the relationship of the project to that assessment clearly stated. Prior to that deadline, the
Council should fund only those proposed projects that address the questions and concerns listed
in Section VC.3 Habitat Restoration." ISRP Report, Section V(C)3.1, p. 94.

The Council again faces two types of issues from this recommendation, one set regarding the
funding decision in FY1999, the other with regard to the direction of the watershed program in
FY2000 and beyond.

a. Issues relevant to the FY1999 funding recommendation

The first set of issues concerns the habitat project funding recommendations for FY1999. The
ISRP recommends that the Council recommend for funding only those "proposed projects" that
can address the "questions and concerns" identified by the Panel. This reference to "questions and
concerns" is to the Panel's discussion of the information that would be produced by an
appropriate description of how a project relates to a watershed assessment:

"Washington State and the two large federal land management agencies (USFS, BLM) both
employ formal watershed assessment protocols. We took a broad view of watershed analysis and
did not require explicit reference to the use of formal protocols. We merely looked for some
indication that the habitat restoration proposals had considered their proposed activities in the
context of the drainage system as a whole and had used existing watershed information to develop
a technical justification for their efforts. Unfortunately, many projects were deficient in this
regard.

"Specifically, many proposals did not contain information on:

1. The distribution of the species of interest within the watershed, in relation to the location of the
proposed restoration activity. That is, was the project sited correctly relative to the behavior and
distribution of the organism(s) of interest? 2. How the proposal related to other restoration efforts
within the watershed. Were restoration activities complementary or would there be potential
conflicts? 3. Whether the proposal would promote the restoration of normative ecological
processes within the watershed. 4. Whether the proposal had considered the alternatives of
passive restoration (e.g., letting the stream or riparian zone restore itself through successional
habitat recovery) vs. active restoration (assisting the recovery process through intervention
activities such as riparian plantings or instream structure placement). 5. Whether any steps were



being taken within the watershed to correct the source(s) of problem(s). 6. What evidence
suggested that the proposed activity would actually correct a significant limiting factor to natural
production.

"Without this information, the ISRP was unable to judge whether the projects were worthwhile, or
whether they would result in expensive, highmaintenance projects whose effectiveness was
limited. We strongly encourage all future habitat restoration proposals to include statements that
address the six items listed above." ISRP Report, pp. 9293.

Does the Council want to hold watershed projects to this or a similar standard before they will
recommend FY1999 funding? If so, what will be the mechanism for that review? A request for
reformulated proposals for technical or staff review? Leave this to the project sponsors and
Bonneville to address at contracting, with Council staff oversight? Should a distinction be made
where CBFWA recommends initiating new habitat restoration work?

Staff discussions focused the most attention on the idea of trying to address these concerns for
FY1999 in the contracting process, as part of the procedure outlined above with regard to
technical criticisms of projects. Bonneville agreed with this approach in its comments; the Oregon
Department of Fish and Wildlife recommended that these questions be addressed in the FY2000
project descriptions.

Staff recommendation. The Council should recommend that, as part of the contracting process
described in issue no. 1 above, the statements of work for the FY1999 watershed project contracts
must include a statement that describes, in a succinct fashion (perhaps a long paragraph or two on
each point), what information there is about the project that responds to the six points identified
as the important by the ISRP. At the same time, the project sponsors and Bonneville would also
work to address any technical criticisms of the projects from the ISRP's Appendix A or the
Watershed Technical Work Group. The Council would not require that these statements of work
be brought back before the Council for review and approval before contracting, only that the
Council be kept advised on progress. This work could help indicate for this year and next where
the information base is adequate vs. where attention and funds are needed to provide the type of
supporting information that is necessary for watershed projects. It would also help us all
understand whether the ISRP has identified the right types of information relevant to watershed
projects in the basin.

b. FY2000 and beyond

The second set of issues for the Council concern the future  does the Council want to make the
type of commitment recommended by the ISRP that after a certain date no watershed project will
be recommended for funding without a demonstrated link to a watershed assessment? If so, one
issue the Council and others need to discuss is what are the standards for watershed assessments
and what information should be presented from them. The ISRP's comments quoted above would
be a place to begin that discussion. Another question is whether the Council should consider



recommending in FY2000 or beyond that a certain amount of the budget be reserved for
watershed assessment work, with focused solicitations or decisions in consultation with CBFWA
as to the basins of highest priority for this work.

In the staff discussions, concerns have been raised about whether formal watershed assessment
efforts throughout the basin might require such a significant amount of money and human effort
at the expense of actual restoration work as not to be worth the gain. Staff is assuming we should
take at face value the ISRP's comments about taking a broad view, rather than a highly technical
view, of what is appropriate watershed assessment information that can support watershed
restoration activities.

The point is to develop enough watershed information so that habitat project descriptions can
demonstrate "that the habitat restoration proposals had considered their proposed activities in
the context of the drainage system as a whole and had used existing watershed information to
develop a technical justification for their efforts." Assessment work of this type should be a
manageable burden for the direct program budget and consistent with the approach laid out in
the Council's Fish and Wildlife Program. Gathering the watershed assessment information can be
balanced appropriately with restoration work and can in fact be developed over a period of time in
conjunction with the beginning of restoration activities. These assumptions need to be tested over
the coming months as the Council works through this issue.

John Marsh, with the assistance of Mark Fritsch and Robert Walker, is preparing an analysis of
the proposed FY1999 package of watershed projects, focusing on three specific areas  application
of program elements and prioritization process principles to the watershed package, watershed
coordination, and the concept and use of watershed assessments. The analysis may also come with
some recommendations, not with regard to what should be funded in FY1999 and what not, but
instead as to what sort of guidance the Council might give for future funding of watershed
projects, in later funding cycles or perhaps in program amendments. John expects the analysis to
be ready for the Council by the end of August or early September.

Staff recommendations. The Council should follow the ISRP recommendation in the sense of
indicating that within a couple of years the Council will not be inclined to recommend funding for
watershed projects without a demonstrated link to a watershed assessment. But if so, there is
work to complete before that time, especially in three areas  defining what is meant by a
watershed assessment; making clear where we already have adequate watershed assessments; and
where we do not have adequate watershed assessments, providing at least a share of the funding
needed to develop those assessments.

CBFWA, Bonneville and others all commented on the need to define what constitutes an
acceptable "watershed assessment"; CBFWA further commented that it continues to work with
Council staff, Bonneville and others to "define regional criteria for watershed assessments." This
work can dovetail with the analysis that John Marsh and others are working on, above. Staff
recommends that the Council state an expectation that this will be a task to complete before next



year's project review process. The Council should also provide additional guidance to take a broad
or functional approach to defining what we are after. The point is not to prescribe a specific form
or elements of a watershed assessment, but instead to focus on what type of information is needed
to support a project for funding  as the ISRP stated, so that we can know that "the habitat
restoration proposals had considered their proposed activities in the context of the drainage
system as a whole and had used existing watershed information to develop a technical
justification for their efforts." Drawing from last year's funding recommendation, the Council has
understood this to mean a body of information about a watershed that is evaluated in a
watershedwide context to "describe the habitat conditions in the watershed as well as the priority
needs and opportunities for habitat restoration for the stocks inventoried in that watershed."

Bonneville, CBFWA and others also commented that, in Bonneville's words, "a number of
watersheds already have such assessments by other names or substantial work completed that
could be used to create such assessments." CBFWA added that it continues to work with others
here as well "to compile a reference list of existing watershed assessments." The Council should
request that this work be completed, if at all possible, before the end of next year's project review
process.

Once the work is completed to define what we mean by a watershed assessment and determine
where we already have existing assessments, the obvious next task will be to support in some
fashion whatever work is needed to develop adequate watershed assessments in the basins that
are lacking. The Council should request of CBFWA that it strongly consider allocating a portion of
the FY2000 and FY2001 budgets to help complete the needed watershed assessment work,
possibly with focused solicitations.

6. Recommendations for law enforcement funding

CBFWA included in its draft workplan a placeholder totaling $1,741,775 reserved for law
enforcement activities, tentatively assigned to four tribal law enforcement programs:

Umatilla Tribes (9092) $246,505 Nez Perce Tribe (9202409) $425,236 ShoshoneBannock Tribes
(9202408) $193,980 CRITFC (9202401) $876,054

The important point to note is that Council does not yet have a law enforcement funding
recommendation from CBFWA  CBFWA has reserved the placeholder and is still working to see
if it can produce a consensus funding recommendation on law enforcement. We expect an update
from CBFWA in their August 19 comments.

Last year, the Council recommended that Bonneville funding for the existing law enforcement
program be discontinued. The ISRP decided not to review the law enforcement proposals because
of the Council's decision last year. However, the Council did state that it would "consider
proposals to fund specific law enforcement tasks that are tied to the core purposes of the Act, do
not present an 'in lieu' issue under the Act, and are associated with activities funded under the



Council's program, such as protecting habitat investments." With an eye toward this guidance,
preliminary project analysis by Gustavo Bisbal and others indicates that the CRITFC project is
primarily intended for mainstem harvest enforcement, education and deterrence. The Nez Perce
and Umatilla Tribes' projects combine fisheries/harvest enforcement with education and
enforcement of habitat regulations and protection of habitat improvements in the Umatilla,
Grande Ronde, John Day, Walla Walla, Clearwater, Snake, and Columbia rivers. The Shoshone
Bannock Tribes' project focuses on protecting habitat restoration investments in the Salmon and
Snake rivers through enforcement and education, including protection of adequate water flows
through enforcement of and education on fish screens, water rights and water quality laws.

CBFWA commented that it is still working to try to develop consensus criteria that can ensure that
"conservation enforcement" projects meet the Council's concerns. The existing law enforcement
proposals may be modified to meet this criteria. CBFWA hopes to provide a consensus funding
recommendation to the Council by midSeptember, before the Council takes final action.
Bonneville, on the other hand, has encouraged the Council "to take a close look at the potential
benefits for protection of adult salmon" from fisheries law enforcement programs, "particularly in
the instance of tribal law enforcement, where additional funding sources are not readily
available." To do so would probably require a reversal of the position the Council took last year,
rather than a fleshing out of last year's guidance as to where the Council believed its
responsibilities lie.

Staff recommendation. The Council has no basis right now for recommending funding for these
projects, or even for recommending the reservation of the $1.74 million placeholder. But the
Committee has indicated to Brian Allee that they will wait to see what CBFWA presents before
making a final recommendation on law enforcement funding. If CBFWA does in fact present the
Council with a funding recommendation for law enforcement activities, the Council staff, in
consultation with project sponsors, Bonneville and others, will need to review these project
proposals in more depth to determine if they are consistent with the Council's guidance from last
year, an effort that may require the Council to define more precisely what it meant by the
elements in last year's general guidance. This work would commence with a funding
recommendation from CBFWA, and it could take awhile.

7. Treatment of "nondiscretionary" projects

In its draft workplan, CBFWA assumed reductions or elimination of eight projects defined by
Bonneville in the past as "nondiscretionary," at a total reduction of over $1,300,000. (Note: This
discussion of "nondiscretionary" projects refers to a series of projects relevant to analysis of
system operations and configurations. It does not include the resident fish production facilities
that Bonneville has labeled nondiscretionary.) For example, CBFWA recommended not funding
three University of Washington projects that provide modeling and statistical support and
analysis (Project Nos. 8910800, 9105100 and 9601900) and total over $900,000 that Bonneville
identified in FY98 as nondiscretionary. CBFWA also recommended significant reductions in the



proposed budgets for five other projects in this category (ranging from a $3000 reduction in one
to over $100,000 on two projects).

Of the three projects that CBFWA recommended for elimination, the ISRP recommended funding
for one (No. 9105100); gave "moderate support" (but no recommendation for funding) to a second
(No. 9601900); and concurred in the CBFWA recommendation to eliminate the third (No.
8910800). On the other five projects, the ISRP labeled one project as an "inadequate proposal"
with quite critical Appendix A comments (No. 9700200, concerning UW technical support for
PATH) and included critical comments for a number of others.

Bonneville recently provided to the Council and CBFWA a description of what these projects
accomplished in the past year. CBFWA sent a letter to Bonneville on June 2 seeking a formal
definition and justification for the nondiscretionary label for these projects. CBFWA commented
that it has not yet received a reply. Bonneville did provide comments to the Council that included
a detailed description of the project objectives and rationale for nondiscretionary classification
for two of the projects (9105100 and 9601900) that CBFWA recommended for elimination.
Bonneville also commented that it welcomes regional discussion of these projects, and will take
the comments and recommendations of the Council and others seriously. At the same time,
Bonneville emphasized that these are support activities Bonneville relies on and that "the final
determination must be based on Bonneville's assessment of how to best meet its statutory
obligations as a federal agency."

One issue for the Council will be whether it recommends that Bonneville not fund projects
recommended for elimination or reduction by CBFWA and concurred in by the ISRP. Another
issue for the Council will be whether and to what extent it recommends that Bonneville respond to
the criticisms of these projects in the Appendix A comments of the Panel or accept recommended
changes in these projects or their budgets. If these projects are funded as identified by Bonneville,
another issue for CBFWA and the Council will be to identify the budget reductions in the draft
workplan to accommodate these items.

Staff recommendation. The Fish and Wildlife Committee directed staff to arrange a meeting with
Bonneville and CBFWA personnel to try to hammer out a common approach to these projects that
has at least the grudging acquiescence of all interested. Staff has scheduled that meeting for
September 4. We hope to be able to firm up a staff recommendation by the time of the Council's
FY1999 funding recommendation in late September.

In the event we do not reach a consensus approach to these projects, the Council will have to
consider its options for reacting. One option is a Council recommendation that follows the
CBFWA recommendation to eliminate or reduce the funding for these projects, at least to the
extent the ISRP concurred in the recommendation to eliminate funding or provided the kind of
critical comments that might support a scaling back of the project. With regard to the projects
recommended for reductions in funding, we would need to discuss with Bonneville the extent to
which the reductions would affect what these projects can accomplish. Another option would be to



recommend or at least accept funding for these projects at the levels Bonneville has set.

A third option is for the Council simply to express no opinion on these projects at this time,
recognizing that Bonneville will likely fund them for its own purposes and thus that there is little
point to a recommendation. A variation on this third option would have the Council express no
opinion except with regard to one project only  the modeling support project (No. 8910800) that
received a "no funding" recommendation from CBFWA, which the ISRP concurred in, and which
Bonneville did not respond to in its comments.

Whatever approach is chosen, the Council should recommend that Bonneville treat these projects
like all others with regard to addressing the ISRP's Appendix A comments, as described above in
issue no. 1.

8. Biological studies of gas supersaturation

In its original FY98 recommendations, the Council recommended that funding for gas
supersaturation projects be held in reserve pending the development by what is known as the
Dissolved Gas Team of a coordinated research plan for the gas supersaturation evaluations and
associated recommendations for project funding. The recommendation included a provision for
review by the Independent Scientific Advisory Board and review and approval by the Council
before the Council would recommend project funding. The Council later agreed to scaledback but
continued funding in FY98 for gas supersaturation evaluation efforts pending the development
and review of the research plan.

The Dissolved Gas Team has now produced a proposed research plan. According to information
compiled by Gustavo Bisbal of the Council staff, the Gas Team has presented its research plan to
CBFWA and the Implementation Team, but there has not yet been a formal request for ISAB
review. Mike Schiewe of NMFS did, however, informally share the Gas Team's plan with the ISAB.
It appears that the Board quickly concluded that there is a policy controversy at the core of the
discussion  should gas be managed based on water quality standards or on the actual effects on
fish? Because of this unresolved policy statement the ISAB members believed the research plan
may not be ready for review.

Meanwhile, the ISAB is planning to complete a report on their review of the Corps of Engineers'
Gas Abatement Program by September 30, 1998. (Note: NMFS recently provided comments to the
Corps that echoed last year's ISRP comments criticizing the continuing study of the causes and
effects of gas supersaturation when the physical causes and engineering solutions are known and
the general biological detriment of high gas supersaturation is well proven.) CBFWA is waiting for
the ISAB to conclude its review of the Corps' gas program. CBFWA is then committed to finalizing
its own plan or approach to gas research and evaluation, to be based on the Gas Team's proposed
research plan, the ISAB's review of the Corps' program, and CBFWA's own internal discussions.
CBFWA has scheduled a delivery date of 60 days (~November 30) after the ISAB completes its
report. Earlier this year, the Council conditioned FY1999 funding of the two ongoing gas



evaluation projects (No. 9300802, CRITFC, and No. 9602100, USGS) on the completion and
approval of a research plan. Pending the completion of the research plan, however, CBFWA has
recommended for FY1999 the last year of funding for one of these projects (No. 9300802,
CRITFC, $272,000 recommended), as well as another year of funding for the other (No. 9602100,
USGS, $652,000 recommended)  essentially a continuation of the approach the Council and
CBFWA settled on for FY98. (Note that while USGS has requested funding for FY2000 as well,
CBFWA is recommending that this project receive only a final year of funding in FY1999.) The
ISRP labeled both projects proposals as adequate and concurred in the funding recommendation.
The issue for the Council is whether this is an appropriate course in FY1999. Staff understands
that neither project requires funding until March of 1999.

Staff recommendation. This is one of the few areas in which the staff recommends that the
Council defer a funding recommendation. By sometime in the fall we will have the ISAB's report
on the Corps' gas program, followed by a CBFWA decision on a research plan, drawn from the
Dissolved Gas Team's proposed plan and the ISAB report. At that time CBFWA may update its
recommendation for FY1999 funding for these two projects. It may well be that the ultimate
recommendation is to fund the last year of these two projects, and for that reason, this amount of
money should be reserved in the budget as a placeholder. But since the projects do not require a
funding decision until the first part of 1999, deferring that decision until the ISAB and CBFWA
finish these tasks is a prudent course for the Council.

9. Codedwire tags

Another issue left over from FY1998 concerns Bonneville funding for codedwire tagging and
recovery. Bonneville funds a codedwire tagging and recovery program under four contracts, the
largest administered by the Pacific States Marine Fisheries Commission (PSMFC). The program
grew to more than $2 million in FY1997 and then $2.4 million in FY1998. For FY1999, CBFWA
recommended a further increase to $2.655 million (the project sponsors asked for $2.78 million).

The Bonneville funding is a contribution to a coastwide effort for codedwire tagging. Codedwire
tags are a useful monitoring tool for the region, but the information from them is not clearly
linked to specific information needs under the Council's Fish and Wildlife Program. Codedwire
tags are now used primarily, though not exclusively, for harvest management and evaluation of
artificial production facilities. Concerned about the relevance of the Bonneville funding effort to
the Council's Fish and Wildlife Program, in the FY1998 funding recommendation the Council
called for its staff to work with Bonneville and the affected agencies and others to review the
codedwire tag program. The goal of the review was to analyze whether and how the codedwire
tag information obtained by virtue of Bonneville funding under the Council's Program is relevant
to information needed for the Program and Bonneville's obligations under the Power Act. The
ISRP in this year's report further recommended "that the various projects related to the large scale
use of codedwire technology be incorporated into an umbrella proposal, subjected to
independent review, and placed on a multiyear funding track."



The review has not yet been completed. What we have learned is that millions of fish are tagged
(and where they are tagged) and that reams of data from the tags are collected. Much of the
tagging that Bonneville pays for occurs at Mitchell Act hatcheries below Bonneville Dam,
hatcheries that are not only not part of the Council's Fish and Wildlife Program, but also not a
mitigation funding responsibility of Bonneville's under any other budget category or statutory
obligation. The information from the tags is used mostly, as noted, for harvest management and
for evaluating artificial production practices and contributions to harvest, especially including
Mitchell Act and Lower Snake River Compensation Plan production. The information does have
other uses  PATH analysis includes lots of information from codedwire tags, for example. But
the current sticking point for the Council and Bonneville is the extent to which the information
from codedwire tagging is used to answer "our" questions, that is, the relevance of the use of
codedwire tags to information needs under the Program, such as for monitoring and evaluation
of Program production and habitat activities, monitoring indicator or index stocks as part of an
information base needed to support the Program's focus on improvements in natural production,
information on the contribution of supplementation to natural production, the mainstem
hypotheses experiment, etc.

In other words, does the extent of information currently gained from codedwire tags relevant to
the Program justify the level of funding support from Bonneville for codedwire tags? Even if the
eventual answer is no, this would not automatically mean the Council should recommend a
reduction in funding, although that would be one option. It might also mean that to the extent
that information needs for the Program are not being met, the funding review might provide the
Council some leverage to bring about changes in the way information is obtained and used to
better fit the needs of the Program. One initiative the Council has always been after is the
development of a comprehensive approach to monitoring and evaluation of the Program's
activities  codedwire tags could be an essential tool in that effort.

At the end of July, PSMFC provided a host of information and a set of recommendations for
proceeding, summarized as: consolidate the four Bonneville codedwire tag contracts into a single
contract; create a multiagency steering or coordinating committee to coordinate codedwire tag
efforts in the Columbia, similar to what exists for PIT tags; organize a small working group to
analyze the relationship of the codedwire tag program to an overall fish and wildlife monitoring
and evaluation program and report by June 1999; and fund the program in FY1999 at the FY1998
level plus carryover. More detail on these recommendations is provided below.

Staff recommendation. The Council should recommend the consolidation of the codedwire
tagging projects under a singlecontract and the creation of a multiagency committee to
coordinate codedwire tagging efforts in the basin. PSMFC should probably organize and
coordinate this committee. It should consist of the hatchery managers and fish biologists who can
work out the daytoday management operations of the codedwire marking and recovery 
making sure that tags for marking are ordered and delivered where they need to be, that observers
are on location, that tags were collected and delivered, etc. This coordinating committee would



not be responsible for determining the purposes of the codedwire tag program, nor deciding what
fish to tag and why.

Determining the relevance of the codedwire tag efforts to the Council's Fish and Wildlife Program
 and if possible, shifting that effort to better meet the needs of the Program  depends in part on
a better definition of a monitoring and evaluation plan for the basin that is responsive to the
information needs in the Council's Program. PSMFC recognized this point in their submission,
noting that "to determine the relevancy [of the codedwire tagging] to the Fish and Wildlife
Program and Bonneville's level of funding, it is necessary to have an overall monitoring and
evaluation program in order to see how the program 'fits in." Currently this does not exist."
Waiting for the completion of a comprehensive monitoring and evaluation plan before tackling
the codedwire tag problem does not make sense, since this is a goal the Council and others have
been trying to reach for years without success, and especially since a monitoring and evaluation
plan at this time would have to be provisional or interim pending the completion of the Program
framework. But tackling the codedwire tag problem without considering broader monitoring and
evaluation concerns also does not make any sense.

For this reason, staff recommends that the Council's recommendation be the catalyst for the
formation of a work group to consider the codedwire tag program in the context of a discussion
about what we will need for a comprehensive basinwide monitoring and evaluation plan than can
meet the Council's Program needs and dovetail with the developing framework. This would not be
the same people as those who are part of the codedwire tag coordinating committee. Group
participants should instead be those at a different level of policy and scientific assignment, who
have participated in similar efforts and who are working in or familiar with the developing
framework  people whose responsibilities should include a wide view of Program needs,
resources, and management and policy strategies. The product expected from this group would
include recommendations to the Council and others for how to direct the sensible use of coded
wire tags funded by Bonneville to meet Program needs and contribute to likely elements of basin
wide monitoring and evaluation plan. As an example, this group could identify a comprehensive
set of indicator stocks for which tagging is needed to satisfy the policy and management needs not
only of the Council's Program (see Section 4.3), but also of other efforts in the basin that depend
on codedwire tag information, such as for the Pacific Salmon Treaty, PATH and any needs of
NMFS and others under the Endangered Species Act. Marking of these stocks would then become
a priority for the codedwire tag program and should provide information to satisfy framework
needs. The target date for receiving these recommendations would be June 1, 1999, and in any
event, before the end of next year's project review process.

Either as part of this group's efforts, or as a separate discussion, the Council should request that
NMFS justify the relevance of Mitchell Act production monitoring to the Council's Fish and
Wildlife Program, and that the Fish and Wildlife Service justify the same for Lower Snake River
Compensation Plan production monitoring. The discussion should also include investigating
alternative funding sources for this monitoring, if the relationship or link to the Program is not



made more obvious and persuasive.

With regard to the funding, staff tentatively recommends that the Council recommend that
funding be returned to the FY97 level (approximately $2 million total for the four contracts),
adjusted for inflation. That amount should be the cap for FY1999, including (not in addition to)
the use of carryover funds, which should be applied first. (Bonneville has reported that the
contracts have built up a substantial amount of carryover, perhaps in the neighborhood of $1
million. This will need to be confirmed.) Approximately $100,000 of this funding recommended
for FY1999 should be earmarked to cover the costs of organizing and operating the newly formed
coordinating committee and monitoring and evaluation work group.

This staff recommendation is tentative because the Fish and Wildlife Committee agreed to a
suggestion by Brian Allee that CBFWA analyze the ramifications of a return to FY97 levels and
report to the Committee before the Council makes its final funding recommendations. But staff is
concerned about recommending even the PSMFC's recommendation that funding levels continue
at the FY1998 level pending the completion of the review, given that FY1998 represented a
substantial increase over FY1997 levels, at precisely that time that the concerns arose
necessitating the review. It is unclear why the budget for the codedwire tag effort needed to
increase so substantially in FY1998 and then why the project sponsors sought a further significant
increase in FY1999. It has not been clear from staff's review whether additional stocks needed to
be marked, or larger numbers of fish in the usual groups needed to be marked, or what justified
the increases in marking. More fundamentally, it seems odd, to staff, to recommend funding at
the level requested for a tool whose relevance to the Program is yet to be determined, even as
useful as that tool might be to others.

10. Lamprey project

a. New research projects

CBFWA's draft FY1999 workplan includes several new research projects. These need to be
scrutinized for Program consistency and ISRP concerns. These projects also need to be evaluated
to understand what longterm funding obligations recommending their initiation would require.

One example concerns research or evaluations to determine the status of Pacific lamprey and
identify possible restoration actions. The Council's Program, in Section 7.5F, called for the
funding of a unified status report to the Council on Pacific lamprey populations and for the
funding of any actions recommended in the report. Based on the 1995 status report, the direct
program has included since than an ongoing, cooperative project to develop lamprey restoration
plans (Project No. 9402600). For FY1999, CBFWA recommends another $320,000 for this
project. The ISRP criticized the project description as inadequate, but stated that the project has
an adequate purpose.

CBFWA's draft FY1999 workplan also includes recommendations to fund two new lamprey



evaluation projects (No. 9057, an IDFG project in the Clearwater, and No. 9104, a
USFWS/WDFW project in the Lower Columbia), and a "Tier 2" status for a third (No. 9147, an
ODFW lamprey research project). The ISRP found this latter project proposal to be inadequate, in
part because of its lack of a relationship to the ongoing project. The ISRP found the other two
project proposals to be adequate, made favorable comments about their designs, and concurred in
the funding recommendations from CBFWA, although the ISRP did state that its sole criticism of
one project was "its lack of direct ties to other projects and mild explanation of programmatic
need and relationships."

The issue for the Council, in this example, is whether it makes sense under the current program to
initiate new lamprey research or evaluations while what was to be the umbrella or model exercise
in determining lamprey status and possible restoration plans is still ongoing. This is especially
true when the new projects are apparently not connected to or coordinated with the existing
effort, did not originate in the careful lamprey status review that the Council went through in
1995, and (especially in the instance of the lower Columbia project) have unclear links to the
impacts of the federal hydropower system and thus to a funding responsibility under the Act.
Discussions with one project manager indicated the CBFWA recommended against funding the
ODFW project as redundant; that the other two new projects were recommended for funding
because they cover geographic areas different than the ongoing project; and that there is an
obvious need to decide how to coordinate new projects with the existing effort, to avoid
redundancy, facilitate crosslearning and ensure that information is collected in a manner to be
compatible.

It may be that these new projects need to exist because of gaps in the scope of the existing effort; it
is not possible to tell from what we have so far. At the least the Council will want to recommend
that the new lamprey research projects be coordinated with the existing effort. The Council might
also consider a recommendation not to fund the new projects and request that the project
sponsors of the new proposals and the ongoing effort collaboratively review the ongoing effort
and recommend whether the Program needs to review and possibly expand its lamprey effort in a
coordinated way in FY2000 or beyond.

CBFWA and ODFW reaffirmed in their comments their recommendation that the Council
recommend funding for the new lamprey projects "in order to apply the ongoing effort to specific
geographic areas," and that the Council direct the project sponsors to coordinate their efforts with
the existing work. Bonneville, on the other hand, agreed with the idea of a collaborative review
before initiating additional work.

Staff recommendation. The Council should recommend against funding for these new lamprey
research and evaluation projects, for the reasons stated above  it makes little sense to initiate
new lamprey work while what was to be the umbrella or model exercise in determining lamprey
status and possible restoration plans is still ongoing, especially when the new projects are
apparently not connected to or coordinated with the existing effort, did not originate in the careful



lamprey status review that the Council went through in 1995, and (especially in the instance of the
lower Columbia project) have unclear links to the impacts of the federal hydropower system and
thus to a funding responsibility under the Act. If the fish and wildlife agencies remain interested
in initiating new lamprey work, the project sponsors and CBFWA should assess the ongoing
effort and the new proposals in a coordinated way and recommend whether there is a need for a
more detailed project review and possibly an expansion of the lamprey effort in FY2000.

b. Existing project

As noted above, the Council's Fish and Wildlife Program, in Section 7.5F, called for the funding of
a unified status report to the Council on Pacific lamprey populations and for the funding of any
actions recommended in the report. The existing lamprey project has been developing in phases.
Phase I was a review of the available information and development of the status report, approved
by the Council in 1995. The project is now in Phase II. Based on this 1995 status report, the on
going lamprey project has ever since been a cooperative effort to develop lamprey restoration
plans (Project No. 9402600). This phase has involved data gathering on abundance, distribution
and limiting factors. It also includes the development of a work plan recommending actions to
address lamprey needs, including habitat and passage improvements, the possible use of artificial
production and harvest management. The project managers hope to have the work plan and
recommendations to the Council in 1999 for review and approval. Phase III would be
implementation of this work plan. For FY1999, CBFWA recommended another $320,000 for this
project. The ISRP criticized the project description as inadequate, but stated that the project has
an adequate purpose. Staff has recently noticed, however, that despite the fact that Phase II is the
stage for developing restoration plans, and implementation is supposed to wait for Phase III,
following Council review and approval of the restoration plans, the FY1998 budget for the lamprey
project shows 80% of the money was to be used for planning and 20% for implementation. The
FY1999 budget appears to be an even more dramatic shift, to 50% planning and 50%
implementation. The project appears to be getting out of sequence  it is unclear what is being
"implemented" and why. Moreover, if artificial production is part of the implementation effort 
and it is not clear whether it is or not  then these initiatives need to go through the interim
review process for new production before implementation.

Staff recommendation. This issue is not yet ripe for a recommendation. Staff just identified this
issue with the existing project, and has not yet had a chance to check whether it has correctly
characterized the situation or discuss this issue with the project sponsors and others. It is possible
that the staff will suggest that the Council recommend funding only for the completion of
planning and not for implementation.

11. Coordination funding

CBFWA's draft workplan includes approximately $500,000 for reimbursement to agencies and
tribes for staff time spent on participation in regional coordination. Currently, only travel
expenses are reimbursed, and that happens through the CBFWA contract. The heart of the issue is



an effort by the managers to set a standard policy for reimbursement of staff time spent on
regional coordination and a to fund such time directly instead of as part of individual project
administration costs. Staff understands the recommended budget amount to be, in essence, a
placeholder, while CBFWA and Bonneville work out the details as to who would be entitled to use
this money, for what purposes and under what conditions.

Staff recommendation. The discussions with the Fish and Wildlife Committee have focused on the
possibility of a Council recommendation that no money be reserved for this purpose in the
FY1999 budget, and that CBFWA and Bonneville return in FY2000 with a budget proposal that
tightly defines the purpose and rules for allocation of money for coordination, including ensuring
that there is no redundancy or duplication in funding for coordination. This is the staff
recommendation. One of the assumptions of building indirect costs (overhead) into specific
projects is that these partially pay for administrative time and policy development and oversight.
Thus part of the analysis of this issue is to examine the role of overhead costs.

12. Budget management issues

This year's workplan raises a number of budget management issues, although none as serious as
last year.

a. Issues underlying assumptions about available budget amount

First, CBFWA's draft workplan assumes a base budget of $132,139,423, over $5 million above the
$127 million initial allocation in the budget agreement. CBFWA reached this base by assuming
that $1.6 million would be drawn from the "contingency" reserve, $2.1 million will be available
from unused 1998 funds, and $1.4 million will be available from interest on unspent funds
pursuant to the budget agreement. The question for the Council has been whether to accept these
assumptions for the initial budget. More to the point has been the question whether Bonneville
accepts these budget assumptions.

Staff met in July with Bonneville and CBFWA staff to discuss this issue. From that meeting, and
its own further review, CBFWA concluded that its reserve and interest assumptions were
reasonable and that the carryforward assumption would need to wait until the Third Quarterly
Review to be affirmed or modified. CBFWA then provided an additional explanation for its
carryover assumptions. Bonneville provided written comments indicating that there remained an
inherent uncertainty over the total amount of funding that would be available, and thus that the
Council and CBFWA should plan accordingly. However, at a stafflevel meeting on August 27,
Bonneville representatives indicated that their analysis now allowed them to be comfortable with
CBFWA's planning assumptions.

Staff recommendation. Assuming that the Bonneville staff comments at today's meeting hold, the
Council and CBFWA should continue on a budget planning approach that includes the interest,
reserve use and carryover assumptions that CBFWA developed. It is likely we will still need some



sort of budget reconciliation process anyway, to take into account final project funding
recommendations that differ from CBFWA's draft (see the following issue.) This will need to take
place sometime after the Council's funding recommendation decision in midSeptember.

b. Possible reallocation issue and procedure

A related issue is what to do from a budget standpoint about the various recommendations and
concerns noted above that would add projects that need funding to CBFWA's draft workplan and
subtract others. Even if the Council does not recommend funding for the nine projects
recommended by the ISRP, there is the issue of the projected needs for framework development,
which may have to come out of the direct program budget, and the funding that is likely to be
allocated by Bonneville to the nondiscretionary projects beyond what CBFWA recommended.
Also, CBFWA recommended a budget of $100,000 less than estimated for the Independent
Scientific Advisory Board, which was a mistake and not an intentional reduction. The other side of
this coin is that it is possible, even likely, that the Council will recommend against funding for
certain projects in CBFWA's draft workplan (e.g., law enforcement proposals, the coordination
proposal, and the new lamprey research projects). This would require reallocation of the funds
budgeted by CBFWA for these projects.

CBFWA included in its comments charts displaying an approach to budget revision which took
into account a number of contingencies (such as whether or not the Council recommended
funding for the nine projects). These comments have been helpful for the staff's analysis.

Staff recommendation. The Council should not unilaterally determine an approach to budget
reconciliation/reallocation. Instead, staff will analyze the budget implications of its
recommendations to add and remove items from the budget, and provide that analysis to CBFWA
and Bonneville. We will update that analysis when the Council makes its final funding
recommendation, including identifying what budget elements remain uncertain, if any (such as
assumptions about carryforward, or whether framework funding will be wholly out of the direct
program). If the analysis shows a budget balancing problem, the Council should then ask CBFWA
to review and recommend to the Council a revised budget that is balanced.

c. Issues relevant to operation and maintenance costs and overhead costs in general

In last year's funding recommendations, the Council noted a concern with the fact that the
Council's program is creating an everincreasing obligation for funding operation and
maintenance, which may not be adequately accounted for and described. The issue for the Council
was whether Bonneville and the project sponsors could better define what are appropriate
operations and maintenance costs and ensure that longterm operations and maintenance
obligations are accurately described and understood. The Council ultimately recommended "that
Bonneville work with Council staff and project sponsors to develop better longterm operations
and maintenance projections for projects prior to next year's funding process. The Council
requests a report midway through this fiscal year on longterm operations and maintenance



expectations. This task includes agreeing to standards for determining what are appropriate
expenditures for operations and maintenance."

This work got lost in the shuffle of all the other work that flowed from the FY1998 funding
recommendation. The need has not gone away, especially to define standards across the Program
for what are appropriate operation and maintenance expenses (and the appropriate application of
overhead costs). The ISRP noted the fact that project proposals for similar tasks carry very
different budget estimates, and the Panel recommended that the Council "systematically evaluate
budgets among projects for consistency and reasonableness."

The Council and its staff do not have the resources and capability for this level of project budget
scrutiny, but Bonneville and the managers should. The Wildlife Working Group has already
developed rigorous standards for determining appropriate operation and maintenance costs for
wildlife projects.

Staff recommendation. The rest of the Program follow the lead of the Wildlife Working Group.
The Council should reiterate its recommendation that Bonneville work with Council staff and the
managers and project sponsors to develop better longterm operations and maintenance
projections for projects, including "standards for determining what are appropriate expenditures
for operations and maintenance." Something similar needs to occur for the appropriate
application of overhead costs, as well. Developing these standards will be an especially important
prerequisite to any shift to a multiyear review and funding recommendation procedure
(described below in issue no. 18a).

d. Staff costs (FTEs) not connected to projects

The ISRP also noted that some FY1999 proposals are for staff support without a tie to a specific
project or connected to several projects. This, to the ISRP, was more than just a budget concern 
"the ISRP finds this practice to be inappropriate for technical evaluation of the proposed work and
for creating a record of objectives and accomplishments." Thus the Panel recommended "that the
Council require requests for staff funding be tied to a specific project proposal(s). The FTEs
should be justified, their work described and the costs, and results tied to the objectives of a
functional project." This fact had not escaped the notice of the staff  a couple of these staff
support "projects" have a budget in the million dollar range.

Staff recommendation. The Council should recommend that Bonneville begin to address this
concern as part of the process of addressing other project concerns in the statements of work at
contracting (see issue no. 1 above). Council staff will develop a list of these detached staff support
projects. Bonneville and the project sponsors should begin, in the FY1999 contracting, the process
of tying these requests to functional projects. This is also an issue that can be addressed as part of
the work recommended to group projects for umbrella review (see issue no. 18 below).

13. Protection and enhancement of mainstem habitat



The ISRP recommended that the Council "place more emphasis on protection and ways to
enhance habitat of the naturally reproducing salmon populations in the mainstem of the
Columbia River. ISRP Report, Section V(B)2.b.2. The Panel did not tie this recommendation to
any specific project or projects.

Last year, in response to similar concerns raised in the Return to the River report and in the ISRP
report, the Council recommended funding to initiate two scoping studies, one on mainstem
habitat and one on mainstem populations. These projects are just about to begin. The Council is
also engaged in a longterm process to redesign the scientific framework of the Program, in which
mainstem habitat considerations will play a significant role. The issue is whether there is any
other action that the Council can or should take at this time, as part of the FY1999 funding
recommendation, to respond to this ISRP recommendation.

Staff recommendation. Nothing specific for the FY1999 funding recommendation has come to the
attention of the staff or Committee. There is nothing further for the Council to recommend here.

14. Earmark budget for innovative work

The ISRP recommends that "the Council explicitly encourage innovative projects by earmarking a
small percentage of its budget each year as seed money." ISRP Report, Section V(C)4; reasoning is
at pp. 9496 of the report. This may be less a recommendation aimed at this year (FY1999), since
all the project proposals are in, than a recommendation for a change in approach for FY2000 and
beyond.

(Note one point that might confuse readers of the ISRP report: The ISRP's discussion of
innovative work includes a table of examples of innovative projects to illustrate the Panel's point.
This is not the list of lowerranked projects recommended by the Panel for funding, a topic
discussed above, although three of the projects are on both lists. And, the Panel did not
recommend funding for this list of innovative projects  the list is simply for illustration of the
general point.)

One issue for the Council is how to reconcile this recommendation with the Fish and Wildlife
Program, which calls for specific actions and strategies and programs and not for funding in
general for good ideas in fish and wildlife recovery that have yet to make it into the Program. One
possibility, if the Council is inclined in general toward this recommendation, is to focus a
solicitation on unfunded gaps or needs in the Program and invite innovative proposals to meet
those needs (see issue no. 18c below). Another possible approach is not to reserve a certain
amount of the budget for "innovative projects," but instead to build into the project review criteria
certain scoring advantages for innovative approaches.

The discussion with the Fish and Wildlife Committee focused also on the idea of recommending
that a budget amount be reserved in FY2000 and future years as seed money for new proposals 
that is, funding that would allow for significantly greater scoping or development of proposals for



innovative work (not for implementation per se). The results of the scoping studies could allow
the Council and CBFWA to determine if the work was not only innovative and potentially
beneficially but also could address unmet needs in the Program. The Council would direct
proposals for new work towards this dedicated fund. Staff will try to flesh out this idea in the near
future.

Staff recommendation. This issue and staff recommendation has to be seen in the light of the
staff's other recommendation for shifting this process to a more focused solicitation of projects to
meet identified Program needs (see issue no. 18c below). The idea is that in future years the
Council and the other participants in this process would focus the project solicitation in three
areas, loosely defined as:

1. Descriptions of ongoing projects proposed for further funding, grouped appropriately for
complete ISRP and CBFWA review. We are working with CBFWA and Bonneville on how to do
this; the ultimate goal is to shift significant parts of the program to a multiyear review schedule
(see issue no. 18a below).

2. Watershed project proposals to be reviewed through CBFWA's technical process and the ISRP,
conditioned on further definition of required watershed assessments.

3. New ideas and proposals for alternative approaches, which would be solicited for competition
for a limited amount for oneyear "scoping" grants, perhaps of up to $100,000 from a total
reserve of $2 million. The purpose would be to investigate promising new ideas with a scoping
report shortly after proposed, a report that can be evaluated for further Program investment.
CBFWA would review these proposals, but we should consider asking the ISRP to make
recommendations to the Council for a final list of scoping grants. Among the standards for
choosing these projects would be some tie to either unimplemented elements of the Program or
promising new approaches to improve upon existing measures.

This approach would appear to limit access to the funding process, but would actually improve it
in at least fourth respects: First, it would bring the process more in line with the overall approach
set out in the Power Act  the emphasis would be where it is in the Act on the underlying planning
document, the Council's Fish and Wildlife Program, which we are trying to implement by funding
projects. This is not simply a grants program for good project ideas. Second, it could concentrate
the ISRP review where we need it  on the merit and soundness of ongoing efforts. Third, it
should reduce the misunderstandings created by the artificial expectation that we are currently
looking to initiate a number of initiatives. Fourth, we can be more deliberate about initiating new
work  first investigating the promise, and then making more considered decisions to initiate
work in chosen directions.

15. Wildlife program recommendations/integrating wildlife and fish habitat
protection/coordinating fish and wildlife programs



The ISRP made several recommendations under the umbrella of comments about the wildlife
mitigation program, all of them essentially repeats of recommendations made last year. ISRP
Report, Section V(C)5, pp. 9798. Two recommendations directly concern the wildlife program
itself  the program should "include an explicit scientific research component" that encourages "
[i]nnovative monitoring and research proposals," and "additional scientific criteria [should] be
added to those currently used to prioritize proposals for wildlife mitigation projects." The ISRP
also recommended that "wildlife and fish habitat protection programs be better integrated and
that projects be evaluated on criteria that favor those projects with documented benefits to both
terrestrial and aquatic species." And finally, the Panel recommended that "specific mechanisms be
developed to coordinate the FWP with other programs that have significant impact on fish and
wildlife and their habitat in the Columbia River Basin." The ISRP did not tie these
recommendations to specific FY1999 funding decisions.

Staff recommendation. Efforts are already under way to try to respond to these comments and
recommendations. For example, the Wildlife Working Group has just released a request for
proposals for developing a beefedup monitoring, evaluation and research component for the
wildlife program. The group has also revised its project selection criteria in a way that should
satisfy the ISRP. Moreover, the wildlife program does now include projects that provide
integrated fish and wildlife habitat protection, such as at Squaw Creek, Pine Creek and Coeur
d'Alene initiatives. That is not to say that much more needs to be done to ingrate anadromous
fish, resident fish and wildlife values and habitat protection; this is in part one of the hopes for the
multispecies framework development process. But staff has not identified any need for further
guidance or recommendations from the Council in the FY1999 funding recommendations.

16. Costs of drawdown mitigation at Hungry Horse and Libby

This is an issue new (in lateAugust) to the staff's issue analysis, brought to our attention by
CBFWA's comments. As I understand the situation, and my understanding at this point is quite
second hand, Bonneville has funded mitigation for excessive drawdowns at Libby and Hungry
Horse since 1994 from the power supply budget. (It is not yet clear to me what are the mitigation
activities that are funded.) Bonneville has always maintained that it considered this to be a fish
and wildlife cost that should be assigned to the direct program portion of Bonneville's fish and
wildlife budget. Bonneville has, apparently, now taken this step, stating that the $700,000 cost for
these two projects must be funded from the resident fish portion of the direct program budget,
effectively displacing other activities that could be funded with that amount. CBFWA did include
these costs in the resident fish budget for the FY1999 draft workplan. But CBFWA also contends
that it is inappropriate for Bonneville to unilaterally transfer funding responsibility from the
power supply budget to the fish and wildlife budget without regard to the regional procedures for
discussing budget allocation and reallocation issues recognized in the Bonneville fish and wildlife
budget Memorandum of Agreement. CBFWA asks the Council to recommend that Bonneville
retain these projects in the power supply budget "until mitigation for the effects of not
implementing the IRCs is fulfilled. At that time, these two projects will no longer be needed."



Staff recommendation. This issue is not ripe for a staff or Committee recommending. Staff is still
trying to understand the issue, and we have not yet talked with Bonneville representatives. If this
is in fact an issue, the first place to discuss it would probably be through the MOA work group.
Staff will report to the Council as soon as it knows more.

17. Funding for the Columbia Basin Bulletin

In FY 98, the Council recommended:

"…the Council, Bonneville and the Columbia Basin Fish and Wildlife Authority for a team to
assess current information sources, identify information needs, and develop a proposal for a
coordinated system to meet those needs, including a proposal for a competitive selection process
to select the contractor to develop and maintain the system."

Following the recommendation, the Council approved more specific guidance and an interagency
committee developed and Bonneville issued an RFP regarding publication of an electronic
newsletter covering development and implementation of fish and wildlife policy in the Columbia
Basin. A final contract for the publication was awarded in April 1998. Approximately $90,000
reserved in the FY1998 budget was dedicated to the publication. Those funds will support the
project until April of FY1999.

The contractor was unable to submit a proposal for funding for the remainder of FY1999 because
he was not selected until after the deadline for submitting proposals for FY1999 funding was past.
The issue for the Council is whether or not to recommend additional funding for the project for
the remainder of FY1999 (The contractor is expected to submit a proposal for ongoing support in
the FY 2000 solicitation process). It will require approximately $50,000 to continue the project
through FY99. Because no proposal was submitted due to the timing of the RFP process, CBFWA
did not include this funding in its proposed budget. Comments about the Bulletin have been
favorable, and objections to providing the additional funding have not surfaced. Both CBFWA and
Bonneville commented positively about the value of the Bulletin, and CBFWA made room for this
funding in the revised budget estimates it provided.

Staff recommendation. The Council should recommend that Bonneville provide the needed
additional funding.

18. Reform of the project review process

Staff recommendation. The Council and its staff have been engaged for some time in discussions
about ways to improve the project review and selection process. Some of the main ideas are
described briefly below, focusing especially on how the ISRP report overlapped or provided a
context for reform efforts already under consideration.

These issues are not directly relevant to the FY1999 funding recommendation. Moreover, the
Council has already indicated to the staff that these are issues to focus on. Thus the point of the



discussion here is to describe future aspirations, rather than to state a specific Council funding
recommendation.

a. Program reviews/multiyear funding  grouping projects into umbrella programs for review
and multiyear funding recommendations

An overarching theme in the ISRP report is the need to aggregate or coordinate a number of on
going projects into their logical ongoing umbrella programs, review each umbrella program as a
whole to determine how the pieces relate to each other and how the whole program holds together
scientifically, and then place the program on a multiyear funding basis. The Panel made this
comment with regard to the smolt monitoring program, the codedwire tag projects, the white
sturgeon studies, the PATH program, and the large supplementation programs:

V(B)2.b.1. The ISRP recommends that all the smolt monitoring activities be incorporated into an
umbrella proposal that clearly justifies the various elements and defines their relationship to each
other. The entire program should be subjected to programmatic review and placed on a multiyear
funding track.

V(B)2.c.1. The ISRP recommends that the various projects related to the large scale use of coded
wire technology be incorporated into an umbrella proposal, subjected to independent review, and
placed on a multiyear funding track.

V(B)2.c.2. The ISRP recommends that all the white sturgeon studies in the basin including
headwaters be coordinated and subjected to independent review and placed on a multiyear
funding track.

V(B)2.c.3. The ISRP recommends that the entire PATH program be subjected to independent
review, the proposals more effectively coordinated and the entire set of proposals placed on a
multiyear funding track.

V(C)2.1. The ISRP recommends that the individual project proposals that comprise parts of a
single large supplementation project be incorporated under a single umbrella proposal and
considered for a multiyear funding track. This recommendation assumes that the comprehensive
review will recommend continuation of supplementation programs in the basin.

The Panel capped this discussion with the general recommendation that "the Council adopt a
multiyear funding process for selected projects," suggesting a procedure for selecting and
recommending programs/projects for multiyear funding at pp. 10203. The Panel did not suggest
specific criteria for approving projects for multiyear funding. CBFWA will consider principles for
multiyear funding at its Members Meeting next week. There are a number of details and logistics
to work out, including which projects to focus on, in what order, and what are the criteria for
making a multiyear funding decision. The Council could adopt principles for multiyear funding
as part of its September decision, begin working on a set of aggregated programs for review,



and/or possibly even approve certain projects for multiyear funding on the basis of existing
review.

This recommendation is not going to have much impact on the FY1999 funding
recommendations. It is possible that the Council will have time to work with project sponsors on
one or two aggregations of projects for a multiyear program consideration and complete that
review in time for a meaningful multiyear funding recommendation in FY1999. (Note for
example that the codedwire tag program  one of the programs noted by the ISRP  is currently
under review, as a legacy of the FY98 decisions, to determine the relevance of the Bonneville
funding of coded wire tag marking and recovery to the Program. The result of that review may be
able to be factored into an FY1999 multiyear funding decision.)

More likely, this recommendation, if followed, would largely call for the Council to begin work
with the managers, project sponsors and Bonneville to shape and review these larger programs
into a multiyear budget for FY2000 and beyond. This is a task that the Council staff has also
recommended to the Council, in a separate memo and discussion at the Council's June meeting in
Helena, as a high priority item for staff. Council staff has already been working with CBFWA staff
and the managers and project sponsors on describing likely aggregations of projects for possible
review. Grouping projects appears to be relatively straightforward. Presenting the grouped
projects for scientific review is more of a problem. Staff will discuss this further with the Council.

b. Additional ISRP recommendations for improving the project selection process/reporting of
results and adaptive management improvements

The ISRP is concerned about the lack of reporting of project results and accomplishments and
how the information gathered every year about the program is used to improve the program. After
commending the improvement in the CBFWA draft workplan, the ISRP report added:

"However, there are two troubling omissions: (1) there is little or no mention of accomplishments
or progress towards meeting the objectives of the FWP; and 2) there is no mention of how the vast
amount of information acquired each year through the FWP is used to improve the program.
CBFWA's Annual Implementation Work Plan should report progress towards the FWP's goals and
describe how information collected in previous years is being used to improve program
implementation. This reporting should cover the program at the watershed and subbasin levels.

"The lack of reporting on accomplishments extends to the project level. Most proposals for
continuing work did not sufficiently describe the project's results to date. This deficiency made it
difficult for the ISRP to evaluate the productivity of the individual projects. Results, when given,
were often in administrative terms rather than as technical descriptions or in terms of the FWP's
goals. For example, the results of some habitat projects were reported as the number of structures
placed in a stream. The goal of the FWP is not to maximize the number of structures placed in a
tributary. The goal is to restore ecosystem health and return fish and wildlife to a part of their
historical abundance; results should be presented in those terms. Had we adhered strictly to our



criterion of a demonstration of adequate results, most continuing proposals would have been
judged inadequate." ISRP Report, Section V(C)1, p. 90

Based on these considerations, the ISRP made three recommendations for improving this
situation in the future: First, concerning the reporting of "past accomplishments" at a watershed
and subregional level, the ISRP recommended that the Council "urge CBFWA to include in its
Annual Implementation Work Plan a report of past accomplishments at the watershed and
subregional/ subbasin levels. The accomplishments should be reported in terms of FWP goals"
Second, the "adaptive management" recommendation, the ISRP recommended that "the Council
urge CBFWA to include in its Annual Implementation Work Plan a report that demonstrates it is
using the information collected to improve program implementation (adaptive management) at
the watershed and subregion/subbasin level. This report should include a description of the
specific improvements in the program that resulted from information obtained through the
program in previous years." Third, concerning the reporting of "results" from specific projects, the
ISRP recommended that the Council "communicate to project managers that continuation
proposals will not be funded unless there is a technical summarization of past year's results
sufficient for peer review."

The issue for the Council is whether it wishes to push for implementation of these
recommendations. CBFWA, Council and Bonneville staff are working to address these
recommendations, including revising the way project information is solicited and reported to
ensure that results are communicated.

c. Other suggestions for improving the project selection process/focusing project solicitation for
new work

The Council, CBFWA, Bonneville and others are currently discussing a number of suggestions for
improving the project selection process. Some of these suggestions overlap recommendations in
the ISRP report, especially the recommendation to shift to a multiyear funding approach. Also
under discussion is the idea of beginning the solicitation and review process earlier. The ISRP also
complained about the shortness of the review process, although the longterm solution
recommended by the ISRP was less to lengthen the process as more to reduce its annual size by
making the multiyear commitments. ISRP Report, p. 101. One issue under consideration would
expand the review process, by expanding the scope of the ISRP review to include the other parts of
the Bonneville fish and wildlife budget (the capital projects and the reimbursable programs). We
could manage this change only by reducing the extent of scrutiny of the direct program. Other
topics under discussion include reordering the process and revising the project selection criteria.
These topics are discussed in other memos to the Council on ideas for revising the project
selection process.

One issue that the Council is considering is the idea of focusing the solicitation of new projects.
The current process solicits project proposals without identifying what new projects are needed to
implement gaps or unimplemented areas of the Program. The open call for projects leads to



numerous proposals for duplicative or low priority or nonProgram work. However, there is no
mechanism in the current process to first identify priorities for new work and then solicit
proposals for that work. Last year the Council, in an ad hoc fashion, identified the need for new
work in mainstem habitat, mainstem populations, and estuary/nearshore research. The Council
recommended Bonneville set aside funds for this work and produce a Request for Proposals to
address the identified. The ISRP endorsed the targeted RFP approach and recommended that the
Council "continue the practice of developing RFPs targeted to specific problems." ISRP Report,
Section V(C)6.1, pp. 9899.

Staff recommends that the Council consider this approach for FY2000 rather than simply an open
solicitation for new projects. We could expand on the approach by working with the managers to
develop a statement of priorities for necessary work and then determining, after scientific review,
the appropriate mechanisms for soliciting proposals for that work. As noted in the discussion of
the "innovative work" issues, the Council could develop a mechanism that offers small amounts of
seed money to scope or test promising new ideas. RFPs would be used to initiate identified needs,
including followup to scoping studies that have demonstrated their worth, and then reviewed
with the ongoing projects in the project selection process.
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