W. Bill Booth Chair Idaho

James A. Yost Idaho

Frank L. Cassidy Jr. "Larry" Washington

> Tom Karier Washington



Bruce A. Measure Vice-Chair Montana

Rhonda Whiting Montana

Melinda S. Eden Oregon

Joan M. Dukes Oregon

January 30, 2008

MEMORANDUM

TO: Fish and Wildlife Committee members

FROM: Tony Grover, Fish and Wildlife Division Director

SUBJECT: Calendar year 2008 fish and wildlife division workplan

I will discuss the Fish and Wildlife Division 2008 calendar year workplan with the committee. In particular, I will focus on how to ensure our important routine work does not suffer when workloads for all division staff spike during the spring, summer and fall due to program amendments and outside processes. We can also discuss the need to stay flexible and responsive to the timing needs of project sponsors that are working on a variety of major projects. We should also discuss strategies for managing the ISRP and ISAB workload as the project review process starts up again this spring.


w:\tg\ww\workplan2008memo.doc

503-222-5161 800-452-5161 Fax: 503-820-2370




ID	Task Name	Start	Finish	Duration	
1	Council meetings	1/4/2008	12/10/2008	244d	
2	BOG& Quarterly prep and meetings	1/8/2008	12/2/2008	236d	
3	meet for Quarterly review	1/8/2008	1/8/2008	0d	•
4	Fish 4 Quarterly discussion	1/15/2008	1/15/2008	0d	♦
5	Council Quarterly decision	2/13/2008	2/13/2008	0d	•
6	meet for Quarterly review	4/9/2008	4/9/2008	0d	♦
7	Fish 4 Quarterly discussion	4/16/2008	4/16/2008	0d	♦
8	Council Quarterly decision	5/14/2008	5/14/2008	0d	♦
9	meet for Quarterly review	7/8/2008	7/8/2008	0d	♦
10	fish 4 quarterly discussion	7/16/2008	7/16/2008	0d	♦
11	Council Quarterly decision	8/13/2008	8/13/2008	0d	♦
12	meet for Quarterly review	10/8/2008	10/8/2008	0d	♦
13	Fish 4 Quarterly discussion	10/16/2008	10/16/2008	0d	♦
14	Council Quarterly decision	11/19/2008	11/19/2008	0d	♦
15	Other ongoing efforts	10/1/2007	12/31/2008	328d	
16	F&W Program Amendments	10/18/2007	2/11/2009	345d	
17	Open recommendation period	10/18/2007	10/18/2007	0d	
18	Close Recommendation period	4/4/2008	4/4/2008	0d	♦
19	Council decision to release draft	8/14/2008	8/14/2008	0d	
20	Council adopts F&W Program Amendments	1/12/2009	1/12/2009	0d	Γ.
21	Council adopts findings for F&W prog	2/11/2009	2/11/2009	0d	•
22	BiOp Integration	5/5/2008	9/17/2008	98d	
23	Long term Agreement Integration	5/5/2008	7/25/2008	60d	
24	Avian Predation Panel	3/10/2008	7/25/2008	100d	
25	Supplementation Strategy	1/7/2008	1/9/2009	265d	
26	Climate Change analysis	1/7/2008	7/25/2008	145d	
27	Project Solicitation and Review	1/3/2008	8/2/2010	673d	
28	M&E Annual Report	12/27/2007	10/2/2008	201d	
29	Data Management	1/15/2008	2/13/2008	22d	
30	Coordination	12/31/2007	3/5/2009	309d	
31	HSRG tracking and Integration	12/18/2007	12/11/2008	258d	
32	Council adopts/Rec HSRG to Region	12/11/2008	12/11/2008	0d	♦
33	Science Review	12/18/2007	8/27/2010	704d	

Routine and Ongoing Work Elements Council meetings, BOG and other tasks




Significant Non-repeating Work Program Amendments, BiOp(s) and LTA Integration, Project Review and other



Significant Other Work

M&E Annual report, Data management, HSRG and Coordination



Science Review ISAB, ISRP, Follow-up Actions, and Major Project reviews

