Aug 2019

Sep 2019

Sep 2020

## MAINSTEM/PROGRAM SUPPORT

1/30/2019

Review materials due

Feb 2019

ISRP preliminary review

Feb 2020

ISRP preliminary review

Mar 2019

11/15/2018

Nov 2018

Nov 2019

11/4/2019

Review launch date

Review launch date

Dec 2018

## 6/11/2019 ISRP presentation to Council 4/30/2019 5/30/2019 7/16/2019 Responses due Final report Committee recommendations 8/13/2019 ISRP preliminary report Council recommendations Public comments

Council decision process

Jul 2019



Project sponsor

Dec 2019


Project sponsor

Jan 2019


1/10/2020

Review materials due

Jan 2020



Jun 2019



4/4/2019

Apr 2019

Project sponsor

responses

May 2019

ISRP final review