

**COLUMBIA RIVER BASIN
FISH AND WILDLIFE PROGRAM
AMENDMENT
PROCESS 2018/19**

Fish and Wildlife Committee work session #4

March 26, 2019


Webinar: 930am-3pm

- Review schedule and tasks
- Discuss options for amending the Program
 - Staff work on categories of recommendations
 - Next steps
- Discuss adaptive management, goals, objectives, and indicators

COLUMBIA RIVER BASIN FISH AND WILDLIFE PROGRAM

AMENDMENT PROCESS 2018/19

DRAFT TIMELINE



Amendment tasks

What to expect in the coming months <i>(C) = All Council Members</i> <i>(c) = Fish and Wildlife Committee Members</i>	Fish and Wildlife Committee <i>*times and work items are approximate and subject to change if needed</i>	Full Council <i>*times and work items are approximate and subject to change if needed</i>
November	15 minutes at Committee meeting: <ul style="list-style-type: none"> Receive an overview from staff on amendment process schedule, work flow, upcoming tasks, and how our work links with the Program framework 	
December ✓ Recommendations are posted online Dec 13 <i>(C) Prep: read recommendations</i>	30 minutes at Committee meeting: <ul style="list-style-type: none"> Receive an update from staff on amendment process schedule, upcoming tasks, and staff tools 	30 minutes at Council meeting: <ul style="list-style-type: none"> Receive a briefing from staff on amendment approach and upcoming tasks
January <i>(C) Prep: read recommendations</i>	2 hours at Committee meeting: <ul style="list-style-type: none"> Receive an overview of recommendations from staff Begin to identify main issues in recommendations with staff 	45 minutes at Council meeting: <ul style="list-style-type: none"> Receive an overview of recommendations from staff Receive public comment at Council meeting
February ✓ Comments period closes February 8 <i>(C) Prep: read comments</i> <i>(c) Central and state staff collaborate to schedule additional committee meetings for this month</i>	2 hours at Committee meeting + 1 additional work day (Feb 21): <ul style="list-style-type: none"> Review and discuss recommendations in further detail 	75 minutes at Council meeting: <ul style="list-style-type: none"> Review recommendations with staff Receive a briefing from staff on the AEERPS analysis Receive public comment at Council meeting
March <i>(C) Prep: work with other state member on draft amendment language</i> <i>(c) Central and state staff collaborate to schedule additional committee meetings for this month</i>	2 hours at Committee meeting + 3 additional work days (Mar 13 & 26): <ul style="list-style-type: none"> Continue discussion with staff on recommendations and comments and refine main issues Begin to draft amendment language 	30 minutes at Council meeting: <ul style="list-style-type: none"> Receive an update from staff on amendment process schedule Receive public comment at Council meeting

DRAFT

Amendment tasks

What to expect in the coming months <i>(C) = All Council Members</i> <i>(c) = Fish and Wildlife Committee Members</i>	Fish and Wildlife Committee <i>*times and work items are approximate and subject to change if needed</i>	Full Council <i>*times and work items are approximate and subject to change if needed</i>
April <i>(C)</i> Prep: work with other state member on draft amendment language <i>(c)</i> Central and state staff collaborate to schedule additional committee meetings for this month	2 hours at Committee meeting + 1 additional work session: <ul style="list-style-type: none"> Continue to draft amendment language 	45 minutes at Council meeting <ul style="list-style-type: none"> Informal decision on how to amend Receive public comment at Council meeting
May <i>(C)</i> Central and state staff collaborate to schedule additional committee and Council meetings for this month	2 hours at Committee meeting + 1 additional work day: <ul style="list-style-type: none"> Continue to draft amendment language Seek agreement to move draft language to the full Council 	4 hours at Council meeting + 1 additional work day: <ul style="list-style-type: none"> Review draft language with staff Receive an update from staff on outreach plan Receive public comment at Council meeting
June		4 hours at Council meeting + 1 additional work day: <ul style="list-style-type: none"> Review draft language with staff Receive an update from staff on outreach plan Receive public comment at Council meeting
July <ul style="list-style-type: none"> ✓ Release draft at July Council meeting ✓ Public comment period begins at the release of the draft <i>(C)</i> Central and state staff collaborate to schedule hearings and consultations for next couple months		4 hours at Council meeting: <ul style="list-style-type: none"> Review draft language with staff Prepare to release draft for public comment Receive public comment at Council meeting
August <ul style="list-style-type: none"> ✓ Public comment period begins at the release of the draft <i>(C)</i> Central and state staff collaborate to schedule hearings and consultations <i>(C)</i> Review public comments and notes from consultations and hearings		Receive public comment at Council meeting Public hearings and private consultations held throughout the region

DRAFT

Outline of 2014 Program

- Part One: Overview
- Part Two: Introduction
- Part Three: Vision, Scientific Foundation, Goals, Objectives, Strategies
- Part Four: Adaptive Management
- Part Five: Subbasin Plans
- Part Six: How the Program is Implemented
- Part Seven: Appendices

Today's Topics

- Part One: Overview
- Part Two: Introduction
- Part Three: Vision, Scientific Foundation, *Goals, Objectives, Strategies*
- *Part Four: Adaptive Management*
- Part Five: Subbasin Plans
- Part Six: How the Program is Implemented
- Part Seven: Appendices