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March 1, 2004 
 

MEMORANDUM 
 
TO:   Council Members  
 
FROM:  Lynn Palensky 
 
SUBJECT:  Deschutes Subbasin Contract Amendment   
 
Proposed Action 
Staff recommends that the Council authorize the Executive Director to negotiate an amendment 
to contract SSOO19 with the Deschutes Resources Conservancy for a $20,000 budget increase.   
The Oregon Subbasin Planning Coordination Group approved this increase at its meeting on 
February 11.  The attached letter outlines the need for this additional funding.  The existing 
contract is for $253,425 and the amendment will increase the budget by $20,000 for a new total 
contract amount of $273,425.   
 
Background 
The Deschutes Subbasin planning effort is requiring more work on the EDT and QHA analysis 
than was originally anticipated.  The Deschutes subbasin technical team got started using early 
versions of the assessment tools and had to work through some software and information issues. 
As a result, they have been the experimental basin for Oregon in this respect, essentially paving 
the way for the other Oregon subbasins to work efficiently with EDT and QHA. The additional 
$20,000 will go toward finalizing the assessment analysis components and completing the 
management plan.   
 
Proposed Schedule and Budget 
The proposed funding increase will not exceed $20,000 and will come from Oregon’s 
unallocated subbasin funds.  All work associated with this contract will be complete by May 28, 
2004. 
 
________________________________________ 
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Contract: SS0019 Deschutes Resources Conservancy
Subbasin Planning Budget

3/3/2004

Phase
Type of 
Expense Item Hourly Rate

Estimated 
Hours  Budget

Additional 
Hours

Additional 
Cost

Revised 
Total

Start-up contract Outreach Coordinator $40 50 2,000 0 0 2,000
Start-up contract Website Development $17.62 22 400 0 0 400
Start-up pers Project Manager $40 100 4,000 0 0 4,000

Subtotal Start-up 6,400 0 6,400

Assessment contract Writer $50 375 18,720 150 7,500 26,220
Assessment contract ODFW Biologist $45 458 20,600 250 11,250 31,850
Assessment contract CTWS Biologist $45 462 20,800 0 0 20,800
Assessment contract Mobrand Biometrics $100 60 6,000 (20) (2,000) 4,000
Assessment contract Northwest Habitat Institute $100 60 6,000 (44) (4,400) 1,600
Assessment contract Outreach Coordinator $40 200 8,000 50 2,000 10,000
Assessment contract Administrative Assistant $17.62 36 640 12 210 850
Assessment pers Project Manager $40 205 8,200 50 2,000 10,200

Subtotal Assessment 88,960 16,560 105,520

Inventory pers Planner $40 90 3,600 106 4,240 7,840
Inventory contract Writer $50 19 960 (10) (500) 460
Inventory contract Administrative Assistant $17.62 36 640 0 0 640

Subtotal Inventory 5,200 3,740 8,940

Management Plancontract Outreach Coordinator $40 700 28,000 (200) (8,000) 20,000
Management Plancontract ODFW Biologist $45 516 23,200 333 15,000 38,200
Management Plancontract CTWS Biologist $45 444 20,000 0 0 20,000
Management Plancontract Administrative Assistant $17.62 86 1,520 0 0 1,520
Management Plancontract Writer $50 602 30,080 0 0 30,080
Management Planpers Project Manager $40 425 17,000 0 0 17,000

Subtotal Management Plant 119,800 7,000 126,800
Total Contractor Fees 220,360 27,300 247,660

travel Per Diem 28 $34 952 0 952
travel Lodging 28 $54 1,512 0 1,512
travel Personal Auto Est. 21,000 7,665 (1,900) 5,765

Subtotal Travel 10,129 (1,900) 8,229

services Advertising ($200 per ad x 25 ads) 5,000 (3,000) 2,000
services Computer Support ($50 per hour x 100 hours) 5,000 3,000 8,000
services Meeting Expenses ($200/room, 22 meetings) 4,400 (800) 3,600
services Postage ($72 per month for 14 months) 1,008 (300) 708
services Printing and Copying ($0.08 x 64,000 copies) 5,120 (3,000) 2,120
services Supplies ($72 per month x 14 months) 1,008 (300) 708
services Telephone ($100 per month x 14 months) 1,400 (1,000) 400

Subtotal Supplies & Services 22,936 (5,400) 17,536
Total Travel, Supplies, Services 33,065 (7,300) 25,765

Grand Total 253,425 20,000 273,425
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