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February 1, 2007 
 

 
DECISION MEMORANDUM 
 
 
TO: Council Members 
 
FROM: Mark Fritsch, Project Implementation Manager 
 
SUBJECT: Council decision on first quarter within-year funding adjustment requests 
 
PROPOSED ACTION:  
 
Approve the within-year project funding requests as proposed by the Bonneville Power 
Administration as defined and conditioned by staff. At the February Council meeting, staff will 
provide an overview of all the requests and seek a recommendation from the Fish and Wildlife 
Committee and the Council. 
 
SIGNIFICANCE:  
 
The total requested amounts are $70,907 in expense and $123,034 in capital funding in Fiscal 
Year 2007.   These amounts are additional funds to the Council’s Fiscal Year (FY) 2007 - 2009 
recommendations.   
 
BACKGROUND:  
 
The within-year budget modification requests for the first quarter of Fiscal Year 2007 have been 
reviewed by the budget oversight group (BOG).  Bonneville, the Council and the Columbia 
Basin Fish and Wildlife Authority formed the BOG to conduct a budget tracking process.  A 
principal role of the BOG is to validate whether requests for additional funding result from 
rescheduling or are within-year requests (that is, scope change, budget change, scope/budget 
change, reschedule, or new request) and to sort the within-year requests into one or more 
categories.  Reschedules are forwarded to Bonneville for assessment and funding as funds 
become available, and within-year requests also are forwarded to Bonneville for 
recommendation on the availability of funds as identified at the quarterly reviews.   
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On January 16, 2007, the Council staff presented the requests and reviewed the schedule 
associated with the three within-year budget adjustment requests for the first quarter of Fiscal 
Year 2007. 1 
 
The comment period associated with these requests closed on January 24 - we did not receive 
any comments.    
 
As anticipated, after the close of the comment period Bonneville submitted a final list of the 
recommended within-year requests for a Council recommendation at the February meeting (see 
Attachment 1).   
 
ANALYSIS:  
 
Bonneville is still completing its decision on the Council’s Fiscal Year (FY) 2007 - 2009 
recommendations.  Several of the within-year requests will be addressed as part of Bonneville’s 
2007 - 2009 funding decision.  In addition, one of the requests is no longer being considered, as 
it was incorporated into Bonneville’s agreement on the 2007 Federal Columbia River Power 
System Fish Operation and Transition funding.  Bonneville is adding some funds to projects 
planned, but not completed, in FY 2006.        
 
Table 1 summarizes all the requests received and addressed in the first quarter of FY 2007.  The 
list includes the action taken by the Council at the December 2006 meeting regarding a request 
for the Kootenai River sturgeon project (1988-064-00).  The list also reflects an action taken by 
Bonneville for the Idaho Supplementation Project (1989-098-03) and a request for ISRP review 
for the request associated with the Abernathy Fish Technology Center (2003-063-00).  
 
The projects for which additional funds are sought fall into the following categories:  
 
Category 3a:  Threats to Project Integrity - (a) that jeopardize the performance of the entire 
project 
 

• Project 2005-003-00, UPA Entiat 4-Mile Wells requested $3,147.  This project was 
reviewed and approved by the Council as part of a decision in January 2006.  Additional 
funds address needs to drill a well deeper than expected.  Bonneville will include these 
costs in its FY 2007 - 2009 record of decision. 

 
• Project 2006-007-00, Little Bridge Creek Fence requested $23,760.  This project was 

reviewed extensively by the Council and approved for funding in February 2006.  
Additional funds are needed to complete the fence.  Bonneville will include these costs in 
its FY 2007 - 2009 record of decision. 

 
Category 3b1:  Threats to Project Integrity - (b) that jeopardize the performance of a discrete task 
or objective; (1) adverse biological consequences to the project 

                                                 
1 The requests were summarized in a letter from Bonneville dated January 9, 2007. The letter addressed all projects 
reviewed and included in the first quarter of FY 2007 except for project 1989-098-03, Idaho Supplementation 
Studies and project 1988-064-00, Kootenai River Native Fish Restoration and Conservation Aquaculture.  On 
February 1, 2007 the Council received a letter from Bonneville explaining the favorable action on the request. 
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• Project 1990-018-00, Lake Roosevelt Rainbow Trout Habitat/Passage Improvement 

Project requested $44,000.  The requested funds addressed emergency repairs to the road 
grade and culvert to improve passage for adfluvial redband trout.  Bonneville is treating 
this request as a “preschedule”2 and will reflect this action in its FY 2007 - 2009 record 
of decision. 

 
• Project 1989-098-03, Idaho Supplementation Studies requested $15,000.  The request 

addresses the replacement of a rotary screw trap that was lost in a flood last spring.  The 
screw trap is used to evaluate juvenile production in the West Fork Yankee Fork Salmon 
River.  Bonneville notified the Council that it is funding the replacement of the trap to 
ensure that the trap is available to sample this spring’s emigrating juvenile Chinook 
salmon.  Bonneville sent a letter to the Council, dated January 29, 2007, detailing this 
action and will address it as part of its FY 2007 - 2009 record of decision.    

 
Category 4:  Lost Opportunity 
 

• Project 1997-051-00, Yakima Side Channels requested $1,853,000.  The Council’s FY 
2007 - 2009 funding decision for this project directed the sponsor (Yakama Nation) to 
“go through the within-year request process” for their acquisitions.  At the November 
BOG meeting two parcels were submitted totaling $1,853,000.  Bonneville is not ready to 
recommend a budget for this project so we will defer this request until after Bonneville 
completes its FY 2007 - 2009 record of decision.   

 
Category 5:  Other 
 

• Project 1998-053-01, Grande Ronde/Imnaha Endemic Spring Chinook Supplementation, 
NEOH requested $123,034 in capital funds.  These funds are needed to maintain Nez 
Perce Tribal personnel as Bonneville prepares for the construction of the NEOH as 
approved by the Council on May 9, 2006.  These funds were not anticipated at the time of 
the Council decision last spring, and as the Council formed its FY 2007- 2009 funding 
recommendations there was so much uncertainty regarding the future of the project that it 
was not possible to determine personnel costs.  Bonneville will include these costs in its 
FY 2007 - 2009 record of decision. 

 
• Project 1997-038-00, Listed Stock Salmonid Gamete Preservation.  Addressed as part of 

the 2007 Federal Columbia River Power System Fish Operation and Transition funding. 
 
• Project 2003-063-00, Natural Reproductive Success & Demographic Effects of Hatchery-

Origin Steelhead in Abernathy Ck., Washington requested $464,558.  The request 
reviewed by BOG in September 2006 addresses the consequences of the project’s 
sponsor not participating in the solicitation process used to develop the Council’s Fiscal 
Year 2007 - 2009 project-funding recommendations.  The project addresses gaps in the 

                                                 
2 A “preschdule” is a term used to describe an action that results in the reduction of the recommended budget for a 
project in the following fiscal year contract.  
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Biological Opinion that Bonneville is currently implementing3 by addressing 
reproductive success of hatchery and natural-origin steelhead in Abernathy Creek.4  
Because there was no proposal submitted, no review by the ISRP occurred and 
Bonneville asks that the proposal now be reviewed by the ISRP.  Bonneville notified the 
Council on January 25, 2007 that a short-term contract has been provided to the sponsor 
pending a funding decision regarding this proposal.  Bonneville will include this contract 
extension as part of the FY 2007 - 2009 project-funding record of decision.  Council staff 
recommends that funds for implementing this project be dependant on a favorable ISRP 
review and Council review as part of the next quarterly review.  In addition, at the time of 
this next review, the importance of this project to the Biological Opinion remand will 
need to be better understood. 

 
• Project 1988-115-25, Yakima Klickitat Fisheries Project, Design & Construction (Nelson 

Springs replacement facility) requested $691,571.  The proposal was submitted as part of 
the FY 2007 - 2009 solicitation, but was not prioritized for funding.  The intent of the 
proposal is to replace existing buildings with modular facilities to provide office space 
for the YKFP staff.  As you will recall, the Council did not support this request in May 
2004.  Bonneville recommends declining this request, and Council staff concurs. 

 
• Project 1988-120-25, YKFP Management, Data and Habitat requested $183,000.  The 

request was reviewed at the November BOG meeting, as was the request associated with 
Project 1988-115-25.  The request was made in the event that the proposed construction 
outlined in Project 1988-115-25 is declined and identifies costs anticipated to acquire 
leased space for YKFP staff.   It seems to Council staff that the activities to be addressed 
as part of the proposed lease are not clearly defined and seems to be justified on the basis 
of yet to be approved master plans regarding Coho and fall Chinook.  In addition, 
requests for these master plans have been identified in the Council’s FY 2007 - 2009 
funding recommendations, but have also been an element of conditioned funding 
recommendations by the Council in the past.  Council staff recommends that this request 
not be acted on until master plans for the activities that are directing this request have 
been defined and approved through the three-step review process.   

 
Based on the reviews conducted by the BOG members, Council staff, and the review and 
correspondence received from Bonneville, the Council staff recommends the within-year 
adjustments as outlined in the following table be approved as described by staff.  Approval 
should be conditioned on these adjustments being clearly defined in Bonneville’s project-funding 
record of decision for Fiscal Years 2007 - 2009.     
 
 
 
 
                                                 
3 This proposal was a request for study (RFS) for implementation through the provincial review for the 
Mainstem/Systemwide (MS/SW) Province.  It was funded as part of the Bonneville 2004 SOY decision to address 
Research, Monitoring and Evaluation (RM&E) categories described in the NOAA Fisheries Biological Opinion for 
operation of the Federal Columbia River Power System (FCRPS). 
4 The project follows a hatchery broodstock from a natural-origin steelhead population and is researching the genetic 
difference of the hatchery broodstock from the natural-origin population and the ecological impact of these steelhead 
to Abernathy Creek, Washington. 
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Table 1:  Summary of within-year budget adjustments and staff recommendations for the 
first quarter of Fiscal Year 2007. 
 

Category  Project # Project Title Sponsor FY 2007 Budget  Request Staff 
Recommendation 

3a       
 1988-064-00 Kootenai River Native Fish 

Restoration and Conservation 
Aquaculture 

KT $1,970,800 $657,800 Approved 12/13/06 

 2005-003-00 UPA Entiat 4-Mile Wells CCCD FY’06@$60,850 $3,147 BPA SOY @ 
$3,147 

 2006-007-00 Little Bridge Creek Fence OCD FY’06@$80,869 $23,760 BPA SOY @ 
$23,760 

3b1       
 1990-018-00 Lake Roosevelt Rainbow Trout 

Habitat/Passage Improvement Project 
CCT $679,385 $44,000 BPA SOY Pre-

schedule @ 
$44,000 

 1989-098-03 Idaho Supplementation Studies SBT $245,000 $15,000 Bonneville 
approved 1/29/07 

4       
 1997-051-00 Yakima Side Channels - Burlington 

Northern Santa Fe/ Interchange Pond- 
Habitat Acquisition 

YN $46,666 $628,000 

  Yakima Side Channels–Hundley 
Property Acquisition 

YN  $1,225,000 

No Action 

5       
 1988-053-01 Grande Ronde/Imnaha Endemic 

Spring Chinook Supplementation, 
Northeast Oregon Hatchery 

NPT $7,492,439 
Capital 

$123,034 
Capital 

BPA SOY @ 
$123,034 

 1997-038-00 Listed Stock Salmonid Gamete 
Preservation 

NPT $65,000 $91,000 2007 FCRPS 

 2003-063-00 Natural Reproductive Success & 
Demographic Effects of Hatchery-
Origin Steelhead in Abernathy Ck., 
Washington 

USFWS FY’06@$391,422 $464,558 Bonneville request 
for ISRP review 
1/25/07 

 1988-115-25 Yakima Klickitat Fisheries Project, 
Design & Construction (Nelson 
Springs replacement facility) 

YN $0 $691,571 Defer to Master 
Plan 

 1988-120-25 YKFP Management, Data and Habitat YN $266,666 $183,000 Defer to Master 
Plan 
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Attachment 1:  Letter received on February 1, 2007 from Bonneville regarding within-year 
budget adjustments associated with the Quarterly Review. 
 
 

Department of Energy 
 

Bonneville Power Administration 
P.O. Box 3621 

Portland, Oregon 97208-3621 

 Ight  

     ENVIRONMENT, FISH AND WILDLIFE 

 
February 1, 2007 
 
In reply refer to:  KEW-4 
 
Mr. Doug Marker  
Fish and Wildlife Division Director 
Northwest Power and Conservation Council 
851 SW Sixth Avenue, Suite 1100 
Portland, OR  97204-1348 
 
Dear Mr. Marker: 
 
In accordance with the Budget Oversight Group (BOG) process, the BOG conducted the first quarterly 
review of within-year budget and/or scope modification requests for the first quarter of Fiscal Year 2007.  
As a result of that review and subsequent further analysis by BPA staff, the following budget 
modification requests are submitted to Council for evaluation and recommendations regarding potential 
funding. BPA will consider the Northwest Power and Conservation Council (Council) recommendations 
and reassess the status of contract commitments, billings to date, and end-of-year accrual projections 
before making final decisions to adjust individual project budgets.   
 
BPA reviews each request for technical merit and management priority.  BPA staff have assessed the 
current list of requests and have arrived at the following recommendations. In accordance with the BOG 
process, BPA also sought a 14-day, public comment period on these requests during which time, no 
comments were received.  
 
The BOG process incorporates the use of a set of criteria to rank the project requests.  The categorization 
and ranking system is as follows: 
 
Category 
 

1. Emergency – Acts of God or the unforeseen loss of mechanical infrastructure that 
necessitates an extraordinary action to avoid the imminent loss of fish and/or wildlife 
resources or to mitigate serious human health or safety issues.  
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2. ESA Obligation – A new or ongoing project that addresses actions committed to by the 
Action Agencies to implement biological opinions.  New projects will be reviewed by the 
Independent Scientific Review Panel, BPA and the Council prior to BPA funding. 

 
3. Threats to Project Integrity – Actions necessary for the project, though not of an 

emergency nature, to avoid the loss of a previous project investment, including major project 
review (i.e., step review) that would:  

  a.  Jeopardize the performance of the entire project  
b.  Jeopardize the performance of a discrete task or objective of the project causing: 

1. adverse biological consequences to the project; 
2. the loss of monitoring and evaluation data. 

 
4. Lost Opportunity – New or ongoing projects that respond to a limited opportunity to benefit 

the fish and wildlife resource and that opportunity will be permanently lost if the requested 
budget increase and associated work is not approved. “Lost opportunity” constitutes a highly 
scrutinized status and does not necessarily constitute an automatic approval. 

 
5.  Other – Any project not deemed by the BOG to fall into the four categories defined above. 

The loss of capability to administer the project also falls into this category. Examples of this 
type of request might include cost-of-living increases or increases in indirect rates. Because 
these costs should be addressed through project contracting, it is unlikely that these projects 
would receive a high priority in the quarterly review process.  

 
Project Funding Requests – BPA Recommended 

 
The following requests are being addressed in accordance with the schedule of the BPA/Council within-
year process; they were discussed in the BOG meeting on December 6, 2006, forwarded to the Council on 
January 16, 2007, to initiate the 14-day public review process, and are now being forwarded to the 
Council for its recommendation. The following BPA-recommended project funding requests will be 
folded into the 2007 start-of-year budgets through BPA’s FY2007–2009 project decisions. 
 
Category 3a 
   
Project No.  2005-003-00 
Project Name:  UPA Entiat 4-Mile Wells 
Budget Amount:  $3,147 
Funding Category:  Expense 
 
This project was initially recommended for funding in February 2006 to install wells to eliminate in-
stream diversion for irrigation to eliminate a barrier to passage of steelhead, Chinook, and bull trout and 
to allow the Entiat River to naturally eliminate the instream pushup dam. Chelan County Conservation 
District is requesting additional funds to install two private wells. The current wells are unable to pump 
sufficient irrigation water for the property, requiring the landowner to continue using the in-stream 
diversion. Continued use of the in-stream diversion would maintain the fish passage barrier and stream 
drawdown problems at the site. The additional dollars for this request are to provide for drilling deeper 
wells than what was originally estimated. 
 
Project No.  2006-007-00 
Project Name: Little Bridge Creek Fence 
Budget Amount:  $23,760 
Funding Category:  Expense 
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The Okanogan Conservation District (OCD) is requesting additional dollars to complete fencing in the 
Methow subbasin. This project was first proposed with the average cost of $3.50 per constructed foot for 
the fence. The Council felt the amount was excessive and asked if OCD could reduce the cost. The project 
sponsor responded by reducing the budget by $31,158 less than the original request.  Several events that 
were beyond control of the OCD have slowed the project and caused increased costs, including the 
location of the fence,, which was an old road bed. Although brush removal from the road bed was easy, 
digging was difficult in the compacted earth of the road bed. A 30-inch hole for every post (three per 
brace and a brace at every turn) required extra time for excavation. The additional labor was not 
anticipated ahead of time because the exact location was not determined until shortly before the fence was 
built. The original request of an average of $3.50/ft tried to take these kinds of contingencies into account. 
With this budget adjustment, the fence will cost an estimated $3 per foot. Completing the entire fence 
prevents cattle from having continued access to the stream, which was primary project objective relative 
to protection of spawning and rearing habitat in Little Bridge Creek. 
 
Category 3b1 
 
Project No. 1990-018-00 
Project Name: Lake Roosevelt Rainbow Trout Habitat/Passage Improvement 
Budget Amount: $44,000 
Funding Category: Expense 
 
The Colville Confederated Tribes proposes to conduct habitat improvement and stabilization work to 
prevent possible adfluvial redband rainbow trout passage barriers at Bridge Creek, Thirty Mile Creek and 
South Nanamkin Creek. Thirty Mile and Bridge Creek are important perennial streams that provide 
spawning and rearing habitat for kokanee and native redband rainbow populations. The proposed work is 
needed because high flows due to repeated rain events just prior and during the 2006 spring runoff, 
damaged existing structures and BPA improvements in the three creeks. The nature of the damages on 
Bridge Creek are related to the Ferry County culvert at the Old State Highway between Phase I and Phase 
II of Bridge Creek improvements, which blew out, causing the new channel below the culvert to fill in 
with sediment. These are emergency repairs, and there are no reductions in the existing scope of work that 
would allow funding of the needed work. 
 
BPA's recommendation, which has been agreed to by the Tribe, is to treat this request as a preschedule of 
work into the current FY07 contract, resulting in a reduction of the Tribe's FY07–FY08 contract for this 
project. This is a one-time increase in the FY07 budget only. The project budget for FY08-09 will be 
reduced by the amount of the FY07 increase.  The recommended adjustment is with scope and budget of 
the Council’s FY07–09 recommendation. 
 
Category 5 
 
Project No. 1988-053-01 
Project Name: Grande Ronde/Imnaha Endemic Spring Chinook Supplementation, Northeast Oregon 
Hatchery 
Budget Amount:  $123,034 
Funding Category:  Capital 

The Nez Perce Tribe is seeking approval of this budget modification for continued funding through 2007 
in support of the planning process for NEOH. The co-managed nature of the NEOH program requires the 
NEOH M&E project leader to interact extensively with researchers, local management and production 
staff from ODFW and CTUIR. The project leader regularly participates in the Technical Oversight Team 
(TOT) and LSRCP annual operating plan meetings. These co-manager meetings provide consensus 
building, information sharing and direction for the monitoring and evaluation activities in northeast 
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Oregon. Hence, the project leader helps facilitate an adaptive management process that will benefit the 
NEOH program in the future. Continued funding for M&E staff will allow full participation in these 
NEOH-related forums. 

BPA is recommending that these funds be folded into the start-of-year budget for the capital portion of 
the F&W direct program budget. This project's funding would have been absorbed into the construction 
budget and the M&E development/implementation budget, but both of these tasks are now on hold.  
Bonneville has delayed the final approval of the construction of NEOH pending BiOp crediting issues 
with NMFS and the final M&E plan needs further development and approval. It is imperative that until 
these decisions are finalized that this position be maintained to participate with cooperating agencies and 
the NEOH core team.  This project was previously under the capital budget as part of the NEOH core 
team and will be maintained there until final decisions are made.   

BPA Recommended under the 2007–2009 Record of Decision 

The following projects are BPA recommended; however, the funding levels are allocated at levels that 
will be identified in the BPA 2007–2009 Record of Decision. Project sponsors are encouraged to seek 
cost share opportunities to achieve desired funding levels, if decisions involving reduced budgets are 
made. 

Project No. 1997-051-00 
Project Name:  Yakima Side Channels–Habitat Acquisition 

Burlington Northern Santa Fe property and  
Interchange Pond property  

Budget Amount:  $628,000 
Funding Category:  Expense 
 
The Yakama Nation is requesting funds for acquiring the Burlington Northern Santa Fe property, a 
property held within the BPA-owned Cle Elum Hatchery property. Securing this property will consolidate 
intact habitat and secure access and management control of the hatchery facility and surrounding habitat 
lands. The Interchange property will protect 42 acres of pond, riparian, flood-plain habitat and will add 
significant restoration potential for the following species in a critical habitat corridor: bald eagle, coho, 
rainbow trout, steelhead, salmonids, and Chinook. This property is located between the YKFP-managed 
Hanson Ponds and Dixon properties. 
  
Project No. 1997-051-00 

Project Name: Yakima Side Channels–Habitat Acquisition 
Hundley Property  

Budget Amount:  $1,225,000 
Funding Category:  Expense 
 
The Hundley property contains ~1.5 river miles of prime salmon spawning habitat, significant off channel 
backwater habitats, >40 acres of connected ponds and wetland habitats, and two tributary confluences 
(Nelson Creek, un-named). The property is located adjacent to hundreds of acres of protected properties 
owned by, Suncadia Resort, WDFW, DNR, State Parks and BPA, and is a critical habitat link in the upper 
Yakima River ecosystem. Once the property is protected, co-managers will enhance the riparian zone, 
diversify the bank slopes and channel roughness, improve stream connectivity in ponds and side channel 
habitats, utilize ponds for coho acclimation sites, control noxious weeds and replant native grasses and 
shrubs in the upper flood-plain terraces; other activities as determined. 
 

Project Funding Requests–BPA Deferred 
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Project No. 2003-063-00 
Project Name:  Natural Reproductive Success & Demographic Effects of Hatchery-Origin Steelhead in 
Abernathy Ck., Washington 
Budget Amount:  $464,558  
Funding Category:  Expense 

The U.S. Fish and Wildlife Service did not submit proposal for the continuation of this work during the 
FY2007–2009 proposal solicitation process. They asked to be included after the close of the solicitation 
period. BPA and the Council, however, allowed for the project sponsor to request funding via the within-
year process. 

This project was part of a special solicitation in 2003 to address the critical uncertainty identified in the 
2000 Biological Opinion (BiOp) associated with the effectiveness of hatchery fish spawning in the wild 
and their potential effect on wild populations.  It is a long-term project and involves researchers from 
diverse fields, including fish genetics, culture, behavior, physiology, and ecology. All research is 
integrated and the loss of any one part negatively impacts all of the research. This is the only BPA project 
concerning reproductive success that is also 1) monitoring the productivity of the stream affected by the 
hatchery population as well as 2 control streams and 2) evaluating the biological differences and the 
ecological interactions between hatchery-origin (HOR) and natural-origin (NOR) steelhead. This project 
investigates several generations of steelhead. The project follows the origination of a hatchery broodstock 
(HOR) from a natural-origin (NOR) steelhead population and investigates the potential genetic and 
phenotypic diversion of HOR broodstock from the NOR population and the impact of HOR on NOR 
steelhead in Abernathy Creek. Because the data being collected are from related generations of steelhead, 
any break in the data recovery will result in an irretrievable loss of information. 

This study was one of several projects identified through a targeted Request for Studies specifically 
solicited for hatchery effectiveness research as part of the Council’s Mainstem/Systemwide Review 
Process in 2003. BPA recommends continuation of this research, contingent on favorable ISRP review.  
This research remains a priority as we continue to comply with provisions of the 2000 and 2004 BiOps, 
pending a new, long-term BiOp. 

Project No. 1988-115-25 
Project Name: Yakima Klickitat Fisheries Project, Design & Construction (Nelson Springs replacement 
facility) 
Budget Amount: $691,571 
Funding Category: Expense 
 
The YKFP proposes to replace the Nelson Springs buildings with low-cost modular facilities to house the 
necessary YKFP monitoring, evaluation, and data management needs. The principal activities will include 
1) conduct a phased demolition of existing facilities at Nelson Springs site; 2) construct adequate 
replacement facilities consistent with planning and design for modular facilities which were completed in 
FY2005. The funding request would cover the following: relocating equipment, staff, furnishings and 
supplies to a temporary on-site location (existing residential structure) to allow old facility demolition; 
performing modular facility site preparation; installing modular facility and connect utilities; completing 
site work; relocating equipment, staff, supplies and furnishings to new facility; demolishing residential 
structure and reclaim underlying property. 
 
BPA continues to feel the dollar amount requested is rather high. BPA has requested additional 
information from the Yakama Tribe; including exploration of other alternatives and costs for office space, 
and so we are deferring a decision on their request pending review of this additional information from the 
project sponsor. BPA has not yet received the requested information. 
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Project No. 1988-120-25 
Project Name: YKFP Management, Data and Habitat 
Budget Amount:  $183,000 
Funding Category:  Expense 
 
The project sponsors are requesting additional funding to lease space for data management and research 
management activities, including the M&E project; the YKFP Operation and Maintenance project, and 
Steelhead Kelt Reconditioning; and to construct and install designed tenant improvements to the leased 
space. The project sponsors feel current conditions prevent the efficient performance of the tasks 
necessary to meet project objectives. 
 
BPA understands that the Yakama Nation is making this request in the event their request for a Nelson 
Springs replacement facility (project # 1988-115-25) is declined. Because BPA is not ready to make a 
decision on the Nelson Springs replacement facility until requested information is received, we are 
deferring our recommendation on this request as well. BPA is deferring our recommendation on this 
alternative proposal until the additional information is received and further economic analyses can be 
performed on the Nelson Springs replacement facility. BPA’s objective is to determine and support the 
needed facilities that represent the least cost alternative. That is not clear to us at this time. 
 
  
Summary 
 
In summary, the total of expense funding requested in this letter is $70,907—excluding Natural 
Reproductive Success & Demographic Effects of Hatchery Origin Steelhead in Abernathy Creek; 
Yakama Side Channel acquisitions; YKFP Management, Data and Habitat; and Nelson Springs 
replacement facility funding requests—and the total of capital funding is $123,034. We believe these 
projects are consistent with priorities identified during previous Council provincial reviews and/or other 
BPA and Council discussions.   
 
Please feel free to contact either Greg Dondlinger at 503/230-5065 or me at 503/230-5499 for further 
information or if you have any questions. 
 
Sincerely, 
 

 
 
William C. Maslen 
Director for Fish and Wildlife 
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cc: 
Mr. Mark Fritsch, Northwest Power and Conservation Council 
Ms. Patty O’Toole, Northwest Power and Conservation Council 
Mr. Karl Weist, Northwest Power and Conservation Council 
Ms. Stacy Horton, Northwest Power and Conservation Council 
Ms. Joann Hunt, Northwest Power and Conservation Council 
Mr. Kerry Berg, Northwest Power and Conservation Council 
Mr. Brian Lipscomb, Columbia Basin Fish and Wildlife Authority 
Mr. Tom Iverson, Columbia Basin Fish and Wildlife Authority 
Ms. Amy Langston, Columbia Basin Fish and Wildlife Authority 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Bcc: 
Ms. Michael Coffey – KEWB-4 
Mr. Greg Dondlinger – KEWB-4 
Mr. Peter Lofy – KEWL-4 
Mr. Mark Shaw – KEWU-4 
Ms. Tracy Hauser – KEWU-4 
Ms. Cecilia Brown – KEWL-4 
Ms. Patricia Smith – KEWL-4 
Ms. Jamie Swan – KEWL-4 
Mr. Ken Kirkman – KEWU-4 
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