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Proposed Revision to 7th Plan 
Schedule 

 Draft Plan Adoption – October 13-14, 2015 
 Public Comment – October 23 – 

December 18, 2015 
 Final Plan Adoption – February 9-10, 2016 
Rationale – Provide additional time for 

Council review of scenario analysis, 
sensitivity studies and draft plan action 
plan and chapters.  
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2014 Q4 Q1 2015 

Q2 

2015 

Demand/Price 
Forecasts  
Updated 

Methodology for 
Quantification of 

Environmental Costs and 
Benefits 

Q2 

Major Seventh Plan Development Milestones 

Draft Scenarios  
and Resource 
Strategies for  
RPM Analysis 
Discussed and 

Approved  
2-4/2015* 

DR Supply  
Curves  

Updated 

Resource 
Adequacy 
Analysis 

EE and  
Generating 

Resource Cost  
and Availability 

Final Approach 
to Capacity, 

Balancing, and 
Flexibility 

Resource Needs 
Assessment 

 
*Refers to the Council meeting in that month.  Dates are DRAFT until each Council meeting agenda is finalized. 
                       Updated 6/2015 

Draft Resource  and 
Action Plan Approved, 

9/2015* 

Q3 Q4 

Q2 

2016 

Draft Plan  
Released 
10/2015* 

Public  
Comment 

Draft Plan  
Revisions 

Final Plan  
Adoption, 
2/2016* 

2015 

Scenarios  
and Resource 

Strategies  
Analyzed  
in RPM 

Q2 

Scenarios and 
Sensitivity Studies 

for Resource 
Strategy run for RPM 

Q1 

Scenarios  
and Resource 

Strategies  
Analyzed  
in RPM 



Proposed Revisions to Scenario Scope 
 Eliminate Four Scenarios  

 Scenario 2A - Existing Policy with Uncertainty and with certain GHG 
reduction risk/target.  
 In staffs’ judgment the results from Scenario 2C provide sufficient information to address this question. 

Moreover, since the final CPP rule is not anticipated to be released until later this summer, it is not possible 
to model the specific requirements of this regulation. 

 Scenario 5A - Integration of Variable Resources (i.e., managing the NW 
Impact of the "Duck Curve"/50% CA RPS).  
 Staff recommends that modeling of this scenario be delay until its results can be considered as part of a 

broader discussion of the regional adequacy standard following plan adoption. This scenario requires as 
“WECC-wide” view of loads and resources and might be significantly impacted by the emergence of  
SCED/EIMs. 

 Scenario 6A - Climate Change Load Impacts Resulting from Direct Effects 
of Climate Change.  
 Staff recommends that modeling this scenario be dropped since preliminary testing revealed that the 

changes in load shape (i.e., lower winter loads and higher summer loads) are limited in the near-term and 
thus do not alter resource decisions required within the period covered by the action plan and long term 
impacts are subject to a wide range of uncertainty. 

 Scenario 6B – Climate Change Impacts on Hydrogeneration. 
 Modeling this scenario requires a projection of changes in amount and timing of run-off. The current data on 

which such projections are based in both out of date (i.e., covers only 70-year water record, while RPM uses 
80-year record) and has known errors. The staff recommends that this scenario be delayed until after the 
release of an updated set of forecast for climate impacted stream flows based on IPPC-5 is available in 2016. 
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Proposed Revisions to Scenario Scope 
Add Four Sensitivity Studies  

 Sensitivity S1 - Scenario 1B and 2C w/o Centralia Boardman and 
Valmy Retirements 
 This sensitivity study and Sensitivity S2 were requested by the Public Power 

Council staff.  Specifically, PPC staff indicated that they were interested in 
determining how the lost of these resources impacted the pace of regional 
conservation and demand response development.  

 Sensitivity S2 – Scenarios 1B and 2C w/Lower Natural Gas Prices 
 This sensitivity was requested members of the SAAC, RSAC and PPC staff. It is 

designed to assess the impact on resource development of significantly lower 
natural gas prices. 

 Sensitivity S3 – Scenarios 1B and 2C w/o Demand Response (DR) 
 This scenario was requested by members of the SAAC and RSAC. It is designed to 

determine both the value of DR and the resources that would be required if 
developments of DR cannot be accomplished at the assumed pace or in the 
amount identified as achievable over the planning period. 

 Sensitivity S4 – Scenarios 1B and 2C w/Lower Winter Peak 
Contribution from Conservation 
 This scenario was requested by members of the SAAC and RSAC. It is designed to 

determine both the value of conservation’s peak capacity contribution as well as 
the resources that would be required if the end use load shape data used to 
estimate its peak reduction overstates its impacts. 
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Seeking Council Guidance 

 Revisions to the proposed schedule 
 Scenario vs. Sensitivity study tradeoff 
 Which ones are priorities 
 How to handle additional requests 
 From Council members 
 From stakeholders 
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